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Bianca,
 
The August 2022 progress report and updated construction schedule for the NHOU 2IR is attached
for your review and approval.
 
Please let me know if you have any questions regarding this matter.
 
 
Thank you,
 
Michael Taraszki, PG, CHG, PMP
Pronounced Tah-RASS-kee; he/him/his
Wood Consulting – Resilient Environments
Principal Hydogeologist, Senior Project Manager

555 12th St., Suite 215, Oakland, California 94607

M (510) 368-4549
michael.taraszki@woodplc.com   www.woodplc.com

 

This message is the property of John Wood Group PLC and/or its subsidiaries and/or affiliates and is
intended only for the named recipient(s). Its contents (including any attachments) may be confidential,
legally privileged or otherwise protected from disclosure by law. Unauthorized use, copying, distribution or
disclosure of any of it may be unlawful and is strictly prohibited. We assume no responsibility to persons
other than the intended named recipient(s) and do not accept liability for any errors or omissions which
are a result of email transmission. If you have received this message in error, please notify us
immediately by reply email to the sender and confirm that the original message and any attachments and
copies have been destroyed and deleted from your system.

If you do not wish to receive future unsolicited commercial electronic messages from us, please forward
this email to: unsubscribe@woodplc.com and include “Unsubscribe” in the subject line. If applicable, you
will continue to receive invoices, project communications and similar factual, non-commercial electronic
communications.

Please click http://www.woodplc.com/email-disclaimer for notices and company information in relation to
emails originating in the UK, Italy or France.
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Wood Environment & Infrastructure Solutions, Inc.
555 12th Street, Suite 215
Oakland, California 94607


USA
T: 1-510-663-4100
F: 1-833-778-3465
www.woodplc.com


 
 
 
 


 
‘Wood’ is a trading name for John Wood Group PLC and its subsidiaries 


September 12, 2022 


Project 8620200310 


Ms. Bianca Handley 
U.S. Environmental Protection Agency 
75 Hawthorne Street 
San Francisco, California 94105 
  
Subject: August 2022 Monthly Progress Report (electronic submittal) 


North Hollywood Operable Unit 
Second Interim Remedy 
Groundwater Remediation Design 


 
Dear Ms. Handley: 
 
On behalf of Honeywell International Inc., attached is the August 2022 monthly progress report for 
North Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to 
the October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA 
Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the 
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019. 


Please contact me at (510) 663-4100 if you have questions regarding this submittal. 


Sincerely, 
Wood Environment & Infrastructure Solutions, Inc. 


 
Michael Taraszki, PG CA 6457, CHG CA 586, PMP 
Project Principal 
MT/MR 
https://woodplc.sharepoint.com/teams/hon-nhou/shared documents/general/03.0 doc & data control/monthly progress reports/2022/2022.09.10/r35216 
nhou_2022 sep_ra_monthly prog report.docx 


Attachment: August 2022 Monthly Progress Report 
 
cc: Mike Heitmann (Honeywell) 


Vahe Dabbaghian (LADWP) 
Rochelle Dungca (LADWP) 
Nicole Alkov and Christina Humphreys (RWQCB-LA) 


 Laura Radke (DTSC) 
Chi Diep (SWRCB DDW) 
Kevin Murdock (Jacobs) 
Eric Mills (Carollo)  
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August 2022 NHOU Monthly Progress Report 


 


ACTIVITIES COMPLETED FOR THE REPORT PERIOD 
 Wood oversaw continued construction at Lankershim Yard and the well sites; Wood 


continued to provide LADWP with contractor submittals for review;  
 On August 5, Wood retracted its draft Phase 1B Treatment System Operations, 


Maintenance, and Monitoring Plan (OMMP) submitted to EPA and NHOU stakeholders on 
July 29, with a revised version to be submitted subsequent to LADWP’s preliminary review; 


 On August 8, Wood responded to follow-up comments from LADWP operators stemming 
from their site tour on June 6; 


 On August 18, Wood provided LADWP with a complete/final copy of the Phase 1B 
Commissioning Plan to Wood for LADWP to submit to DDW for their review; 


 On August 22, LADWP provided comments on the OMMP; 
 On August 25, Wood submitted the 90% Programming Design and a Draft Operating 


Monitoring and Maintenance Plan (OMMP) for LADWP/DDW review; 
 On August 26, Wood provided a copy of the Hazardous Materials Business Plan (HMBP) 


application to LADWP, as requested; 
 On August 30, LADWP provided additional comments from their Operators stemming from 


a site visit on August 11; 
 On August 31, Wood requested a one-month extension to develop the draft Phase 1B Site 


Wide Monitoring Plan in response to EPA comments; 
 On June 1, 2022, Carollo applied for the City of Los Angeles, Bureau of Engineering, U-


Permit, and, 
 On June 29, 2022, EPA provided comments on the Pre-Final (90%) Phase 2B Design to 


Carollo. 
 


ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS 
 Honeywell/Wood actions: 


- Wood will continue with construction activities at Lankershim Yard and at the extraction 
well sites, and will continue to provide contractor submittals for LADWP review; 


- Wood will provide responses to LADWP comments on the draft OMMP; 
- Wood will provide responses to LADWP Operator comments from their August 11 site 


visit; 
- Wood will prepare a revised Site Wide Monitoring Plan for EPA review on or before 


September 30; and, 
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August 2022 NHOU Monthly Progress Report (continued) 
 


ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS (CONTINUED) 
- Honeywell/Wood will continue to support LADWP with the DDW 97-005 permit 


process, including revisions to the draft Phase 1B Treatment System OMMP in response 
to LADWP comments. 


 Honeywell/Carollo actions: 
- Carollo to submit Phase 2B Final (100%) Design to LADWP and EPA; and, 
- Investigate cause for 12-inch collector line pressure test failure and implement repairs 


as needed. 
 LADWP actions (anticipated): 


- Coordinate with Wood regarding construction activities associated with the Phase 1B 
Groundwater Treatment System (including review of contractor submittals); 


- Review the Phase 1B 90% Programming Design; 
- Review the revised draft Phase 1B Commissioning Plan and provide to DDW; 
- Review the revised draft Phase 1B Treatment System OMMP; 
- Continue development and submittal of DDW 97-005 process documents; and, 
- Review the Phase 2B Final (100) Design. 


 U.S. EPA actions (anticipated): 
- Perform periodic site inspections of the Phase 1B System construction, as needed;  
- Review and approve the revised draft OMMP; 
- Review and approve the revised Site Wide Monitoring Plan; and, 
- Review the Phase 2B Final (100) Design. 


ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS 
 Honeywell/Wood actions:  


- Wood will complete installation of equipment/components of the NHOU Phase 1B 
Groundwater Treatment System and will initiate the commissioning process; 


- Wood will provide contractor submittals for the Phase 1B Groundwater Treatment 
System to LADWP for review; 


- Wood will provide a Phase 1B 100% Programming Design to LADWP; 
- Wood will submit the Phase 3 Intermediate (60%) Design for EPA/LADWP review; and 
- Honeywell/Wood will continue to support LADWP with the DDW 97-005 process. 
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August 2022 NHOU Monthly Progress Report (continued) 
 


ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS (CONTINUED) 
 LADWP actions (anticipated): 


- Review submittals and issued-for-construction drawings associated with the Phase 1B 
Groundwater Treatment System; 


- Participate in Phase 1B Groundwater Treatment System construction and 
commissioning meetings; 


- Review the Phase 1B 100% Programming Design; 
- Review the Phase 3 Intermediate (60%) Design and host a User Review Meeting; 
- Review the Phase 2B Final (100%) Design; and, 
- Continue development and submittal of documents associated with the DDW 97-005 


process, including meeting(s) with DDW. 
 Honeywell/Carollo actions: 


- Carollo will participate in LADWP’s User Review Meeting for the 100% design; and, 
- Carollo will obtain required permits necessary for construction anticipated to begin in 


Q3 of 2022.  
 U.S. EPA actions (anticipated): 


- Perform periodic site inspections (including a final inspection) of the Phase 1B 
Groundwater Treatment System, and participate in associated construction meetings, as 
required;  


- Review and approve the revised Sitewide Monitoring Plan; 
- Review the draft Phase 1B Treatment System OMMP; 
- Review and approve the Phase 2B Final (100%) Design; and, 
- Review and approve the Phase 3 Intermediate (60%) Design. 


SCHEDULE UPDATE 
 An updated Phase 1B Groundwater Treatment System construction schedule is attached. 


ISSUES AND CORRECTIVE ACTIONS  
 None. 
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August 2022 NHOU Monthly Progress Report (continued) 
 


UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN (FOR EPA APPROVAL) 
 Two unresolved issues are anticipated to become critical path items and impact the 


schedule: 
- LADWP power drops at Lankershim Yard and the five well sites was not completed as 


shown on the construction schedule (late August) and is now a critical path item as a 
third-party decision that will delay completion of construction and initiation of the 
Commissioning Phase; 


- The 12-inch collector line, south of Vanowen Street, failed a pressure test; 
Honeywell/Carollo will investigate using acoustical correlators is scheduled to begin in 
mid-September (if a leak cannot be detected, an alternative in-pipe detection 
technology will be scheduled for late October); once the leak(s) location(s) are 
identified, an estimate to complete repair(s) will be prepared subsequently; this issue 
has also become a critical path item as a third-party decision that impacts production 
from extraction wells NHE-4R, NHE-5R, and NHE-6; 


 Material supply-chain issues are delaying delivery of critical equipment to the Site, resulting 
in ongoing delays to the construction schedule (over four months from the baseline 
schedule); 


 LADWP plans to block off Hinds Avenue for construction from March 2022 through 
December 2022, which will push out the start of LADWP water main relocation and 
subsequent Phase 2B construction on Hinds Avenue to 2023. 


DESIGN CHANGES OF NOTE 
 No substantial design changes this month. 







# Activity ID Activity Name Orig
Dur


Rem
 Dur


Phys
%Comp


Start Finish Critical Predecessors Successors


1 HON North HollyHON North Hollywood Operable Unit 1273 401 29-Mar-19 A 26-Mar-24


2 MilestonesMilestones 906 401 28-Aug-20 A 26-Mar-24


3 M1 Contract Award 0 0 100% 28-Aug-20 A PMOB-0005 WTFD-N104, EIA1015, 
EIA1010, EIA1005, EIA-1005, 
EIA-9035, EIA-9025, A4025, 
A4010 A2000 MOB 0005


4 M2 Mobilization 0 0 100% 16-Oct-20 A MOB-0005 A1500, MOB-0010


5 M4 Backwash Holding Tank-Foundation 0 0 100% 13-May-21 A WTFD-N0070 WTEQ-0005


6 M3 North Side Main Conveyance Lines - Backfill & 
Compact)


0 0 100% 02-Jun-21 A WTUG-N0015 CN-0020


7 M14 Chemical Trudk Unloading Ramp 2/S-501 0 0 100% 21-Jun-21 A WTFD-N0030 M8


8 M6 Backwash Supply Tank Foundation 0 0 100% 25-Jun-21 A WTFD-S0025 WTEQ-0075


9 M15 Hydrogen Peroxide Tank Foundations 0 0 100% 10-Aug-21 A WTFD-N0040 M8


10 M19 Duplex Equipment Foundation 0 0 100% 30-Aug-21 A WTFD-N0035 CN-0020


11 M24 LPGAC System Foundation 0 0 100% 10-Sep-21 A WTFD-S120 M8


12 M13 NS - New Slab Area - Back fill & Compact 0 0 100% 08-Oct-21 A WTUG-N0015 WTUG-N0055, WTUG-N0065


13 M7 Anchor Process Support Equipment 0 0 100% 22-Oct-21 A WTFD-N125, A1505, 
WTFD-N0070, WTFD-N0075, 
WTFD-N0065


M8


14 M17 12" SOG - 15/S-601 0 0 100% 22-Oct-21 A WTFD-N0060 M8


15 M21 Bag Filters - Delivery to Site 0 0 100% 02-Nov-21 A WTEQ-135A CN-0020


16 M5 South Side UG Plumbing 0 0 100% 15-Nov-21 A WTUG-S0010 M8


17 M23 SS- New Slab Area - Install Pipe (LB), Stub-up & 
Pressure Test Cap


0 0 100% 15-Nov-21 A WTUG-S0010 M8


18 M22 Main Conveyance Lines - Install 2 Manholes 0 0 100% 06-Dec-21 A WTS-0015 M25


19 M25 Gypsum Board Sanding/Install/Tape 0 0 100% 10-Mar-22 A M22, WH-0340 M20


20 M20 24" SU / BP Conv. Line - Install Final Topping 0 0 100% 22-Mar-22 A M25, WTS-0040 CN-0020


21 M18 Extraction System - System Pumps & Piping 
Installation (Mob#2)


0 0 100% 24-May-22 A GW-EQ0010 M8


22 M8 Substantial Completion 0 0 0% 20-Oct-22 M23, WTAG-0045, M17, M5, 
M15, M14, M18, M24, M7, 
CN-0020, WTEQ-0055, 
WTEQ 0095 WTEQ 0008


M11, CO-0015, M10, CO-0025, 
M9, AIS-9000, M12


23 M12 Construction Completion Report 0 0 0% 16-Jan-23 CO-0025, M8 M16


24 M9 Commissioning Complete 0 0 0% 29-Dec-23 EIA-9075, EIA-9045, EIA-9010, 
PMOB-0005, CN-0020, M8, 
WTS-0045


M10, M11


25 M10 Commissioning Report 0 0 0% 25-Mar-24 M9, CN-0020, M8, WTS-0045, 
CAR-1010


CO-0015


26 M16 Project Complete 0 0 0% 26-Mar-24 CO-0006, M11, CO-0015, M12


27 M11 Operations & Maintenance Complete 0 0 0% 26-Mar-24 PMOB-0005, CAR-1010, 
CN-0020, M8, WTS-0045, 
CO-0020, AIS-9000, M9, 
CO 0006 CO 0010


M16


28 Electrical DesiElectrical Design 191 44 08-Nov-21 A 31-Oct-22


29 Electrical desElectrical design 177 30 17-Jan-22 A 10-Oct-22


30 Lankershim YLankershim Yard 131 0 17-Jan-22 A 30-Jun-22 A


31 DesignDesign 131 0 17-Jan-22 A 30-Jun-22 A


32 AIS RFI-127AIS RFI-127 1 0 20-Jan-22 A 20-Jan-22 A


33 A4630 Provide response to AIS 1 0 100% 20-Jan-22 A 20-Jan-22 A A4650 A4670


34 AIS RFI-126,AIS RFI-126, Cable Schedule 6 0 17-Jan-22 A 31-Jan-22 A


35 A4650 Meet with Stu & Artem 1 0 100% 17-Jan-22 A 17-Jan-22 A A5045 A4750, A5120, A5150, A4630


36 A5150 Updating Cabling Schedule- MOV (Storm Drain) rev5 6 0 100% 17-Jan-22 A 31-Jan-22 A A4650 A4830, A4770, A4720, A4690, 
A4670, A4900


37 Short CircuiShort Circuit (E-704, E-704-1, E-705) 16 0 07-Feb-22 A 28-Feb-22 A


38 A4670 Prepare redlines 16 0 100% 07-Feb-22 A 28-Feb-22 A A4630, A5150 A5115


39 Cable Tray ECable Tray Elevation Drawing (AIS RFI ??) 1 0 21-Jan-22 A 21-Jan-22 A


40 A4690 Meeting w/ JAMA & Lee & Artem 1 0 100% 21-Jan-22 A 21-Jan-22 A A5150 A4720


41 DCB-029BDCB-029B 4 0 26-Jan-22 A 26-Jan-22 A


42 A4720 Updated single lines/removal of TSTFR 4&5 4 0 100% 26-Jan-22 A 26-Jan-22 A A4690, A5150 A4900


43 DCB-029CDCB-029C 58 0 18-Jan-22 A 25-Mar-22 A
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Project ID: 6519200010 
TASK filter: All Activities







# Activity ID Activity Name Orig
Dur


Rem
 Dur
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Start Finish Critical Predecessors Successors


44 A4760 Instrument & misc loads review 14 0 100% 18-Jan-22 A 16-Feb-22 A A4750 A5115


45 A4750 AHU/HP Connection drawing 14 0 100% 18-Jan-22 A 18-Feb-22 A A4650, A4770 A4760


46 A4770 8 MOVs 11 0 100% 18-Jan-22 A 25-Mar-22 A A5150 A4750, A4940, A4790


47 DCB-033DCB-033 23 0 30-May-22 A 30-Jun-22 A


48 A4790 Relay coordination study & arc flash 23 0 100% 30-May-22 A 30-Jun-22 A A4770 A5115


49 Well SitesWell Sites 157 30 18-Jan-22 A 10-Oct-22


50 A4940 Construction support 30 30 0% 29-Aug-22 10-Oct-22 A4770


51 LADWP p-draLADWP p-drawings/Service Commitment Letters 10 0 18-Jan-22 A 09-Mar-22 A


52 A4830 NHE-2 (Sarah Lu) 10 0 100% 18-Jan-22 A 09-Feb-22 A A5150 A4910, A4840


53 A4840 NHE-3R (Paul Ruanthong) 10 0 100% 18-Jan-22 A 09-Feb-22 A A4830 A4850


54 A4850 NHE-4R (Maziar Maher) 6 0 100% 18-Jan-22 A 09-Feb-22 A A4840 A4860


55 A4860 NHE-5R (Mark Navarro) 4 0 100% 18-Jan-22 A 09-Feb-22 A A4850 A4870


56 A4870 NHE-6 (Daniel Moreno) 7 0 100% 18-Jan-22 A 09-Mar-22 A A4900, A4860 A5170


57 DesignDesign 35 0 18-Jan-22 A 23-Mar-22 A


58 DCB-019B (DCB-019B (update/re-release MEC, ELE, &STR) 14 0 18-Jan-22 A 23-Mar-22 A


59 A4910 Develop plans 10 0 100% 18-Jan-22 A 04-Feb-22 A A4830 A4900


60 A4900 Well sites - LADWP changes 14 0 100% 10-Feb-22 A 23-Feb-22 A A4720, A4910, A5150 A5155, A4930, A4870


61 A5155 NHE-2 1 0 100% 04-Mar-22 A 04-Mar-22 A A4900 A5160


62 A5160 NHE-3R 1 0 100% 10-Mar-22 A 10-Mar-22 A A5155 A5165


63 A5165 NHE-4R 1 0 100% 16-Mar-22 A 16-Mar-22 A A5160 A5170


64 A5170 NHE-5R 1 0 100% 18-Mar-22 A 18-Mar-22 A A4870, A5165 A5175


65 A5175 NHE-6 1 0 100% 23-Mar-22 A 23-Mar-22 A A5170 A5120


66 DCB-019CDCB-019C 15 0 14-Feb-22 A 04-Mar-22 A


67 A4930 VFD Control Schematics 15 0 100% 14-Feb-22 A 04-Mar-22 A A4900 A5120


68 Security desigSecurity design 38 0 13-Dec-21 A 25-Mar-22 A


69 A4960 Respond to LADWP comments 27 0 100% 13-Dec-21 A 24-Jan-22 A A4970


70 A4970 LADWP review 5 0 100% 10-Feb-22 A 17-Feb-22 A A4960 A4990, A4980


71 A4990 DCB-032 (pending DWP review) 1 0 100% 14-Feb-22 A 03-Mar-22 A A4970 A5120


72 A4980 Review LADWP comments 5 0 100% 18-Feb-22 A 25-Mar-22 A A4970 A5120


73 Structural (w/Structural (w/JAMA) 0 0


74 ProcessProcess 40 0 10-Dec-21 A 09-Mar-22 A


75 A5045 Chlorination injection 40 0 100% 10-Dec-21 A 09-Feb-22 A A4650, A5040


76 A5040 DCB-028B 1 0 100% 10-Feb-22 A 09-Mar-22 A A5045 A5105


77 PLC/HMI ProgPLC/HMI Programming Design 171 44 08-Nov-21 A 28-Oct-22


78 30% Design30% Design 26 0 08-Nov-21 A 13-Dec-21 A


79 A5050 LADWP review 16 0 100% 08-Nov-21 A 29-Nov-21 A A5124, A5055, A5070


80 A5070 Review LADWP Comments 10 0 100% 30-Nov-21 A 13-Dec-21 A A5050 A5075


81 60% Design60% Design 71 0 12-Nov-21 A 22-Feb-22 A


82 A5055 CEC Prepare 60% Design 25 0 100% 12-Nov-21 A 16-Dec-21 A A5050 A5075


83 A5075 EIA Review 10 0 100% 17-Dec-21 A 05-Jan-22 A A5070, A5055 A5080


84 A5080 CEC continued preparation 7 0 100% 06-Jan-22 A 14-Jan-22 A A5075 A5085


85 A5085 EIA submit to LADWP 6 0 100% 17-Jan-22 A 24-Jan-22 A A5080 A5090


86 A5090 LADWP review 11 0 100% 25-Jan-22 A 08-Feb-22 A A5085 A5060


87 A5100 Review LADWP Comments 10 0 100% 09-Feb-22 A 22-Feb-22 A A5105


88 90% Design90% Design 84 28 03-Feb-22 A 06-Oct-22


89 A5060 CEC Prepare 90% Design 32 0 100% 03-Feb-22 A 13-Apr-22 A A5090 A5105


90 A5095 Call with LADWP 1 0 100% 06-Jun-22 A 06-Jun-22 A A5105 A5115


91 A5105 EIA review; iterate w/CEC 20 10 80% 27-Jun-22 A 12-Sep-22 A5100, A5040, A5060 A5095, A5110


92 A5110 LADWP Review 20 18 10% 25-Aug-22 A 22-Sep-22 A5105 A5115


93 A5115 Review LADWP Comments 10 10 0% 23-Sep-22 06-Oct-22 A5095, A4790, A4760, A4670, 
A5110


A5120, A5065


94 100% Design100% Design 16 16 07-Oct-22 28-Oct-22


95 A5065 Preparte 100% Design 15 15 0% 07-Oct-22 27-Oct-22 A5115 A5120
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CEC continued preparation


EIA submit to LADWP


LADWP review


Review LADWP Comments


CEC Prepare 90% Design


Call with LADWP


EIA review; iterate w/CEC


LADWP Review


Review LADWP Comments


Preparte 100% Design
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96 A5120 Submit to LADWP/FDT 1 1 0% 28-Oct-22 28-Oct-22 A5175, A4990, A4930, A4980, 
A4650, A5115, A5065


A5135


97 Permitting WoPermitting Wood 171 0 10-Dec-21 A 31-Oct-22


98 A5124 Building Permit (NHE-4R,NHE-6) 40 0 100% 10-Dec-21 A 13-Jan-22 A A5050 A5140, A5125


99 A5130 Storm Drain (annual discharge) 60 0 100% 07-Feb-22 A 29-Apr-22 A A5125 A5135


100 A5125 CUPA/HMBP 40 0 100% 07-Feb-22 A 26-Aug-22 A A5124 A5135, A5130


101 A5135 General Duty Clause (EPA) 0 0 0% 31-Oct-22 31-Oct-22 A5130, A5125, A5120


102 Permiting LAPermiting LADWP 151 11 10-Dec-21 A 03-Oct-22


103 A5140 U - Permit (Lankershim Yard; Vose Street) 44 0 100% 10-Dec-21 A 15-Feb-22 A A5124 A5145


104 A5145 U- Permit (NHE-5R ; Tujunga Ave) 10 10 0% 16-Sep-22* 29-Sep-22 A5140 GW-EQ20A10


105 A5185 Occupancy Permit 0 0 0% 03-Oct-22 03-Oct-22 WTAG-145A


106 Regulatory SubRegulatory Submittals & Approvals (Wood) 821 59 29-Mar-19 A 18-Nov-22


107 Pre-ConstructiPre-Construction Regulatory Submittals & Approvals (EI 367 0 29-Mar-19 A 28-Aug-20 A


108 EIA-1000 Submit 90% Design & RAWP 0 0 100% 29-Mar-19 A LADWP-1000


109 LADWP-1000 EPA & LADWP Review 90 0 100% 29-Mar-19 A 02-Aug-19 A EIA-1000, CAR-1010 CAR-1000


110 CAR-1000 Submit Final RAWP & Storm Drain Conveyance 
Design for Review


44 0 100% 02-Aug-19 A 03-Oct-19 A LADWP-1000 EPA-1000, EPA-1005


111 EPA-1000 EPA Review & Comment Final RAWP 37 0 100% 03-Oct-19 A 25-Nov-19 A CAR-1000 CAR-1005


112 CAR-1005 Revise and Submit Final RAWP 20 0 100% 22-Nov-19 A 23-Dec-19 A EPA-1000, CAR-1010 CAR-1015, CAR-1020, 
MOB-0005


113 EPA-1005 EPA Comments Received 0 0 100% 25-Nov-19 A CAR-1000 EIA-1030


114 EIA-1030 Pre-Construction Regulatory Submittals & Approvals 
(EIA)


125 0 100% 04-Mar-20 A 28-Aug-20 A EPA-1005 EPA-1010, EIA-1020, EIA-1025


115 CAR-1010 Submit Additional Construction Plans per RAWP 
(Final)


1 0 100% 15-May-20 A 15-May-20 A M11, CO-0015, M10, AIS-9000,
CO-0025, MOB-0005, 
CAR-1025, CAR-1030, 
CAR 1040 CAR 1015


116 EPA-1010 Receive EPA Approval on Additional Plans 0 0 100% 01-Jul-20 A EIA-1030 EIA1015


117 Construction RConstruction Regulatory Submittals & Approvals (EIA) 454 59 31-Aug-20 A 18-Nov-22


118 EIA1015 NPDES Reporting (Construction Phase) 347 59 80% 31-Aug-20 A 18-Nov-22 EPA-1010, M1 WTS-75


119 EIA1010 PM Implementation (Construction Phase) 443 59 80% 31-Aug-20 A 18-Nov-22 M1 WTS-75


120 EIA1005 General Regulatory (Construction Phase) 443 59 80% 16-Sep-20 A 18-Nov-22 M1 WTS-75


121 Permitting & PPermitting & Procurement (Priority) 463 0 04-Mar-20 A 03-Mar-22 A


122 EIA-1025 Final Procurement - WAR 149 0 100% 04-Mar-20 A 02-Oct-20 A EIA-1030 EIA-1020


123 EIA-1020 Assist LADWP with SCAR & Ind WW Permit 149 0 100% 04-Mar-20 A 02-Oct-20 A EIA-1025, EIA-1030 CAR-1025


124 CAR-1025 Collect LADBS Temp Construction Power Permit 1 0 100% 09-Oct-20 A 09-Oct-20 A EIA-1020, CAR-1010 MOB-0005, CAR-1030


125 CAR-1030 Collect LADBS Electrical Permit 1 0 100% 02-Nov-20 A 02-Nov-20 A CAR-1010, CAR-1025 WTUG-N0020, CAR-1040


126 CAR-1040 Collect LADBS HVAC Permit 1 0 100% 17-Nov-20 A 17-Nov-20 A CAR-1010, CAR-1030 WH-0170, WH-0285, 
WH-0195, WH-0185


127 CAR-1020 Collect LADBS Grading Permit 1 0 100% 08-Dec-20 A 08-Dec-20 A CAR-1005, CAR-1010 CAR-1035


128 CAR-1015 Collect LADBS Building Permit 1 0 100% 08-Dec-20 A 08-Dec-20 A CAR-1005, CAR-1010 CAR-1035


129 CAR-1035 Collect LADBS Plumbing Permit 1 0 100% 30-Mar-21 A 30-Mar-21 A CAR-1020, CAR-1015 CAR-1050A, CAR-1055A, 
WTS-0005, WTUG-N0011


130 CAR-1050A Collect BOE U Permit - Kittridge 131 0 100% 27-May-21 A 01-Dec-21 A CAR-1035 CAR-1055A5


131 CAR-1055A5 Release Well Sites DCB 1 0 100% 09-Jul-21 A 09-Jul-21 A CAR-1050A CAR-1045A5, CAR-1060A, 
CAR-1055A


132 CAR-1045A5 Honeywell Pays Discharge Fees 12 0 100% 02-Aug-21 A 17-Aug-21 A CAR-1055A5 CAR-1045A


133 CAR-1060A Collect LADBS Well Sites Electrical Permits (5) 14 0 100% 30-Aug-21 A 17-Sep-21 A CAR-1055A5 WTS-0050


134 CAR-1045A Collect BOE S Permit 19 0 100% 30-Aug-21 A 24-Sep-21 A CAR-1045A5 WTS-0050


135 CAR-1055A Collect LADBS Well Sites Building Permits (5) 83 0 100% 02-Sep-21 A 03-Mar-22 A CAR-1055A5, CAR-1035 EIA-1035, WTS-0050, 
GW-DM0010


136 AOP Storage FAOP Storage Fees 220 0 16-Sep-20 A 29-Jul-21 A


137 EIA-1035 AOP Storage Fees 220 0 100% 16-Sep-20 A 29-Jul-21 A CAR-1055A WTEQ-0070


138 Prepatory MeetPrepatory Meetings 458 0 18-Sep-20 A 10-Jun-22 A


139 EIA-1005 Pre-Construction Conference 1 0 100% 18-Sep-20 A 18-Sep-20 A M1 DEMO-0013


140 DEMO-0013 DFOW-04 Preparatory Meeting (Demolition & Dispo 1 0 100% 04-Dec-20 A 04-Dec-20 A EIA-1005, MOB-0005 DEMO-0020


141 MOB-0008 DFOW-01 Preparatory Meeting (Survey) 13 0 100% 13-Jan-21 A 29-Jan-21 A MOB-0010 MOB-0020
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142 WTUG-N0085 DFOW-05 Preparatory Meeting (Excavation & Backf 1 0 100% 02-Feb-21 A 02-Feb-21 A MOB-0005 WTUG-N0019, WTUG-N0005


143 WTUG-N0095 DFOW-06 Preparatory Meeting (UG Piping) 1 0 100% 17-Feb-21 A 17-Feb-21 A MOB-0005 WTEQ-0095, WTUG-N0010


144 WTFD-N105 DFOW-07 Preparatory Meeting (Equipment Pads) 1 0 100% 29-Mar-21 A 29-Mar-21 A WTFD-N104 WH-0002


145 WH-0002 DFOW-08 Preparatory Meeting (Warehouse 
Modifications- CMU)


1 0 100% 25-Jun-21 A 25-Jun-21 A WTFD-N105, WTS-0034, 
MOB-0005


WH-460A


146 GW-DM0020 DFOW-02 Preparatory Meeting (Well Components) 1 0 100% 28-Jul-21 A 28-Jul-21 A MOB-0005 GW-EX0005, GW-SW0025, 
GW-EQ0010


147 WTS-0034 DFOW-03 Preparatory Meeting (Parcel C) 1 0 100% 27-Sep-21 A 27-Sep-21 A MOB-0005 WTEQ-0008, WH-0002


148 WTEQ-0008 DFOW-09 Preparatory Meeting (AG Piping) 41 0 100% 29-Nov-21 A 29-Nov-21 A WTS-0034 M8, CN-0020


149 WTAG-0045 DFOW-11 Preparatory Meeting 
(Controls/Instrumentation)


5 0 100% 06-Jun-22 A 10-Jun-22 A WH-470A M8


150 ProcurementProcurement 575 92 01-Oct-20 A 06-Jan-23


151 Equipment DeEquipment Deliveries 575 92 01-Oct-20 A 06-Jan-23


152 ProtectoSealProtectoSeal 95 0 15-Mar-21 A 27-Jul-21 A


153 WTEQ-0095 Air Dryer - Submittals Received and Approved 13 0 100% 15-Mar-21 A 31-Mar-21 A WTUG-N0095 WTEQ-125A, M8, CN-0020


154 WTEQ-125A Air Dryer - Fabrication 80 0 100% 01-Apr-21 A 25-Jul-21 A WTEQ-0095 WTEQ-130A


155 WTEQ-130A Air Dryer - Delivery to Site 2 0 100% 26-Jul-21 A 27-Jul-21 A WTFD-N0060, WTFD-N125A, 
WTEQ-125A


WTAG-0005


156 Modern CustoModern Custom Fabrication 155 0 16-Feb-21 A 23-Sep-21 A


157 WTEQ-0110 Sulfuric Acid Tank - Submittals - Received and 
Approved


48 0 100% 16-Feb-21 A 23-Apr-21 A MOB-0005 WTEQ-0080


158 WTEQ-0080 Sulfuric Acid Tank - Fabrication 98 0 100% 26-Apr-21 A 10-Sep-21 A WTEQ-0110 WTEQ-0055


159 WTEQ-0055 Sulfuric Acid Tank - Delivery to Site 9 0 100% 13-Sep-21 A 23-Sep-21 A WTFD-N0060, WTFD-S0025, 
WTEQ-0080, WTFD-N125A


WTEQ-0060, M8, CN-0020


160 RosedaleRosedale 260 0 29-Oct-20 A 08-Nov-21 A


161 RP-1000 Inlet Strainers & Bag Filters - Notice of Award 1 0 100% 29-Oct-20 A 29-Oct-20 A PMOB-0005, PMOB-0010 RP-1010, RP-1015, RP-1020, 
RP-1005, RP-1030, RP-1035, 
RP-1040, RP-1045


162 Inlet StrainersInlet Strainers 253 0 09-Nov-20 A 08-Nov-21 A


163 RP-1005 Inlet Strainers - Submittals - Schedule, Catalogs, Oth 68 0 100% 09-Nov-20 A 17-Feb-21 A RP-1000 RP-1025


164 RP-1025 Inlet Strainers - Submittals - Reviewed & Approved 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1005, RP-1010, RP-1015, 
RP-1020


RP-0085A


165 RP-1020 Inlet Strainers - Submittals - Calculations 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1000 RP-1025


166 RP-1015 Inlet Strainers - Submittals - Weld Map, Procedures 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1000 RP-1025


167 RP-1010 Inlet Strainers - Submittals - GA Drawings 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1000 RP-1025


168 RP-0085A Inlet Strainers - Fabrication 123 0 100% 16-Apr-21 A 08-Oct-21 A RP-1025 WTEQ-0085, WTEQ-0060


169 WTEQ-0085 Inlet Strainers - Release for Delivery 0 0 100% 08-Oct-21 A 08-Oct-21 A RP-0085A WH-0265


170 WTEQ-0060 Inlet Strainers - Delivery to Site 7 0 100% 29-Oct-21 A 08-Nov-21 A WTEQ-0055, WTFD-N0035, 
RP-0085A


WTEQ-135A, WTAG-0005, 
WTAG-90, CN-0020


171 Bag FiltersBag Filters 254 0 06-Nov-20 A 08-Nov-21 A


172 RP-1050 Bag Filters - Submittals - Reviewed & Approved 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1030, RP-1035, RP-1040, 
RP-1045


WTEQ-140A, WTEQ-140A, 
WTEQ-110


173 RP-1045 Bag Filters - Submittals - Calculations 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050


174 RP-1040 Bag Filters - Submittals - Weld Map, Procedures 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050


175 RP-1035 Bag Filters - Submittals - GA Drawings 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050


176 RP-1030 Bag Filters - Submittals - Schedule, Catalogs, Other 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050


177 WTEQ-110 Bag Filters - Fabrication 122 0 100% 19-Apr-21 A 08-Oct-21 A RP-1050 WTEQ-135A


178 WTEQ-135A Bag Filters - Delivery to Site 7 0 100% 29-Oct-21 A 08-Nov-21 A WTFD-N130, WTEQ-0060, 
WTFD-N0035, WTEQ-110


M21, WTAG-0005, CN-0020


179 Calgon CarboCalgon Carbon 271 0 01-Oct-20 A 26-Oct-21 A


180 Ion ExchangeIon Exchange 208 0 05-Jan-21 A 26-Oct-21 A


181 WTEQ-0090 Ion Exchange - Fabrication 148 0 100% 05-Jan-21 A 02-Aug-21 A PMOB-0005, PMOB-0010 WTEQ-0065


182 WTEQ-140A Ion Exchange - Submittals - Reveiwed and Approved 5 0 100% 30-Apr-21 A 06-May-21 A RP-1050, RP-1050 WTEQ-0065


183 WTEQ-0065 Ion Exchange - Delivery to Site (2 Vessels) 0 0 100% 23-Sep-21 A 23-Sep-21 A WTFD-N0040, WTEQ-140A, 
WTEQ-0090


WTEQ-135, WTAG-110


184 WTEQ-135 Ion Exchange - Delivery to Site - Manifold & Pipe 
Segments


4 0 100% 21-Oct-21 A 26-Oct-21 A WTEQ-0065 WTAG-30


185 LPGAC SystemLPGAC System 271 0 01-Oct-20 A 26-Oct-21 A
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186 WTEQ-145A LPGAC System - Submittals - Received and Approve 63 0 100% 01-Oct-20 A 04-Jan-21 A M1 WTEQ-120


187 WTEQ-115 LPGAC System -  Fabrication 148 0 100% 05-Jan-21 A 02-Aug-21 A PMOB-0005, PMOB-0010 WTEQ-120


188 WTEQ-120 LPGAC System - Delivery to Site - East 4 0 0 100% 20-Sep-21 A 20-Sep-21 A WTEQ-145A, WTEQ-115 WTEQ-125, WTAG-115, 
WTAG-30, CN-0020


189 WTEQ-125 LPGAC System - Delivery to Site- Middle 4 0 0 100% 21-Sep-21 A 21-Sep-21 A WTEQ-120 WTEQ-130


190 WTEQ-130 LPGAC System - Delivery to Site - West 4 0 0 100% 22-Sep-21 A 22-Sep-21 A WTFD-S130, WTEQ-125 WTEQ-140


191 WTEQ-140 LPGAC System - Delivery to Site- Manifolds & Pipe 
Assemblies


4 0 100% 21-Oct-21 A 26-Oct-21 A WTEQ-130 WTAG-30


192 TrojanTrojan 49 0 16-Jul-21 A 24-Sep-21 A


193 WTEQ-0070 AOP (2) - Delivery to Site 11 0 100% 16-Jul-21 A 30-Jul-21 A EIA-1035, WTFD-N0085 WTEQ-180A, WTEQ-150A


194 WTEQ-150A Hydrogen Peroxide System - Delivery to Site 0 0 100% 24-Sep-21 A 24-Sep-21 A WTEQ-0070 WTAG-0005, CN-0020


195 AISAIS 186 0 28-May-21 A 29-Aug-22


196 A4000 Instrumentation -Submittal Package 5 0 100% 02-Aug-21 A 06-Aug-21 A A2000 A1535A


197 A1535A Instrumentation Package - Delivery to Site 123 0 95% 09-Aug-21 A 29-Aug-22 A4000 WTAG-135A


198 Switchgear (LSwitchgear (Lankershim) 169 0 28-May-21 A 23-Aug-22 A


199 A2000 Switchgear Submittal Package 8 0 100% 28-May-21 A 09-Jun-21 A M1 A4000, A2060, A4005


200 A4005 Electrical Design Adds 20 0 100% 10-Jun-21 A 07-Jul-21 A A2000 A2000.1, A2030, A3020


201 A2000.1 Switchgear Submittal Package Rev1 6 0 100% 08-Jul-21 A 15-Jul-21 A A4005 A2010


202 A2010 Switchgear Fabrication & Delivery (Lankershim) 
-Exterior


135 0 100% 16-Jul-21 A 03-Feb-22 A A2000.1 A4580, A4120, WTAG-0030, 
WTAG-0031


203 A4580 Switchgear Fabrication & Delivery (Lankershim) - Int 135 0 100% 16-Jul-21 A 23-Aug-22 A A2010 WTAG-0031


204 Switchgear (WSwitchgear (Well Sites) 117 0 27-Aug-21 A 08-Feb-22 A


205 A4120 Switchgear Fabrication (Well Sites) 116 0 100% 27-Aug-21 A 02-Feb-22 A A2010 A4110


206 A4110 Switchgear - (Well Sites) Delivery to Site 0 0 100% 08-Feb-22 A 08-Feb-22 A A4120 WTAG-0030


207 MCCMCC 161 0 27-Jun-21 A 24-Feb-22 A


208 A2030 MCC Submittal Package 9 0 100% 27-Jun-21 A 08-Jul-21 A A4005 A2040


209 A2040 MCC Fabrication 108 0 100% 09-Jul-21 A 10-Dec-21 A A2030 A2050


210 A2050 MCC - Delivery to Site 10 0 100% 31-Jan-22 A 24-Feb-22 A A2040 WH-0185


211 Transfer PumTransfer Pumps 167 0 25-Jun-21 A 28-Dec-21 A


212 A2060 Pumps Submittal Package 18 0 100% 25-Jun-21 A 20-Jul-21 A A2000 A2070


213 A2070 Pumps Fabrication 144 0 100% 21-Jul-21 A 23-Dec-21 A A2060 A2080


214 A2080 Pumps - Delivery to Site 5 0 100% 28-Dec-21 A 28-Dec-21 A WTFD-S0050, A2070 WTAG-0010


215 Parcel CParcel C 91 0 24-Jun-21 A 29-Oct-21 A


216 A4010 Receive DCB 015B 1 0 100% 24-Jun-21 A 24-Jun-21 A M1 CN-20, A3000


217 CN-20 Parcel C Submittal Package 57 0 100% 20-Jul-21 A 08-Oct-21 A A4010 A3000


218 A3000 Parcel C Fabrication 0 0 100% 08-Oct-21 A 08-Oct-21 A A4010, CN-20 A3010


219 A3010 Parcel C - Delivery to Site 16 0 100% 08-Oct-21 A 29-Oct-21 A A3000 WTS-90A, WTS-70A, 
WTS-0035


220 Cable TrayCable Tray 48 0 16-Jul-21 A 22-Sep-21 A


221 A3020 Cable Tray Submittal Package 5 0 100% 16-Jul-21 A 22-Jul-21 A A4005 A3030


222 A3030 Cable Tray Fabrication 42 0 100% 23-Jul-21 A 21-Sep-21 A A3020 A3040


223 A3040 Cable Tray - Delivery to Site 1 0 100% 22-Sep-21 A 22-Sep-21 A A3030 WH-470A, WTAG-125A, 
WTAG-130A


224 CECCEC 551 92 03-Nov-20 A 06-Jan-23


225 A1010 CEC Contract Award 0 0 100% 03-Nov-20 A PMOB-0010 A1135


226 Network EquipNetwork Equipment 376 0 04-Nov-20 A 31-May-22 A


227 A1135 Network Equipment Submittal Package (LADWP Ho 173 0 100% 04-Nov-20 A 13-Jul-21 A A1010, A1000 A1520A, A1470


228 A1520A Network Equipment Fabrication 119 0 100% 01-Jul-21 A 17-Dec-21 A A1135 WTEQ-0105


229 WTEQ-0105 SCADA Cabinet - Delivery to Site 15 0 100% 16-Feb-22 A 31-May-22 A A1520A WTAG-0055


230 VFDVFD 280 0 09-Jun-21 A 19-Aug-22 A


231 A1090 NHE-3R, 4R, 5R-VFD Panel Drawing Submittals- 
Received and Approved


36 0 100% 09-Jun-21 A 28-Jul-21 A A1000 A1440, A1440


232 A1440 VFDs - Fabrication 126 0 100% 28-Jul-21 A 11-Aug-22 A A1090, A1000, A1090 A1525A, WTAG-0050


233 A1525A VFDs - Delivery to Site 2 0 100% 20-Jun-22 A 19-Aug-22 A A1440 CN-0020


234 Well Control PWell Control Panel 435 0 04-Nov-20 A 19-Jul-22 A


235 A1075 NHE-6-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1000 A1060


ug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M


2022 2023 2024


ceived and Approved


LPGAC System -  Fabrication


LPGAC System - Delivery to Site - East 4


LPGAC System - Delivery to Site- Middle 4


LPGAC System - Delivery to Site - West 4


LPGAC System - Delivery to Site- Manifolds & Pipe Assemblies


AOP (2) - Delivery to Site


Hydrogen Peroxide System - Delivery to Site


Instrumentation -Submittal Package


Instrumentation Package - Delivery to Site


ear Submittal Package


trical Design Adds


itchgear Submittal Package Rev1


Switchgear Fabrication & Delivery (Lankershim) -Exterior


Switchgear Fabrication & Delivery (Lankershim) - Interior


Switchgear Fabrication (Well Sites)


Switchgear - (Well Sites) Delivery to Site


C Submittal Package


MCC Fabrication


MCC - Delivery to Site


umps Submittal Package


Pumps Fabrication


Pumps - Delivery to Site


ve DCB 015B


Parcel C Submittal Package


Parcel C Fabrication


Parcel C - Delivery to Site


able Tray Submittal Package


Cable Tray Fabrication


Cable Tray - Delivery to Site


twork Equipment Submittal Package (LADWP Hold)


Network Equipment Fabrication


SCADA Cabinet - Delivery to Site


NHE-3R, 4R, 5R-VFD Panel Drawing Submittals- Received and Approved


VFDs - Fabrication


VFDs - Delivery to Site


NHE-6-CP Panel Drawing Submittal Package


 HON North Hollywood Operable Unit Data Date: 27-Aug-22


Print: 09-Sep-22


Remaining LOE


Actual Work


Remaining Work


Critical Remaining


Milestone


Summary
Page 5 of 16


                                                                                                    


Project ID: 6519200010 
TASK filter: All Activities







# Activity ID Activity Name Orig
Dur


Rem
 Dur


Phys
%Comp


Start Finish Critical Predecessors Successors


236 A1060 NHE-5R-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1075 A1045


237 A1045 NHE-4R-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1060 A1470


238 A1030 NHE-3R-CP- Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1000 A1470


239 A1015 NHE-2-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1000 A1510A, A1470


240 A1470 Well Control Panels - Fabrication 200 0 100% 15-Jun-21 A 13-Jul-22 A A1045, A1000, A1015, A1030, 
A1135


A1530A, WTAG-0050


241 A1530A Well Control Panels - Delivery to Site 3 0 100% 14-Jul-22 A 19-Jul-22 A A1470, A4100 GW-SW25A, GW-SW25A10, 
GW-SW25A20, GW-SW25A30,
GW-SW25A40


242 Main Control PMain Control Panel 435 0 04-Nov-20 A 19-Jul-22 A


243 A1000 MCP Panel Drawing Submittals - Received and 
Approved


184 0 100% 04-Nov-20 A 28-Jul-21 A PMOB-0010 A1440, A1005, WTEQ-0100, 
A1015, A1030, A1075, A1090, 
A1135, A1150, A1185, A1470


244 A1005 LADWP Review & Approve MCP Design 100 0 100% 03-Feb-21 A 24-Jun-21 A A1000 WTEQ-0100


245 WTEQ-0100 MCP - Fabrication 145 0 100% 15-Jun-21 A 13-Jul-22 A A1005, A1000 WTEQ-165A


246 WTEQ-165A MCP - Delivery 3 0 100% 14-Jul-22 A 19-Jul-22 A WTEQ-0100, A4100 WTAG-0070


247 ProgrammingProgramming 551 92 04-Nov-20 A 06-Jan-23


248 A1185 iFIX Software Development Submittals - Received 
and Approved


234 0 100% 04-Nov-20 A 08-Oct-21 A A1000 A1450


249 A1150 PLC Programming Submittals - Received and Approv 245 0 100% 04-Nov-20 A 22-Oct-21 A A1000 A1450, A1230


250 A1450 Software (Licensing) - Delivery 1 1 0% 19-Sep-22 19-Sep-22 A4055, A1185, A1150 WTAG-0055


251 A1230 Start-Up Plan Submittal - Received and Approved 78 78 0% 19-Sep-22 06-Jan-23 A4055, A1150 EIA-9030


252 PLCPLC 264 21 24-Sep-21 A 07-Oct-22


253 A4025 30% PLC Programming Submittal Package 24 0 100% 24-Sep-21 A 28-Oct-21 A M1 A4030, A4060


254 A4030 Review of 30% PLC Programming Submittal Packag 28 0 100% 29-Oct-21 A 10-Dec-21 A A4025 A4040


255 A4040 60% PLC Programming Submittal Package 24 0 100% 29-Nov-21 A 19-Jan-22 A A4030 A4050, A4075, A4045


256 A4050 90% PLC Programming Submittal Package 12 0 100% 19-Jan-22 A 25-Aug-22 A A4040 A4055, A4090


257 A4045 Review of 60% PLC Programming Submittal Packag 15 0 100% 31-Jan-22 A 17-Feb-22 A A4040 A4055


258 A4055 Review of 90% PLC Programming Submittal Packag 15 6 50% 31-May-22 A 16-Sep-22 A4045, A4050 A1450, A1230, A4070


259 A4070 100% PLC Programming Submittal Package 5 5 0% 19-Sep-22 23-Sep-22 A4055 A4085


260 A4085 Review of 100% PLC Programming Submittal Packa 10 10 0% 26-Sep-22 07-Oct-22 A4070 CN-0020


261 IFixIFix 264 29 24-Sep-21 A 07-Oct-22


262 A4060 30% iFIX Software Development Submittal Package 24 0 100% 24-Sep-21 A 28-Oct-21 A A4025 A4065


263 A4065 Review of 30% iFIX Software Development Submittal 
Package


29 0 100% 29-Oct-21 A 10-Dec-21 A A4060 A4075


264 A4075 60% iFIX Software Development Submittal Package 24 0 100% 29-Nov-21 A 19-Jan-22 A A4065, A4040 A4080


265 A4080 Review of 60% iFIX Software Development Submittal 
Package


15 0 100% 20-Jan-22 A 17-Feb-22 A A4075 A4090


266 A4090 90% iFIX Software Development Submittal Package 10 0 100% 17-Apr-22 A 29-Apr-22 A A4080, A4050 A4095


267 A4095 Review of 90% iFIX Software Development Submittal 
Package


15 14 50% 31-May-22 A 16-Sep-22 A4090 A4100, A4105


268 A4100 Incorporate Engineer/Review Comments during FDT 
at CEC Internal


5 0 100% 29-Jun-22 A 06-Jul-22 A A4095 WTEQ-165A, A1530A


269 A4105 100% iFIX Software Development Submittal Packag 5 5 0% 19-Sep-22 23-Sep-22 A4095 A4115


270 A4115 Review of 100% iFIX Software Development 
Submittal Package


10 10 0% 26-Sep-22 07-Oct-22 A4105 CN-0020


271 UIGUIG 483 5 07-Oct-20 A 02-Sep-22


272 A1490 Water Holding Tank Contract Award 0 0 100% 07-Oct-20 A PMOB-0005 A1475, A1480


273 Backwash HoBackwash Holding Tank (North) 461 5 09-Nov-20 A 02-Sep-22


274 A1500 BHT - Foundation Submittal -  Recieved and Approve 45 0 100% 09-Nov-20 A 15-Jan-21 A M2 WTFD-N0070


275 A1510A BHT - Tank  Submittal - Received and Approved 222 0 100% 09-Nov-20 A 24-Sep-21 A A1015 A1515A, A1495


276 A1495 BHT - Fabrication 271 0 100% 30-Nov-20 A 23-Dec-21 A PMOB-0005, A1510A A1505


277 A1505 BHT - Delivery to Site 1 0 100% 15-Feb-22 A 15-Feb-22 A WTFD-S0025, WTFD-N0070, 
A1495


WTEQ-0005, M7, CN-0020, 
A1485


278 WTEQ-0005 BHT - Receive, Offload & Erect 15 0 100% 15-Feb-22 A 02-Mar-22 A WTFD-N125, WTFD-N0075, 
WTFD-N0070, A1505, M4


WTAG-220A, WTEQ-160A, 
WTEQ-0075


279 WTEQ-160A BHT - Fill and Test Tank 5 5 0% 29-Aug-22* 02-Sep-22 WTS-75, WTEQ-0005 WTEQ-155A, CN-0020


280 Backwash SuBackwash Supply Tank (South) 461 5 09-Nov-20 A 02-Sep-22


ug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M


2022 2023 2024


NHE-5R-CP Panel Drawing Submittal Package


NHE-4R-CP Panel Drawing Submittal Package


NHE-3R-CP- Panel Drawing Submittal Package


NHE-2-CP Panel Drawing Submittal Package


Well Control Panels - Fabrication


Well Control Panels - Delivery to Site


MCP Panel Drawing Submittals - Received and Approved


WP Review & Approve MCP Design


MCP - Fabrication


MCP - Delivery


iFIX Software Development Submittals - Received and Approved


PLC Programming Submittals - Received and Approved


Software (Licensing) - Delivery


Start-Up Plan Submittal - Received and Approved


30% PLC Programming Submittal Package


Review of 30% PLC Programming Submittal Package


60% PLC Programming Submittal Package


90% PLC Programming Submittal Package


Review of 60% PLC Programming Submittal Package


Review of 90% PLC Programming Submittal Package


100% PLC Programming Submittal Package


Review of 100% PLC Programming Submittal Package


30% iFIX Software Development Submittal Package


Review of 30% iFIX Software Development Submittal Package


60% iFIX Software Development Submittal Package


Review of 60% iFIX Software Development Submittal Package


90% iFIX Software Development Submittal Package


Review of 90% iFIX Software Development Submittal Package


Incorporate Engineer/Review Comments during FDT at CEC Internal


100% iFIX Software Development Submittal Package


Review of 100% iFIX Software Development Submittal Package


Recieved and Approved


BHT - Tank  Submittal - Received and Approved


BHT - Fabrication


BHT - Delivery to Site


BHT - Receive, Offload & Erect


BHT - Fill and Test Tank
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281 A1475 BST - Foundation Submittal - Received and Approve 45 0 100% 09-Nov-20 A 15-Jan-21 A A1490 WTFD-S0025, A1515A


282 A1515A BST - Tank Submittal - Received and Approved 223 0 100% 09-Nov-20 A 27-Sep-21 A A1510A, A1475 A1480


283 A1480 BST - Fabrication 271 0 100% 30-Nov-20 A 23-Dec-21 A A1515A, A1490 A1485


284 A1485 BST - Delivery to Site 0 0 100% 24-Feb-22 A 24-Feb-22 A WTFD-S55, A1480, A1505 CN-0020


285 WTEQ-0075 BST - Receive, Offload & Erect 10 0 100% 25-Feb-22 A 07-Mar-22 A WTFD-S0025, WTEQ-0005, M WTEQ-155A


286 WTEQ-155A BST - Fill and Test Tank 5 5 0% 29-Aug-22 02-Sep-22 WTS-75, WTEQ-160A, 
WTEQ-0075


CN-0020


287 Phase 1B TreatPhase 1B Treatment System Construction 948 401 01-Jul-20 A 26-Mar-24


288 CN-0010 Provide Notice to LADWP re-East Neighbor 
Excavation


1 0 100% 02-Nov-20 A 02-Nov-20 A MOB-0005 WTUG-S0005


289 Pre MobilizatioPre Mobilization 221 0 28-Aug-20 A 16-Jul-21 A


290 PMOB-0005 Honeywell Executes Agreement 0 0 100% 28-Aug-20 A CAR-1010 MOB-0030, M11, M9, CO-0025,
A1495, PMOB-0010, RP-1000, 
WTEQ-0090, M1, WTEQ-115, 
A1490


291 PMOB-0010 Wood Performs Priority Buyouts 32 0 100% 31-Aug-20 A 14-Oct-20 A PMOB-0005 A1000, PMOB-0015, 
WTEQ-115, WTEQ-0090, 
RP-1000, A1010


292 PMOB-0015 AIS Work Plans 195 0 100% 07-Oct-20 A 16-Jul-21 A PMOB-0010 WH-435


293 MobilizationMobilization 230 0 10-Nov-20 A 07-Oct-21 A


294 MOB-0005 Mobilization, Site Prep, Temp Facilities & Controls 19 0 100% 10-Nov-20 A 08-Dec-20 A M1, CAR-1005, CAR-1010, 
DEMO-0075, DEMO-0005, 
CAR-1025


WTS-0034, MOB-0010, 
WTEQ-0110, M2, CN-0010, 
CN-0005, WH-0002, 
DEMO 0013 GW DM0020


295 Utility InvestigUtility Investigation/Locate/Protection & Positive Identif 215 0 03-Dec-20 A 07-Oct-21 A


296 MOB-0010 Geophysical Survey at Lankershim Yard & Nursery A 1 0 100% 03-Dec-20 A 03-Dec-20 A M2, MOB-0005 MOB-0015, MOB-0008


297 MOB-0015 Potholing the Identified Utilities at Lankershim Yard 8 0 100% 28-Dec-20 A 07-Jan-21 A MOB-0010 MOB-0020


298 MOB-0020 Land Survey 2 0 100% 03-Feb-21 A 04-Feb-21 A MOB-0015, MOB-0008 WTUG-N0011


299 MOB-0035 Potholing at Well Sites (5 Locations) 7 0 100% 01-Sep-21 A 10-Sep-21 A MOB-0025 GW-SW0025, GW-EQ0010


300 MOB-0030 Potholing at Parcel C 4 0 100% 26-Sep-21 A 30-Sep-21 A PMOB-0005 MOB-0025, WTS-0035, 
WTS-0040


301 MOB-0025 Geophysical Survey at 5 Well Locations 5 0 100% 01-Oct-21 A 07-Oct-21 A MOB-0030 DEMO-0075, DEMO-0005, 
MOB-0035


302 Lankershim YaLankershim Yard Selective Demolition 199 0 04-Dec-20 A 17-Sep-21 A


303 Exterior SelecExterior Selective Demolition 31 0 04-Dec-20 A 20-Jan-21 A


304 DEMO-0025 Take Apart Piping from Stripper & Tanks 13 0 100% 04-Dec-20 A 22-Dec-20 A DEMO-0020, DEMO-0015, 
DEMO-0010, DEMO-0005


DEMO-0030, DEMO-0040


305 DEMO-0020 Vacuum Truck In Place to Retrieve All Rinse Water 1 0 100% 11-Dec-20 A 11-Dec-20 A DEMO-0015, DEMO-0013 DEMO-0025, DEMO-0035


306 DEMO-0005 Disconnect Local Power & Live Lines Going to Items 
to be Demolished


1 0 100% 11-Dec-20 A 11-Dec-20 A MOB-0025 MOB-0005, DEMO-0010, 
DEMO-0025, DEMO-0035, 
WTUG-S0115


307 DEMO-0015 Pressure Wash Old Chlorination Building Piping 2 0 100% 16-Dec-20 A 17-Dec-20 A DEMO-0010 DEMO-0020, DEMO-0025, 
DEMO-0035


308 DEMO-0010 Pressure Wash All Piping & Tanks of the Stripper 2 0 100% 16-Dec-20 A 17-Dec-20 A DEMO-0005 DEMO-0015, DEMO-0025, 
DEMO-0035


309 DEMO-0035 Vacuuming Dust Cyclone & Separate from Building & 
Demo


12 0 100% 20-Dec-20 A 20-Dec-20 A DEMO-0005, DEMO-0010, 
DEMO-0015, DEMO-0020


DEMO-0055


310 DEMO-0030 Demo Chlorination Building & All Materials Inside 1 0 100% 23-Dec-20 A 23-Dec-20 A DEMO-0025 DEMO-0070, DEMO-0040, 
WTUG-N0005


311 DEMO-0040 Dispose of All Materials from Demo Job 3 0 100% 29-Dec-20 A 31-Dec-20 A DEMO-0025, DEMO-0030 DEMO-0045, WTUG-N0005


312 DEMO-0075 LADWP Disconnect Transformer 1 0 100% 20-Jan-21 A 20-Jan-21 A MOB-0025 MOB-0005, DEMO-0045


313 Surface & SubSurface & Subsurface Selective Demolition 174 0 13-Jan-21 A 17-Sep-21 A


314 DEMO-0045 Breakout & Stockpile for Loadout - North 3 0 100% 13-Jan-21 A 15-Jan-21 A DEMO-0040, DEMO-0075 DEMO-0050


315 DEMO-0050 Loadout Concrete & Asphalt onto End Dumps - North 1 0 100% 15-Jan-21 A 17-Jan-21 A DEMO-0045 DEMO-0070, WTUG-N0005


316 DEMO-0045S Breakout & Stockpile for Loadout - South 5 0 100% 18-Jul-21 A 23-Jul-21 A WTUG-N0040 DEMO-0050S, DEMO-0050S


317 DEMO-0050S Loadout Concrete & Asphalt onto End Dumps -South 2 0 100% 15-Sep-21 A 17-Sep-21 A DEMO-0045S, DEMO-0045S DEMO-0070S


318 Warehouse InWarehouse Interior Selective Demolition 71 0 21-Dec-20 A 01-Apr-21 A


319 DEMO-0055 All Interior Partitions & Doors 71 0 100% 21-Dec-20 A 01-Apr-21 A DEMO-0035 DEMO-0060


320 DEMO-0060 All Restrooms, Fixtures & Existing Electrical 2 0 100% 28-Dec-20 A 29-Dec-20 A DEMO-0055 WH-0185, WH-460A, WH-0010


321 Water TreatmeWater Treatment UG MEP 334 0 01-Mar-21 A 16-Jun-22 A
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322 North SideNorth Side 96 0 01-Mar-21 A 14-Jul-21 A


323 UG Plumbing &UG Plumbing & Mechanical 64 0 03-Mar-21 A 02-Jun-21 A


324 New Slab AreNew Slab Area 64 0 03-Mar-21 A 02-Jun-21 A


325 WTUG-N0005 NS - New Slab Area - Excavate Trenches for Piping 16 0 100% 03-Mar-21 A 24-Mar-21 A DEMO-0040, WTUG-N0085, 
DEMO-0030, DEMO-0050


WTUG-N0010


326 WTUG-N0010 NS - New Slab Area - Install Piping, Stub-Up 13 0 100% 10-Mar-21 A 26-Mar-21 A WTUG-N0005, WTUG-N0095 WTUG-N0015, WTUG-N0011


327 WTUG-N0015 NS - New Slab Area - Back fill & Compact 46 0 100% 29-Mar-21 A 02-Jun-21 A WTUG-N0010 A3060, M3, M13, 
WTUG-N0065, WTUG-N0035, 
WTFD-N0020, WTUG-N0055


328 WTUG-N0011 NS - New Slab Area - Pressure Test 2 0 100% 05-Apr-21 A 06-Apr-21 A MOB-0020, WTUG-N0010, 
CAR-1035


WTUG-S0010


329 UG ElectricalUG Electrical 96 0 01-Mar-21 A 14-Jul-21 A


330 WTUG-N0019 Receive DCB-006 (Electrical) 1 0 100% 01-Mar-21 A 01-Mar-21 A WTUG-N0085 WTUG-N95A, WTUG-N0020


331 WTUG-N0020 NS - UG  - Trenching & install conduit  for ductbank 3 0 100% 06-Jul-21 A 08-Jul-21 A CAR-1030, WTUG-N0019 WTUG-N100A, WTUG-N0065, 
WTUG-N0065


332 WTUG-N95A NS - UG  - Trenching & install for site lighting conduit 3 0 100% 08-Jul-21 A 12-Jul-21 A WTUG-N0019 WTUG-N100A


333 WTUG-N100A NS - UG  - Cast ductbank 1 0 100% 14-Jul-21 A 14-Jul-21 A WTUG-N95A, WTUG-N0020 WTUG-S0020


334 South SideSouth Side 240 0 13-Jul-21 A 16-Jun-22 A


335 UG Plumbing &UG Plumbing & Mechanical 106 0 13-Jul-21 A 13-Dec-21 A


336 WTUG-S0005 SS - New Slab Area - Excavate Trenches for Piping 104 0 100% 13-Jul-21 A 08-Dec-21 A WTFD-N0020, CN-0010 WTUG-S0010


337 WTUG-S0010 SS - New Slab Area - Install Pipe (LB), Stub-Up & 
Perform Pressure Test


86 0 100% 16-Jul-21 A 15-Nov-21 A WTUG-N0011, WTUG-S0005 WTFD-S65, M23, M5, 
WTUG-N105A, WTUG-S0060, 
WTUG-S0020, WTUG-S115


338 WTUG-S115 SS - New Slab Area - Install Pipe (SB) , Stub-Up & 
Perform Pressure Test


87 0 100% 08-Aug-21 A 13-Dec-21 A WTUG-S0010 WTFD-S85


339 UG ElectricalUG Electrical 197 0 12-Sep-21 A 16-Jun-22 A


340 WTUG-S0020 SS - UG E&I and Controls - Excavate & Trenching 5 0 100% 12-Sep-21 A 17-Sep-21 A WTUG-N100A, WTUG-N105A,
WTUG-S0010


WTUG-S0025


341 WTUG-N105A SS - UG  - Trenching & install for site lighting conduit 5 0 100% 12-Sep-21 A 17-Sep-21 A WTUG-S0010 WTUG-N105A10, 
WTFD-N135, WTUG-S0020


342 WTUG-N105A1 SS - UG  - Reconnect Existing Chlorination Ductbank 1 0 100% 25-Oct-21 A 25-Oct-21 A WTUG-N105A WTUG-S120


343 WTUG-S120 LADWP Releases Vose Street P Plan 1 0 100% 15-Feb-22 A 15-Feb-22 A WTUG-N105A10 WTUG-S0025


344 WTUG-S0025 SS - UG E & I and Controls - Install Conduit in Trench
& Stub-Up (Includes Ductbank & Switch to PL 
C d it)


4 0 100% 28-Feb-22 A 31-Mar-22 A WTUG-S0020, WTUG-S120 WTUG-S125, WTUG-S0085


345 WTUG-S0085 Install Switch Pad & Transformer Pad 3 0 100% 04-Mar-22 A 31-Mar-22 A WTUG-S0025 WTAG-0030, WTAG-0070, 
WTAG-0065


346 WTUG-S125 Install TSMSB1 Pad 3 0 100% 04-Mar-22 A 04-May-22 A WTUG-S0025 WTAG-0065


347 WTAG-0065 Initial Inspection of Pads & Conduits 15 0 100% 04-Apr-22 A 22-Apr-22 A WTUG-S125, WTFD-S0025, 
WTUG-S0085


WTAG-0030


348 WTAG-120 Initial Inspection of Bollards 1 0 100% 16-Jun-22 A 16-Jun-22 A WTFD-S0005 WTAG-0030


349 OtherOther 98 0 20-Sep-21 A 03-Jan-22 A


350 Main ConveyaMain Conveyance Lines 98 0 20-Sep-21 A 03-Jan-22 A


351 WTUG-N0035 Main Conveyance Lines - Excavate Trenches & Install 
Piping (North to South)


63 0 100% 20-Sep-21 A 17-Dec-21 A WTUG-N0015 WTS-0015


352 WTUG-N0040 Main Conveyance Lines - Pressure Testing & Cap 13 0 100% 14-Nov-21 A 03-Dec-21 A WTS-0015 DEMO-0045S, WTS-0005, 
WTS-0050, WTUG-N0060


353 WTS-0015 Main Conveyance Line - Install 2 Manholes 0 0 100% 06-Dec-21 A 06-Dec-21 A WTUG-N0035 WTUG-N0040, WTS-0050, M2


354 WTS-0010 Sanitary Sewer Line - Install Pipe in Trench & 
Pressure Test from Backwash Holding Tank to Main 


V St


5 0 100% 13-Dec-21 A 17-Dec-21 A WTS-0005 WTS-0050


355 WTS-0005 Sanitary Sewer Line - Excavate 8" & 6" Lateral from 
Backwash Holding Tank


5 0 100% 13-Dec-21 A 17-Dec-21 A WTUG-N0040, WTFD-S0025, 
CAR-1035


WTS-0020, WTS-0010


356 WTS-0050 Sanitary Sewer Line - Public Street Work 
(Restoration)


3 0 100% 27-Dec-21 A 03-Jan-22 A CAR-1060A, CAR-1045A, 
WTS-0010, WTS-0015, 
WTUG-N0040, CAR-1055A


WTS-0020, WTS-0060


357 FoundationsFoundations 250 0 16-Feb-21 A 08-Jul-22 A


358 North SideNorth Side 249 0 16-Feb-21 A 08-Jul-22 A


359 WTFD-N135 Northside Concrete Epoxy 102 0 100% 14-Sep-21 A 08-Jul-22 A WTUG-N105A CN-0020


360 WTFD-N130 Northside Concrete Cure 5 0 100% 22-Oct-21 A 29-Oct-21 A WTFD-N125 WTEQ-135A


361 WTFD-N125 Northside Concrete Pour 0 0 100% 22-Oct-21 A WTFD-N0030, WTFD-N125A, 
WTFD-N130A, WTFD-N0045


WTFD-N130, CN-0020, 
WTEQ-0005, WTAG-220A, M7
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- Excavate Trenches for Piping


- Install Piping, Stub-Up


 Slab Area - Back fill & Compact


a - Pressure Test
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- UG  - Trenching & install conduit  for ductbank


- UG  - Trenching & install for site lighting conduit


- UG  - Cast ductbank


SS - New Slab Area - Excavate Trenches for Piping


SS - New Slab Area - Install Pipe (LB), Stub-Up & Perform Pressure Test


SS - New Slab Area - Install Pipe (SB) , Stub-Up & Perform Pressure Test


SS - UG E&I and Controls - Excavate & Trenching


SS - UG  - Trenching & install for site lighting conduit


SS - UG  - Reconnect Existing Chlorination Ductbank


LADWP Releases Vose Street P Plan


SS - UG E & I and Controls - Install Conduit in Trench & Stub-Up (Includes Ductbank & Switch to PL Conduit)


Install Switch Pad & Transformer Pad


Install TSMSB1 Pad


Initial Inspection of Pads & Conduits


Initial Inspection of Bollards


Main Conveyance Lines - Excavate Trenches & Install Piping (North to South)


Main Conveyance Lines - Pressure Testing & Cap


Main Conveyance Line - Install 2 Manholes


Sanitary Sewer Line - Install Pipe in Trench & Pressure Test from Backwash Holding Tank to Main on Vose St.


Sanitary Sewer Line - Excavate 8" & 6" Lateral from Backwash Holding Tank


Sanitary Sewer Line - Public Street Work (Restoration)


Northside Concrete Epoxy


Northside Concrete Cure


Northside Concrete Pour
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362 Northwest SidNorthwest Side 112 0 03-May-21 A 07-Oct-21 A


363 WTFD-N0070 Backwash Holding Tank-Foundation 9 0 100% 03-May-21 A 13-May-21 A A1500 A1505, WTEQ-0005, M4, M7, 
CN-0020


364 WTFD-N0075 Backwash Holding Tank- Curtain Pad 5 0 100% 27-Jun-21 A 02-Jul-21 A WTFD-S55 WTFD-N115, WTEQ-0005, M7,
CN-0020


365 WTFD-N0055 8" SOG Pipe Support Pad 21 0 100% 09-Sep-21 A 07-Oct-21 A WTFD-N130A, WTFD-N0045, 
WTFD-N125A


WTAG-220A


366 Northeast SideNortheast Side 176 0 16-Feb-21 A 22-Oct-21 A


367 WTFD-N104 Issue DCB-007 (Structural) 71 0 100% 16-Feb-21 A 26-May-21 A M1 WTFD-N105


368 WTFD-N0020 Sumps S-100, S-200, S-250, S-300 22 0 100% 28-Apr-21 A 27-May-21 A WTUG-N0015 WTUG-N0060, WTFD-N0035, 
WTFD-N0010, WTUG-S0005


369 WTFD-N0035 Duplex Equipment Foundation 13 0 100% 03-Jun-21 A 21-Jun-21 A WTFD-N0020 M19, WTEQ-135A, 
WTEQ-0060, WTFD-N0040, 
WTFD N0025370 WTFD-N0040 Ion Exchange System Foundations 7 0 100% 24-Jun-21 A 02-Jul-21 A WTFD-N0035 WTEQ-0065, M15, 
WTAG-0005, CN-0020


371 WTFD-N0025 Sulfuric Acid Tank Foundation 7 0 100% 24-Jun-21 A 02-Jul-21 A WTFD-N0035 WTFD-N0045, WTFD-N0090


372 WTFD-N0045 Hydrogen Peroxide Tank Foundations 10 0 100% 24-Jun-21 A 07-Jul-21 A WTFD-N0025 WTFD-N125, WTFD-N130A, 
WTFD-N0055, WTAG-0005, 
CN-0020


373 WTFD-N125A Sulfuric Acid Tank Wall 23 0 100% 12-Jul-21 A 11-Aug-21 A WTFD-N130A WTFD-N125, WTEQ-130A, 
WTEQ-0055, WTFD-N0060, 
WTFD-N0055


374 WTFD-N130A Hydrogen Peroxide Tank Wall 23 0 100% 12-Jul-21 A 11-Aug-21 A WTFD-N0045 WTFD-N125A, WTFD-N125, 
WTFD-S75, WTFD-N0055


375 WTFD-N110 Slab Trench Drain 25 0 100% 02-Sep-21 A 07-Oct-21 A WTFD-N0060 WTFD-N0030, CN-0020


376 WTFD-N0060 12" SOG (Form, Rebar, Pour) 36 0 100% 02-Sep-21 A 22-Oct-21 A WTFD-N125A M17, WTEQ-130A, 
WTEQ-0055, WTFD-N110, 
CN 0020377 WTFD-N115 Containment Curb 17 0 100% 14-Sep-21 A 07-Oct-21 A WTFD-N0075 WTFD-N145, CN-0020


378 WTFD-N145 Cable tray support foundations 21 0 100% 24-Sep-21 A 22-Oct-21 A WTFD-N115 WTFD-N150


379 WTFD-N0030 Chemical Truck Unloading Ramp 11 0 100% 08-Oct-21 A 22-Oct-21 A WTFD-N110 WTFD-N125, M14


380 South SideSouth Side 168 0 14-Jun-21 A 18-Feb-22 A


381 Concrete WorkConcrete Work 168 0 14-Jun-21 A 18-Feb-22 A


382 WTFD-S0025 Backwash Supply Tank Foundation (Form & Rebar) 10 0 100% 14-Jun-21 A 25-Jun-21 A A1475 WTFD-S60, WTFD-S55, 
A1505, WTAG-0065, 
WTEQ-0075, WTEQ-0055, 
WTS 0005 M6


383 WTFD-S55 Backwash Supply Tank Foundation (Concrete Pour) 1 0 100% 07-Jul-21 A 07-Jul-21 A WTFD-S0025 WTFD-S135, A1485, 
WTFD-N0075


384 WTFD-S135 Form & Rebar Southside Lightpoles 3 0 100% 25-Aug-21 A 30-Aug-21 A WTFD-S55 WTFD-N150


385 WTFD-N150 Cable tray support foundations 11 0 100% 08-Oct-21 A 22-Oct-21 A WTFD-S135, WTFD-N145 WH-470A


386 WTFD-S75 8" SOG (Rebar & Pour) 10 0 100% 18-Oct-21 A 29-Oct-21 A WTFD-S70, WTFD-N130A WTFD-S80, WH-480A


387 WTFD-S0045 Slab Trench Drain & Equipment Support Pads (Rebar
& Pour)


17 0 100% 26-Jan-22 A 07-Feb-22 A WTFD-S65 WTFD-S0050


388 WTFD-S80 Misc. Finish 5 0 100% 26-Jan-22 A 18-Feb-22 A WTFD-S75 CN-0020


389 WTFD-S0050 Pump Equipment Pads (3) 5 0 100% 09-Feb-22 A 16-Feb-22 A WTFD-S0045 A2080, WTFD-S0055


390 SumpSump 60 0 18-Jun-21 A 10-Sep-21 A


391 WTFD-S60 Sump S-500 (Form & Rebar & Pour Base) 13 0 100% 18-Jun-21 A 06-Jul-21 A WTFD-S0025 WTFD-S65, WTFD-S0020


392 WTFD-S0020 Sump S-500 (Form & Rebar & Pour Walls) 6 0 100% 16-Jul-21 A 23-Jul-21 A WTFD-S60 WTFD-S110, WTFD-S0010, 
WTFD-S0055


393 WTFD-S110 Sump S-510 (Form & Rebar & Pour Base) 8 0 100% 25-Aug-21 A 03-Sep-21 A WTFD-S0020 WTFD-S85


394 WTFD-S85 Sump S-510 (Form & Rebar & Pour Walls) 4 0 100% 06-Sep-21 A 10-Sep-21 A WTFD-S110, WTUG-S115 WTFD-S130


395 LPGACLPGAC 31 0 02-Aug-21 A 14-Sep-21 A


396 WTFD-S65 LPGAC System Foundation (Form & Rebar) - East 2 14 0 100% 02-Aug-21 A 19-Aug-21 A WTUG-S0010, WTFD-S60 WTFD-S115, WTFD-S0045


397 WTFD-S115 LPGAC System Foundation (Form & Rebar) - Middle 9 0 100% 13-Aug-21 A 25-Aug-21 A WTFD-S65 WTFD-S70


398 WTFD-S70 LPGAC System Foundation (Concrete Pour) - East 2 1 0 100% 20-Aug-21 A 20-Aug-21 A WTFD-S115 WTFD-S125, WTFD-S75, 
WTAG-30, CN-0020


399 WTFD-S125 LPGAC System Foundation (Concret Pour) - Middle 1 0 100% 30-Aug-21 A 30-Aug-21 A WTFD-S70 WTFD-S120


400 WTFD-S120 LPGAC System Foundation (Form & Rebar) - West 7 0 100% 01-Sep-21 A 10-Sep-21 A WTFD-S125 WTFD-S130, M24


401 WTFD-S130 LPGAC System Foundation (Concrete Pour) - West 1 0 100% 14-Sep-21 A 14-Sep-21 A WTFD-S85, WTFD-S120 WTEQ-130


402 Sewers & ConSewers & Conveyance Lines 276 0 20-May-21 A 17-Jun-22 A
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403 Unknown StruUnknown Structure Closure 43 0 20-May-21 A 20-Jul-21 A


404 A3060 Delay - Unforseen Concrete Structure 7 0 100% 20-May-21 A 28-May-21 A WTUG-N0015 A3045


405 A3045 Remove oil-impacted soil (Vac Truck) 1 0 100% 15-Jul-21 A 15-Jul-21 A A3060 A3050


406 A3050 Backfill Structure with CFD slurry 1 0 100% 15-Jul-21 A 15-Jul-21 A A3045 A3055


407 A3055 Collect Soil Samples 1 0 100% 20-Jul-21 A 20-Jul-21 A A3050 WTS-0055


408 Storm SewerStorm Sewer 196 0 13-Sep-21 A 17-Jun-22 A


409 WTS-0055 Install Maxwell Drywell System 3 0 100% 13-Sep-21 A 15-Sep-21 A A3055 WTS-0025, CN-0020, 
WTS-0065


410 WTS-0025 Storm Sewer - Pipe to Maxwell Plus drywell Infiltration
System


3 0 100% 25-Jan-22 A 16-Feb-22 A WTS-0055 WTS-0030, SITE-0015


411 WTS-0020 Storm Sewer - Trenching & Piping of New 4" to 6" & 
8" PVC Pipe


2 0 100% 25-Jan-22 A 23-Feb-22 A WTS-0005, WTS-0050 CN-0020


412 WTS-0030 Storm Sewer - Leak Test Pipe/ Backfill and Compact 0 0 100% 13-May-22 A 13-May-22 A WTS-0025 WTS-70, CN-0020, WTS-0065


413 WTS-70 LADBS  Final Plumbing Inspection 15 0 100% 31-May-22 A 17-Jun-22 A WH-480A, WTS-0030 CN-0020


414 WTS-75 Release Permanent Water Service 1 0 100% 14-Jun-22 A 14-Jun-22 A EIA1005, EIA1010, EIA1015 WTEQ-155A, WTEQ-160A, 
WTAG-100


415 Parcel CParcel C 101 0 12-Aug-21 A 04-Jan-22 A


416 CN-0005 Provide Notice to LADWP re-Corridor Encroachment 6 0 100% 12-Aug-21 A 19-Aug-21 A MOB-0005 WTS-0033, WTS-0035


417 WTS-0033 Stoneland Owner Available 1 0 100% 30-Aug-21 A 30-Aug-21 A CN-0005 WTS-70A


418 WTS-0040 24" SU / BP Conv. Line - Excavate, Install & Test - 
Storm to Manhole (19+07)


15 0 100% 11-Oct-21 A 29-Oct-21 A MOB-0030 M20, WTS-90A, WTS-80A


419 WTS-80A 24" SU / BP Conv. Line - Backfill & Compact -  Storm 
to Manhole (19+07)


15 0 100% 20-Oct-21 A 09-Nov-21 A WTS-0040 WTS-100A, WTS-90A


420 WTS-90A 24" SU / BP Conv. Line - Excavate, Install & Test - 
Manhole (19+07) to Manhole (15+40)


11 0 100% 03-Nov-21 A 17-Nov-21 A A3010, WTS-0040, WTS-80A WTS-100A


421 WTS-100A 24" SU / BP Conv. Line -Backfill & Compact- Manhole
(19+07) to Manhole (15+40)


3 0 100% 11-Nov-21 A 15-Nov-21 A WTS-90A, WTS-80A WTS-85A, WTS-0035


422 WTS-70A 24" SU / BP Conv. Line - Excavate, Install & Test -  
Manhole (15+40) to Stoneland


5 0 100% 15-Nov-21 A 19-Nov-21 A WTS-0033, A3010, W TS-0035 WTS-75A


423 WTS-75A 24" SU / BP Conv. Line - Backfill & Compact -  
Manhole (15+40) to Stoneland


4 0 100% 18-Nov-21 A 23-Nov-21 A WTS-70A WTS-0045


424 WTS-0035 28" SU / BP Conv. Line - Excavate, Install & Test -  
Stoneland to Backwash


16 0 100% 18-Nov-21 A 13-Dec-21 A A3010, MOB-0030, CN-0005, 
WTS-100A


WTS-70A, WTS-0045


425 WTS-85A 28" SU / BP Conv. Line - Install Final Topping 31 0 100% 19-Nov-21 A 04-Jan-22 A WTS-100A CN-0020


426 WTS-0045 28" SU / BP Conv. Line - Backfill & Compact -  
Stoneland to Backwash


7 0 100% 09-Dec-21 A 17-Dec-21 A WTS-75A, WTS-0035 WTFD-N0110A, M11, 
CO-0015, M10, CO-0025, M9, 
AIS-9000, CN-0020, 
WTS 0070


427 Water TreatmeWater Treatment Equipment 2 0 30-Aug-21 A 31-Aug-21 A


428 WTEQ-180A Anchor AOP Reactors (2) 2 0 100% 30-Aug-21 A 31-Aug-21 A WTEQ-0070, WTFD-N0085 WTAG-25, CN-0020


429 Water HoldingWater Holding Tanks 0 0


430 Warehouse MoWarehouse Modifications 367 25 26-Apr-21 A 03-Oct-22


431 FoundationsFoundations 64 0 30-Apr-21 A 29-Jul-21 A


432 WTFD-N0110A Sumps 5 0 100% 30-Apr-21 A 06-May-21 A WTS-0045 GW-DM20A, WTFD-N110A


433 WTFD-N110A B Trench Walls 25 0 100% 30-Apr-21 A 04-Jun-21 A WTFD-N0110A WTFD-N120A, WTFD-N0085


434 WTFD-N120A Main Slab South 2 0 100% 24-Jun-21 A 25-Jun-21 A WTFD-N110A WH-460A


435 WTFD-N115A Main Slab North 26 0 100% 24-Jun-21 A 29-Jul-21 A WTFD-N0085 WTAG-25, CN-0020


436 WTFD-N0085 AOP Equipment Foundations 8 0 100% 27-Jun-21 A 07-Jul-21 A WTFD-N110A WTEQ-180A, WTFD-N115A, 
WTEQ-0070, WTFD-N0090


437 CMUCMU 252 0 26-Apr-21 A 10-Mar-22 A


438 WH-435 AIS Supplies CMU Schedule 98 0 100% 26-Apr-21 A 10-Sep-21 A PMOB-0015 WH-440, WH-0010


439 WH-0010 CMU - Epoxy #5 Dowels - 6" Embed 1 0 100% 24-Aug-21 A 24-Aug-21 A WH-440, WH-435, WH-460A, 
DEMO-0060


WH-0045


440 WH-440 PEMB Wall Patching 39 0 100% 30-Aug-21 A 22-Oct-21 A WH-435 WH-0010


441 WH-0015 CMU - Base Course & Vertical Rebar to +5' (#5 @ 
16" oc)


5 0 100% 19-Sep-21 A 24-Sep-21 A WH-460A WH-0045, WH-0045


442 WH-460A Holow Metal Frame Installation 3 0 100% 20-Sep-21 A 22-Sep-21 A WTFD-N120A, WH-0002, 
DEMO-0060


WH-0015, WH-0010


443 WH-0045 CMU - Bond Beam @ +4' & Horizontal Rebar (#5) 2 0 100% 22-Sep-21 A 23-Sep-21 A WH-0015, WH-0015, WH-0010 WH-0285, WH-0285, 
WH-0060, WH-0085
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444 WH-0060 CMU - Bond Beam @ +8' & Horizontal Rebar (#5) 3 0 100% 04-Oct-21 A 06-Oct-21 A WH-0045 WH-0085, WH-0285


445 WH-0085 CMU - Bond Beam @ +12' & Horizontal Rebar (#5) 11 0 100% 06-Oct-21 A 20-Oct-21 A WH-0060, WH-0045 WH-0090


446 WH-0090 CMU - Structural Steel Anchors 18 0 100% 21-Dec-21 A 11-Jan-22 A WH-0085 WH-0120, WH-0130


447 WH-0385 Install Window 3 0 100% 03-Mar-22 A 10-Mar-22 A WH-0290 WH-0400


448 SteelSteel 22 0 27-Dec-21 A 12-Jan-22 A


449 WH-0120 Steel - W8 Main Beams - Erection 19 0 100% 27-Dec-21 A 12-Jan-22 A WH-0090 WH-465A, WH-0125, WH-0130


450 WH-465A Steel - Structural Welding 8 0 100% 04-Jan-22 A 12-Jan-22 A WH-0120 WH-0145


451 WH-0130 Steel - WT5 Diagonal Beam - Erection 2 0 100% 10-Jan-22 A 12-Jan-22 A WH-0090, WH-0120, WH-0125 WH-470A, CN-0020, WH-0145


452 WH-0125 Steel - W8 Connection Beams - Erection 2 0 100% 10-Jan-22 A 12-Jan-22 A WH-0120 WH-0130


453 Framing & WaFraming & Wall Openings 66 0 25-Oct-21 A 06-Jan-22 A


454 WH-0145 Framing - Wall B & C, 3-5/8" Bottom Track Installatio 4 0 100% 25-Oct-21 A 28-Oct-21 A WH-465A, WH-0130 WH-0290


455 WH-0150 Framing - Wall B & C, 3-5/8" Stud & Top Track 
Installation


5 0 100% 26-Oct-21 A 01-Nov-21 A WH-0290 WH-0310, WH-0180


456 WH-0290 Framing - 600S200-43, Joist Installation 24 0 100% 27-Dec-21 A 06-Jan-22 A WH-0145 WH-0210, WH-0385, 
WH-0155, WH-0150, 
WH-0310, WH-0285, 
WH 0195 WH 0170 WH 0185


457 WH-0180 Framing - 600T300-97, Cont Track Ledger Installatio 1 0 100% 05-Jan-22 A 05-Jan-22 A WH-0150, WH-0155, WH-0155 WH-0235


458 WH-0155 Framing - Wall A, 5.5" Stud Above CMU to Bottom of 
'E' Roof


1 0 100% 05-Jan-22 A 05-Jan-22 A WH-0290 WH-0310, WH-0180, WH-0180


459 MechanicalMechanical 152 2 23-Feb-22 A 03-Oct-22


460 WH-0210 Install AHU 5 0 100% 23-Feb-22 A 04-Mar-22 A WH-0290 WH-0235, WH-0230


461 WH-0230 Install Ducting 5 0 100% 24-Feb-22 A 30-Jun-22 A WH-0210 WH-0245


462 WH-0200 Install HP 5 0 100% 02-Mar-22 A 25-Mar-22 A WH-0195 WH-0235


463 WH-0235 Install Refrigerant Piping 5 0 100% 09-Mar-22 A 03-May-22 A WH-0210, WH-0200, WH-0180 WH-0240, WH-0245


464 WH-0195 Rough-In Exhaust Fans 3 0 100% 25-Mar-22 A 25-Apr-22 A WH-0290, CAR-1040 WH-0250, WH-0200


465 WH-0250 Install FA & RA Diffusers & Grilles 3 0 100% 25-Apr-22 A 29-Apr-22 A WH-0195 WH-0260


466 WH-0260 Install Pipe and Duct Insulation 9 0 100% 31-May-22 A 15-Jul-22 A WH-0250 WH-0265


467 WH-0245 Duct Pressure Test & Inspection 0 0 100% 19-Jul-22 A 19-Jul-22 A WH-0230, WH-0235 WH-0265


468 WH-0240 Install Control Panel 4 0 100% 27-Jul-22 A 25-Aug-22 A WH-0235 WH-0365


469 WH-0265 Equipment Start-Up & Testing & TAB 2 2 0% 30-Sep-22 03-Oct-22 WH-0245, WTEQ-0085, 
WTAG-0085, WH-0260


CN-0020


470 PlumbingPlumbing 205 0 28-Jul-21 A 27-Apr-22 A


471 WH-0170 Plumbing - Rough-In Pipes & Vents 130 0 100% 28-Jul-21 A 14-Jan-22 A CAR-1040, WH-0290 WH-0185, WH-0285


472 WH-480A Plumbing - Finishes 12 0 100% 11-Apr-22 A 27-Apr-22 A WTFD-S75 WTS-70


473 ElectricalElectrical 189 11 16-Dec-21 A 13-Sep-22


474 WH-470A Elec - Install Cable Tray Structures 31 0 100% 16-Dec-21 A 10-May-22 A WTFD-N150, A3040, WH-0130 WTAG-225A, WTAG-0045, 
WH-0185, WTAG-0020


475 WH-0430 Elec - Install Fixtures, Receptacles & Devices 10 0 95% 28-Feb-22 A 29-Aug-22 WH-0185 WH-475A, WTAG-225A, 
WH-0435


476 WH-0185 Elec - Install Cabinets in MCC Room 5 0 100% 09-Mar-22 A 20-Apr-22 A A2050, WH-0290, WH-0170, 
DEMO-0060, WH-470A, 
CAR-1040


WH-0370, WH-0430, 
WTAG-225A, WH-490A, 
WH-0320


477 WH-0435 Elec - Lighting; Wire Pulling & Termination 2 0 95% 25-Mar-22 A 29-Aug-22 WH-0430 WTAG-225A, CN-0020


478 WH-450 Elec Secondary Wire Pulling & Termination 5 0 50% 25-Mar-22 A 29-Aug-22


479 WH-445 Procure / Deliver - UPS 10 0 100% 25-Apr-22 A 24-Aug-22 A WTAG-225A, WH-465


480 WH-490A Elec - Install Cabinets in Control Room 5 0 0% 02-May-22 A 29-Aug-22 WH-0185 WTAG-225A, WH-485A


481 WH-0320 Elec - Extend Conduits Between Cabinets/Devices & 
Cable Tray


8 0 95% 04-May-22 A 29-Aug-22 WH-0185 WTAG-225A


482 WH-485A Elec - Install Cabinets in Electrical Room 5 1 100% 09-May-22 A 29-Aug-22 WH-490A WTAG-225A


483 WH-475A Elec - Install Fire Alarm System 5 1 0% 16-May-22 A 02-Sep-22 WH-0430 WTAG-225A


484 WH-0370 Elec  Primary Wire Pulling & Termination 4 0 100% 05-Jul-22 A 11-Jul-22 A WH-0185 WTAG-225A


485 WTAG-0070 Elec - Install MCP 2 0 100% 10-Aug-22 A 14-Aug-22 A WTEQ-165A, WTUG-S0085 WH-0365, WTAG-225A, 
WTAG-0055, CN-0020


486 WH-0365 Elec - HVAC Equipment; Wire Pulling & Termination 3 0 100% 23-Aug-22 A 25-Aug-22 A WTAG-0070, WH-0240 CN-0020, WTAG-225A


487 WH-465 Install - UPS 6 6 0% 29-Aug-22 06-Sep-22 WH-445 WTAG-225A


488 WTAG-225A Final LADBS Electrical Inspection 5 5 0% 07-Sep-22 13-Sep-22 WH-445, WTAG-0070, 
WTAG-0060A, WTAG-0040, 
WH-490A, WH-485A, 
WH 475A WH 0435


WTAG-0085, CN-0020, 
WTAG-0080
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Elec - Install Cabinets in Control Room


Elec - Extend Conduits Between Cabinets/Devices & Cable Tray
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489 DCB 033DCB 033 9 9 23-Aug-22 A 09-Sep-22


490 WTAG-225A10 Release Design 1 0 100% 23-Aug-22 A 23-Aug-22 A


491 WTAG-225A20 Relocate Transformers & Panel 9 9 0% 29-Aug-22* 09-Sep-22


492 MiscMisc 214 3 01-Nov-21 A 31-Aug-22


493 WH-0315 R-19 Insulation Below 'E' Roof 7 0 100% 01-Nov-21 A 09-Nov-21 A WH-0310 WH-0350, WH-0340, WH-0425


494 WH-0350 Painting (Primer & Paint) 98 0 100% 22-Nov-21 A 10-Mar-22 A WH-0425, WH-0315 WH-0380, CN-0020


495 WH-0340 Gypsum Board Sanding/Install/Tape 0 0 100% 02-Feb-22 A 10-Mar-22 A WH-0315 WH-0415, M25


496 WH-0310 R-13 Insulation Within Walls 3 0 100% 07-Feb-22 A 09-Feb-22 A WH-0150, WH-0155, WH-0290 WH-0315


497 WH-0415 Acoustical Ceiling Grids & Tiles 5 1 95% 14-Feb-22 A 29-Aug-22 WH-0340 GW-SW45


498 WH-0425 Roof Coating @ 'E' Corr-Roof 9 0 100% 28-Feb-22 A 10-Mar-22 A WH-0315 WH-0350


499 WH-0380 Install Door & Hardware 5 3 50% 03-Jun-22 A 31-Aug-22 WH-0350 CN-0020


500 WH-0285 Firestop & Sealants at Wall / Roof Penetrations 2 0 100% 27-Jun-22 A 28-Jun-22 A WH-0290, WH-0045, 
WH-0045, WH-0060, 
CAR 1040 WH 0170


GW-EQ10A


501 WH-0400 Install Signage 5 3 5% 25-Aug-22 A 31-Aug-22 WH-0385


502 Groundwater EGroundwater Extraction System 345 38 15-Jun-21 A 20-Oct-22


503 GW-DM20A Release DCB-019 1 0 100% 15-Jun-21 A 15-Jun-21 A WTFD-N0110A GW-DM0010


504 A5180 Honeywell Carollo Repair 12" Conveyance 5 5 0% 30-Sep-22* 06-Oct-22 GW-EQ20A5, GW-EQ20A15, 
GW-EQ20A25, GW-EQ20A35, 
GW-EQ20A45


505 NHE - 6NHE - 6 185 33 17-Jan-22 A 13-Oct-22


506 GW-DM0010 Selective Demolition - NHE-6 3 0 100% 17-Jan-22 A 24-Feb-22 A GW-DM20A, CAR-1055A GW-SW35, GW-EQ10A, 
GW-DM50, GW-EX0005, 
GW-EQ10A10, GW-SW0025, 
GW EQ0010


507 GW-SW0025 Sitework - NHE-6 5 1 90% 07-Mar-22 A 29-Aug-22 MOB-0035, GW-DM0010, 
GW-DM0020


GW-SW25, GW-HT0005, 
GW-SW25A


508 GW-HT0005 Hydrostatic Testing 2 2 0% 21-Mar-22 A 30-Aug-22 GW-SW0025 CN-0020


509 GW-EQ0010 Extraction System - Demo, System Pump & Features 6 0 100% 02-May-22 A 24-May-22 A MOB-0035, GW-DM0010, 
GW-DM0020


GW-EQ20, M18, GW-EQ70


510 GW-SW25A Install Well Control Panel 3 0 100% 22-Aug-22 A 24-Aug-22 A A1530A, GW-SW0025 GW-EQ10A, GW-EQ15A


511 GW-EQ15A Pull and Land Cables 5 5 0% 30-Aug-22 06-Sep-22 GW-SW25A GW-EQ10A


512 GW-EQ10A LADWP Receives Power Releases from LADWP & 
LADBS


1 1 0% 07-Sep-22 07-Sep-22 WH-0285, GW-SW25A, 
GW-DM0010, GW-EQ15A


WTAG-175A, GW-EQ20A


513 GW-EQ20A Install Features and Energize System 10 10 0% 22-Sep-22 05-Oct-22 GW-EQ10A CN-0020, GW-EQ20A5


514 GW-EQ20A5 Perform System Checks 5 5 0% 07-Oct-22 13-Oct-22 GW-EQ20A, A5180 GW-EQ20A15


515 NHE - 5/5RNHE - 5/5R 134 38 07-Mar-22 A 20-Oct-22


516 GW-SW25 Sitework - NHE-5/5R 10 3 90% 07-Mar-22 A 31-Aug-22 GW-SW0025 GW-HT5, GW-SW25A10


517 GW-EQ20 Extraction System - Pedestal Install 5 0 100% 02-May-22 A 06-May-22 A GW-EQ0010 GW-EQ10, GW-EQ40


518 GW-EQ10 Extraction System - System Pump & Features 6 0 100% 25-May-22 A 07-Jun-22 A GW-EQ20 GW-EQ15A10, GW-HT5


519 GW-SW25A10 Install Well Control Panel 3 0 100% 22-Aug-22 A 25-Aug-22 A GW-HT5, A1530A, GW-SW25 GW-EQ15A10


520 GW-HT5 Hydrostatic Testing 2 2 0% 01-Sep-22 02-Sep-22 GW-SW25, GW-EQ10 GW-SW25A10


521 GW-EQ15A10 Pull and Land Cables 5 5 0% 06-Sep-22 12-Sep-22 GW-EQ10, GW-SW25A10 GW-EQ10A10


522 GW-EQ10A10 LADWP Receives Power Releases from LADWP & 
LADBS


1 1 0% 14-Sep-22 14-Sep-22 GW-DM0010, GW-EQ15A10 GW-EQ20A10


523 GW-EQ20A10 Install Features and Energize System 10 10 0% 30-Sep-22 13-Oct-22 GW-EQ10A10, A5145 GW-EQ20A15


524 GW-EQ20A15 Perform System Checks 5 5 0% 14-Oct-22 20-Oct-22 GW-EQ20A5, GW-EQ20A10, 
A5180


GW-EQ20A25


525 NHE - 4/4RNHE - 4/4R 129 38 03-Mar-22 A 20-Oct-22


526 GW-SW35 Sitework - NHE-4/4R 10 3 90% 03-Mar-22 A 31-Aug-22 GW-DM0010 GW-HT15, GW-SW25A20


527 GW-EQ40 Extraction System - Pedestal Install 5 0 100% 09-May-22 A 13-May-22 A GW-EQ20 GW-EQ30, GW-EQ60


528 GW-SW25A20 Install Well Control Panel 3 0 100% 22-Aug-22 A 25-Aug-22 A GW-SW35, A1530A GW-EQ10A20, GW-EQ15A20


529 GW-EQ15A20 Pull and Land Cables 5 5 0% 16-Sep-22 22-Sep-22 GW-EQ30, GW-SW25A20 GW-EQ20A20, GW-EQ10A20


530 GW-EQ30 Extraction System - System Pump & Features 3 3 0% 19-Sep-22* 21-Sep-22 GW-EQ40 GW-EQ15A20, GW-HT15


531 GW-HT15 Hydrostatic Testing 2 2 0% 22-Sep-22 23-Sep-22 GW-SW35, GW-EQ30


532 GW-EQ10A20 LADWP Receives Power Releases from LADWP & 
LADBS


1 1 0% 23-Sep-22 23-Sep-22 GW-SW25A20, GW-EQ15A20 GW-EQ20A20


533 GW-EQ20A20 Install Features and Energize System 10 10 0% 30-Sep-22 13-Oct-22 GW-EQ10A20, GW-EQ15A20 GW-EQ20A25


ug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M


2022 2023 2024


Release Design


Relocate Transformers & Panel


R-19 Insulation Below 'E' Roof


Painting (Primer & Paint)


Gypsum Board Sanding/Install/Tape


R-13 Insulation Within Walls


Acoustical Ceiling Grids & Tiles


Roof Coating @ 'E' Corr-Roof


Install Door & Hardware


Firestop & Sealants at Wall / Roof Penetrations


Install Signage


e DCB-019


Honeywell Carollo Repair 12" Conveyance


Selective Demolition - NHE-6


Sitework - NHE-6


Hydrostatic Testing


Extraction System - Demo, System Pump & Features


Install Well Control Panel


Pull and Land Cables


LADWP Receives Power Releases from LADWP & LADBS


Install Features and Energize System


Perform System Checks


Sitework - NHE-5/5R


Extraction System - Pedestal Install


Extraction System - System Pump & Features


Install Well Control Panel


Hydrostatic Testing


Pull and Land Cables


LADWP Receives Power Releases from LADWP & LADBS


Install Features and Energize System


Perform System Checks


Sitework - NHE-4/4R


Extraction System - Pedestal Install


Install Well Control Panel


Pull and Land Cables


Extraction System - System Pump & Features


Hydrostatic Testing


LADWP Receives Power Releases from LADWP & LADBS


Install Features and Energize System
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534 GW-EQ20A25 Perform System Checks 5 5 0% 14-Oct-22 20-Oct-22 GW-EQ20A15, GW-EQ20A20, 
A5180


535 NHE - 3/3RNHE - 3/3R 117 36 17-Feb-22 A 18-Oct-22


536 GW-SW45 Sitework - NHE-3/3R 10 3 90% 17-Feb-22 A 31-Aug-22 WH-0415 GW-HT25, GW-SW25A30


537 GW-EQ50 Extraction System - System Pumps & Features 6 0 100% 16-May-22 A 18-May-22 A GW-EQ60 GW-HT25


538 GW-EQ60 Extraction System - Pedestal Install 5 0 100% 16-May-22 A 20-May-22 A GW-EQ40 GW-EQ50


539 GW-SW25A30 Install Well Control Panel 3 0 100% 22-Aug-22 A 25-Aug-22 A GW-HT25, GW-SW45, A1530A GW-EQ15A30


540 GW-HT25 Hydrostatic Testing 2 2 0% 01-Sep-22 02-Sep-22 GW-SW45, GW-EQ50 GW-SW25A30


541 GW-EQ15A30 Pull and Land Cables 5 5 0% 06-Sep-22 12-Sep-22 GW-SW25A30 GW-EQ20A30, GW-EQ10A30


542 GW-EQ10A30 LADWP Receives Power Releases from LADWP & 
LADBS


1 1 0% 13-Sep-22 13-Sep-22 GW-EQ15A30 GW-EQ20A30


543 GW-EQ20A30 Install Features and Energize System 10 10 0% 28-Sep-22 11-Oct-22 GW-EQ10A30, GW-EQ15A30 GW-EQ20A35


544 GW-EQ20A35 Perform System Checks 5 5 0% 12-Oct-22 18-Oct-22 GW-EQ20A30, A5180 GW-EQ20A45


545 NHE - 2NHE - 2 185 36 20-Jan-22 A 18-Oct-22


546 GW-DM50 Selective Demolition - NHE-2 3 0 100% 20-Jan-22 A 24-Jan-22 A GW-DM0010 GW-DM55, GW-SW55, 
GW-EQ70


547 GW-DM55 Power Disconnection by LADWP 1 0 100% 20-Jan-22 A 20-Jan-22 A GW-DM50 GW-EQ70


548 GW-SW55 Sitework - NHE-2 10 3 90% 17-Feb-22 A 31-Aug-22 GW-DM50 GW-HT35, GW-SW25A40


549 GW-EQ70 Extraction System - Demo, System Pump & Features 6 0 100% 19-May-22 A 20-May-22 A GW-DM55, GW-DM50, 
GW-EQ0010


GW-HT35


550 GW-SW25A40 Install Well Control Panel 3 0 100% 22-Aug-22 A 25-Aug-22 A GW-HT35, GW-SW55, A1530A GW-EQ15A40


551 GW-HT35 Hydrostatic Testing 2 2 0% 01-Sep-22 02-Sep-22 GW-SW55, GW-EQ70 GW-SW25A40


552 GW-EQ15A40 Pull and Land Cables 4 4 0% 06-Sep-22 09-Sep-22 GW-SW25A40 GW-EQ20A40, GW-EQ10A40


553 GW-EQ10A40 LADWP Receives Power Releases from LADWP & 
LADBS


1 1 0% 09-Sep-22 09-Sep-22 GW-EQ15A40 GW-EQ20A40


554 GW-EQ20A40 Install Features and Energize System 10 10 0% 26-Sep-22 07-Oct-22 GW-EQ10A40, GW-EQ15A40 GW-EQ20A45


555 GW-EQ20A45 Perform System Checks 5 5 0% 12-Oct-22 18-Oct-22 GW-EQ20A35, GW-EQ20A40, 
A5180


CN-0020


556 Water TreatmeWater Treatment AG MEP 443 22 04-Jan-21 A 28-Sep-22


557 Plumbing & MPlumbing & Mechanical Work 93 0 06-Dec-21 A 29-Aug-22


558 WTAG-0005 North System - Pipe, Connect & Test 47 0 95% 06-Dec-21 A 29-Aug-22 WTEQ-130A, WTFD-N0040, 
WTEQ-0060, WTEQ-135A, 
WTFD-N0045, WTEQ-150A


SITE-0010, WTAG-0030, 
WTAG-95, WTFD-N135A


559 WTAG-25 Interior Systems - Pipe, Connect & Test 31 0 100% 20-Dec-21 A 25-May-22 A WTEQ-180A, WTFD-N115A WTAG-30


560 WTAG-0010 Install North & South Sump Pumps 6 0 100% 11-Jan-22 A 13-Jan-22 A A2080 WTAG-175A


561 WTAG-30 South Systems - Pipe, Connect & Test 65 0 95% 14-Jan-22 A 29-Aug-22 WTEQ-135, WTAG-25, 
WTFD-S70, WTEQ-120, 
WTEQ-140


WTAG-200A, WTAG-0060A, 
WTFD-S0010, WTAG-130A, 
WTAG-100, CN-0020, 
WTAG 90 WTAG 95


562 Electrical WoElectrical Work 443 22 04-Jan-21 A 28-Sep-22


563 WTAG-220A Erect Radio Tower 53 0 100% 08-Nov-21 A 29-Apr-22 A WTFD-N125, WTFD-N0065, 
WTFD-N0055, WTEQ-0005


WTAG-0020


564 WTAG-125A Install Cable Tray Structures - North 12 0 100% 20-Dec-21 A 25-Feb-22 A A3040 WTAG-0020


565 WTAG-130A Install Cable Tray Structures - South 38 0 100% 20-Dec-21 A 29-Jul-22 A WTAG-30, A3040 WTAG-0040, WTAG-0020


566 WTAG-0060A Install Devices & Disconnects 10 2 0% 02-May-22 A 30-Aug-22 WTAG-30 WTAG-0090, WTAG-120A, 
WTAG-0040, WTAG-225A


567 WTAG-0031 Install TSMSB2 - Interior 5 0 100% 02-Jun-22 A 24-Aug-22 A A4580, A2010 WTAG-0035, WTAG-225A


568 WTAG-0040 Pull & Land Cable 10 4 60% 20-Jun-22 A 01-Sep-22 WTAG-0060A, WTAG-130A WTAG-225A


569 WTAG-120A Install TSMSB1 - Exterior 1 0 100% 18-Jul-22 A 18-Jul-22 A WTAG-0060A WTAG-220A5, WTAG-170A, 
WTAG-225A


570 WTAG-0030 Receive & Anchor Switch & Transformer 2 2 0% 29-Aug-22 30-Aug-22 WTAG-120, WTAG-0065, 
WTAG-0005, WTUG-S0085, 
A4110, A2010


WTAG-0035


571 WTAG-220A5 Install Radio and Antennae 5 5 0% 29-Aug-22 02-Sep-22 WTAG-120A WTAG-0035


572 WTAG-0035 Pull & Land Primary Feed (Pole to Switch to 
Transformer to TSMSB1


4 4 0% 06-Sep-22 09-Sep-22 WTAG-220A5, WTAG-0030, 
WTAG-0031


WTAG-0085


573 WTAG-0080 LADWP Receives Power Releases from LADWP & 
LADBS


1 1 0% 14-Sep-22 14-Sep-22 WTAG-225A WTAG-0085, CN-0020


574 WTAG-0085 Install Meter & Energize System 1 1 0% 28-Sep-22 28-Sep-22 WTAG-0080, WTAG-225A, 
WTAG-0035


WH-0265, WTAG-205A, 
WTAG-190A, WTAG-185A, 
WTAG-180A, WTAG-175A, 
WTAG 170A WTAG 165A


ug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M


2022 2023 2024


Perform System Checks


Sitework - NHE-3/3R


Extraction System - System Pumps & Features


Extraction System - Pedestal Install


Install Well Control Panel


Hydrostatic Testing


Pull and Land Cables


LADWP Receives Power Releases from LADWP & LADBS


Install Features and Energize System


Perform System Checks


Selective Demolition - NHE-2


Power Disconnection by LADWP


Sitework - NHE-2


Extraction System - Demo, System Pump & Features


Install Well Control Panel


Hydrostatic Testing


Pull and Land Cables


LADWP Receives Power Releases from LADWP & LADBS


Install Features and Energize System


Perform System Checks


North System - Pipe, Connect & Test


Interior Systems - Pipe, Connect & Test


Install North & South Sump Pumps


South Systems - Pipe, Connect & Test


Erect Radio Tower


Install Cable Tray Structures - North


Install Cable Tray Structures - South


Install Devices & Disconnects


Install TSMSB2 - Interior


Pull & Land Cable


Install TSMSB1 - Exterior


Receive & Anchor Switch & Transformer


Install Radio and Antennae


Pull & Land Primary Feed (Pole to Switch to Transformer to TSMSB1


LADWP Receives Power Releases from LADWP & LADBS


Install Meter & Energize System
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575 CE-003CE-003 78 0 04-Jan-21 A 22-Apr-21 A


576 WTUG-S0115 Develop & Submit Change Order CE-003 27 0 100% 04-Jan-21 A 09-Feb-21 A DEMO-0005 WTUG-S0100


577 WTUG-S0105 Install Light Poles (CE-003) 1 0 100% 03-Mar-21 A 03-Mar-21 A WTUG-S0100 WTUG-S0110


578 WTUG-S0110 Relocate Fiber Optic & Disconnects / Remove SCADA
Equip (CE-003)


5 0 100% 06-Mar-21 A 06-Mar-21 A WTUG-S0105 WTAG-135A


579 WTUG-S0100 HON Review & Approve (CE-003) 15 0 100% 01-Apr-21 A 22-Apr-21 A MOB-0005, WTUG-S0115 WTFD-N0065, WTUG-S0105


580 InstrumentatiInstrumentation Work 45 15 20-Jun-22 A 19-Sep-22


581 WTAG-0090 Install Security System Devices 26 1 30% 20-Jun-22 A 29-Aug-22 WTAG-0060A WTAG-140A, CN-0020


582 WTAG-0050 Install Secondary Panels 3 1 95% 27-Jun-22 A 29-Aug-22 A1470, A1440 CN-0020


583 WTAG-135A Install Instrumentation Devices 10 2 0% 16-Aug-22 A 30-Aug-22 WTAG-0020, WTUG-S0110, 
A1535A


WTAG-185A


584 WTAG-0020 Pull and Land Wiring 10 0 50% 22-Aug-22 A 29-Aug-22 WTAG-220A, WTAG-130A, 
WTAG-125A, WH-470A


WTAG-135A, WTAG-165A, 
WTAG-150A, WTAG-145A, 
CN-0020


585 WTAG-0055 Install SCADA Cabinet 3 3 0% 15-Sep-22 19-Sep-22 WTAG-0070, WTEQ-0105, 
A1450


WTAG-155A, CN-0020, 
AIS-9000


586 Site Features &Site Features & Topping 372 35 03-May-21 A 17-Oct-22


587 WTFD-N0065 Backwash Holding Tank-Elect Tower Foundation 9 0 100% 03-May-21 A 13-May-21 A WTUG-S0100 WTAG-220A, M7, CN-0020


588 WTFD-N0010 North Side - Install Guardrails - Stantions 12 0 100% 22-Sep-21 A 07-Oct-21 A WTFD-N0020 WTFD-N135A, SITE-0010


589 SITE-0010 Fine Grade & Asphalt - North 4 0 100% 19-Jan-22 A 19-Jan-22 A WTFD-N0010, WTAG-0005 WTFD-N140, SITE-20A, 
SITE-0015


590 WTFD-N140 North Side - Install Guardrails 3 0 100% 07-Mar-22 A 08-Mar-22 A SITE-0010 WTFD-S0010


591 WTFD-S0010 South Side - Install Guardrails 3 0 100% 08-Mar-22 A 09-Mar-22 A WTFD-N140, WTAG-30, 
WTFD-S0020


SITE-0020, CN-0020


592 WTFD-N135A Install Filtration Platform 3 0 100% 25-Mar-22 A 30-May-22 A WTFD-N0010, WTAG-0005 SITE-25A, SITE-0020, SITE-2


593 SITE-25A Fine Grade and Asphalt - South 4 0 100% 25-May-22 A 27-May-22 A WTFD-N135A WTFD-S0005, WTFD-N0015, 
SITE-20A


594 WTFD-S0005 South Side - Install Bollards to Protect Utility 
Transformers


10 0 100% 31-May-22 A 15-Jun-22 A SITE-25A WTAG-120, SITE-20A


595 SITE-0015 Entrance Gate Inductive Loop Replacement 3 1 80% 27-Jul-22 A 29-Aug-22 SITE-0010, WTS-0025 SITE-20A, SITE-0020


596 SITE-20A Striping 2 2 0% 29-Aug-22 30-Aug-22 SITE-0015, WTFD-S0005, 
SITE-25A, SITE-0010, 
WTFD-N135A


WTFD-N0015, WTS-0070


597 WTFD-N0015 North Side - Install  IX Fencing 3 3 0% 29-Aug-22 31-Aug-22 SITE-20A, SITE-25A SITE-0020


598 SITE-0020 Perform As-Built Survey 2 2 0% 14-Oct-22 17-Oct-22 CN-0020, WTFD-S0010, 
SITE-0015, WTFD-N135A, 
WTFD-N0015


599 Transport & DiTransport & Disposal of Non-Hazardous Spoils 378 0 18-Jan-21 A 12-Jul-22 A


600 DEMO-0070 Transport & Disposal of Non-Hazardous Excavation 
Spoils - North


3 0 100% 18-Jan-21 A 20-Jan-21 A DEMO-0050, DEMO-0030 WTUG-N0055


601 WTUG-N0055 Transport & Disposal of Non-Hazardous Excavation 
Spoils


1 0 100% 18-Mar-21 A 18-Mar-21 A M13, WTUG-N0015, 
DEMO-0070


WTUG-N0060


602 WTFD-N0090 Transport & Disposal of Non-Hazordous Excavation 
Spoils


54 0 100% 14-Jun-21 A 26-Aug-21 A WTFD-N0085, WTFD-N0025 WTFD-S0055


603 GW-EX0005 Transport & Disposal of Non-Hazordous Excavation 
Spoils


45 0 100% 14-Jan-22 A 14-Jan-22 A GW-DM0010, GW-DM0020 CN-0020


604 WTFD-S0055 Transport & Disposal of Non-Hazordous Excavation 
Spoils


26 0 100% 14-Jan-22 A 14-Jan-22 A WTFD-S0050, WTFD-N0090, 
WTFD-S0020, WTUG-S0080


WTS-0060


605 WTUG-S0080 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0070 WTFD-S0055


606 WTUG-S0070 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0065 WTUG-S0080


607 WTUG-S0065 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0060 WTUG-S0070


608 WTUG-S0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0010, WTUG-N0065 WTUG-S0065


609 WTUG-N0065 Transport & Disposal of Non-Hazardous Excavation 
Spoils


1 0 100% 14-Jan-22 A 14-Jan-22 A M13, WTUG-N0020, 
WTUG-N0015, WTUG-N0060, 
WTUG-N0020


WTUG-S0060


610 WTUG-N0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 0 100% 14-Jan-22 A 14-Jan-22 A DEMO-0070S, WTFD-N0020, 
WTUG-N0040, WTUG-N0055


WTUG-N0065


ug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M


2022 2023 2024


Order CE-003


03)


Disconnects / Remove SCADA Equip (CE-003)


Approve (CE-003)


Install Security System Devices


Install Secondary Panels


Install Instrumentation Devices


Pull and Land Wiring


Install SCADA Cabinet


olding Tank-Elect Tower Foundation


North Side - Install Guardrails - Stantions


Fine Grade & Asphalt - North


North Side - Install Guardrails


South Side - Install Guardrails


Install Filtration Platform


Fine Grade and Asphalt - South


South Side - Install Bollards to Protect Utility Transformers


Entrance Gate Inductive Loop Replacement


Striping


North Side - Install  IX Fencing


Perform As-Built Survey


Hazardous Excavation Spoils - North


of Non-Hazardous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazardous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils
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611 DEMO-0070S Transport & Disposal of Non-Hazardous Excavation 
Spoils - South


1 0 100% 14-Jan-22 A 14-Jan-22 A DEMO-0050S WTUG-N0060


612 WTS-0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 0 100% 05-Jul-22 A 05-Jul-22 A WTS-0050, WTFD-S0055 WTS-0065


613 WTS-0065 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 0 100% 06-Jul-22 A 06-Jul-22 A WTS-0055, WTS-0030, 
WTS-0060


WTS-0070


614 WTS-0070 Transport & Disposal of Non-Hazordous Excavation 
Spoils


4 0 100% 07-Jul-22 A 12-Jul-22 A SITE-20A, WTS-0065, 
WTS-0045


CN-0020


615 Pre-CommissiPre-Commissioning 16 16 29-Sep-22 20-Oct-22


616 Pre-Clean & DPre-Clean & Disinfect 5 5 29-Sep-22 05-Oct-22


617 WTAG-100 Test & Disinfect- LPGAC System 5 5 0% 29-Sep-22* 05-Oct-22 WTS-75, WTAG-30 CN-0020, WTAG-115


618 WTAG-95 Test & Disinfect- Ion Exchange Equipment 5 5 0% 29-Sep-22* 05-Oct-22 WTAG-30, WTAG-0005 CN-0020, WTAG-110


619 WTAG-90 Test & Disenfect - Inlet Strainer 5 5 0% 29-Sep-22* 05-Oct-22 WTAG-30, WTEQ-0060 CN-0020


620 WTAG-200A Test & Disinfect - Bag Filters 5 5 0% 29-Sep-22* 05-Oct-22 WTAG-30 CN-0020


621 Install MediaInstall Media 7 7 06-Oct-22 14-Oct-22


622 WTAG-115 Receive & Install Media  - LPGAC System Equipmen 1 1 0% 06-Oct-22* 06-Oct-22 WTEQ-120, WTAG-100 WTAG-210A, CN-0020


623 WTAG-110 Receive & Install Media - Ion Exchange Equipment 1 1 0% 06-Oct-22 06-Oct-22 WTEQ-0065, WTAG-95 CN-0020


624 WTAG-210A Receive & Install Media - Sulfuric Acid Tank 1 1 0% 14-Oct-22 14-Oct-22 CN-0020, WTAG-115


625 WTAG-215A Receive & Install Media - Hydrogen Peroxide Tank 1 1 0% 14-Oct-22 14-Oct-22 CN-0020


626 Pre-FunctionaPre-Functional & Functional Testing 15 15 29-Sep-22 19-Oct-22


627 WTAG-140A5 Test VFDs 1 1 0% 29-Sep-22 29-Sep-22 WTAG-205A WTAG-140A10


628 WTAG-140A10 Test UPS 1 1 0% 29-Sep-22 29-Sep-22 WTAG-140A5 WTAG-140A15


629 WTAG-140A15 Test Air Dryer 1 1 0% 29-Sep-22 29-Sep-22 WTAG-140A10 WTAG-140A20


630 WTAG-140A20 Test Hydrogen Peroxide Tank 1 1 0% 29-Sep-22 29-Sep-22 WTAG-140A15 WTAG-140A25


631 WTAG-140A25 Test Sulfuric Acid Tank 1 1 0% 29-Sep-22 29-Sep-22 WTAG-140A20 WTAG-140A30


632 WTAG-140A Test Video Surveillance System 2 2 0% 29-Sep-22 30-Sep-22 WTAG-0090, WTAG-0085 CN-0020


633 WTAG-145A Test Fire Alarm System 2 2 0% 29-Sep-22 30-Sep-22 WTAG-0085, WTAG-0020 CN-0020, A5185


634 WTAG-150A Test Lighting Control Panel 2 2 0% 29-Sep-22 30-Sep-22 WTAG-0085, WTAG-0020 CN-0020


635 WTAG-190A Test Card Reader System 2 2 0% 29-Sep-22 30-Sep-22 WTAG-0085 CN-0020


636 WTAG-195A Test Phone System 2 2 0% 29-Sep-22 30-Sep-22 WTAG-165A CN-0020


637 WTAG-140A30 Test Well Control Panels 2 2 0% 29-Sep-22 30-Sep-22 WTAG-140A25 WTAG-140A35


638 WTAG-140A35 Test Main Control Panel 2 2 0% 29-Sep-22 30-Sep-22 WTAG-140A30


639 WTAG-205A Test AOP 5 5 0% 29-Sep-22 05-Oct-22 WTAG-0085 WTAG-140A5, CN-0020


640 WTAG-155A Test SCADA Communicatons 8 8 0% 29-Sep-22 10-Oct-22 WTAG-0085, WTAG-0055 WTAG-180A, CN-0020


641 WTAG-165A Test Loops 15 15 0% 29-Sep-22 19-Oct-22 WTAG-0085, WTAG-0020 EPA-1015, CN-0020, 
WTAG-195A


642 WTAG-185A Test Instrumentation Devices 5 5 0% 30-Sep-22 06-Oct-22 WTAG-135A, WTAG-0085 CN-0020


643 WTAG-170A Test Motorized Control Valves 5 5 0% 03-Oct-22 07-Oct-22 WTAG-120A, WTAG-0085 CN-0020


644 WTAG-175A Test Pumps (Sump & Transfer) 5 5 0% 04-Oct-22 10-Oct-22 WTAG-0010, WTAG-0085, 
GW-EQ10A


CN-0020


645 WTAG-180A Test Radio System 5 5 0% 11-Oct-22 17-Oct-22 WTAG-155A, WTAG-0085 CN-0020


646 Construction Construction Completion 1 1 20-Oct-22 20-Oct-22


647 EPA-1015 Inspection of Construction 1 1 0% 20-Oct-22 20-Oct-22 WTAG-165A CN-0020


648 CN-0020 Substantial Completion 0 0 0% 20-Oct-22 WH-0365, EPA-1015, A4085, 
WTS-70, A1525A, A4115, 
GW-EQ20A45, WTAG-0050, 
WTFD N135 M20


SITE-0020, WTAG-210A, 
WTAG-215A, M11, CO-0015, 
M10, CO-0025, M9, AIS-9000, 
CO 0006 CO 0010 M8


649 Post ConstrucPost Construction Commissioning-1 887 340 01-Jul-20 A 29-Dec-23


650 EIA-9025 Draft Commissioning Plan Development 380 0 100% 01-Jul-20 A 29-Apr-22 A M1 EIA-9050, EIA-9030


651 EIA-9050 Submit Commissioning Plan to LADWP 0 0 100% 29-Apr-22 A EIA-9025 EIA-9055


652 EIA-9055 LADWP Review/Comment Draft Commissioning Plan 44 0 100% 02-May-22 A 17-Jun-22 A EIA-9050 EIA-9000, EIA-9060


653 EIA-9060 Incorporate LADWP Commissioning Plan Comments 10 10 0% 29-Aug-22 12-Sep-22 EIA-9055 EIA-9065


654 EIA-9000 Commissioning - EIA 46 46 0% 29-Aug-22 01-Nov-22 EIA-9055 CO-25, EIA-9030, EIA-9010


655 EIA-9065 Submit Commissioning Plan to LADWP/DDW for 
Approval


0 0 0% 12-Sep-22 EIA-9060 EIA-9070


656 EIA-9070 LADWP/DDW Review/Approve Commissioning Plan 64 64 0% 13-Sep-22 13-Dec-22 EIA-9065 EIA-9075


657 EIA-9010 Post Commissioning O&M 294 294 0% 02-Nov-22 29-Dec-23 EIA-9040, EIA-9030, EIA-9000 M9


ug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M


2022 2023 2024


Transport & Disposal of Non-Hazardous Excavation Spoils - South


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Test & Disinfect- LPGAC System


Test & Disinfect- Ion Exchange Equipment


Test & Disenfect - Inlet Strainer


Test & Disinfect - Bag Filters


Receive & Install Media  - LPGAC System Equipment


Receive & Install Media - Ion Exchange Equipment


Receive & Install Media - Sulfuric Acid Tank


Receive & Install Media - Hydrogen Peroxide Tank


Test VFDs


Test UPS


Test Air Dryer


Test Hydrogen Peroxide Tank


Test Sulfuric Acid Tank


Test Video Surveillance System


Test Fire Alarm System


Test Lighting Control Panel


Test Card Reader System


Test Phone System


Test Well Control Panels


Test Main Control Panel


Test AOP


Test SCADA Communicatons


Test Loops


Test Instrumentation Devices


Test Motorized Control Valves


Test Pumps (Sump & Transfer)


Test Radio System


Inspection of Construction


Substantial Completion


Draft Commissioning Plan Development


Submit Commissioning Plan to LADWP


LADWP Review/Comment Draft Commissioning Plan


Incorporate LADWP Commissioning Plan Comments


Commissioning - EIA


Submit Commissioning Plan to LADWP/DDW for Approval


LADWP/DDW Review/Approve Commissioning Plan


Post Commissioning O
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658 EIA-9075 Commissioning Plan Approved 0 0 0% 13-Dec-22 EIA-9070 M9


659 EIA-9030 Commissioning Report 49 49 0% 09-Jan-23 16-Mar-23 A1230, EIA-9025, EIA-9000 EIA-9010


660 Post ConstrucPost Construction Regulatory Submittals & Approvals (W 866 401 27-Oct-20 A 26-Mar-24


661 CO-0024 Loop Diagram Development 128 0 100% 27-Oct-20 A 30-Apr-21 A M1 CO-0025


662 CO-0025 Construction Completion Report 87 87 0% 29-Aug-22 30-Dec-22 PMOB-0005, CN-0020, M8, 
WTS-0045, CAR-1010, 
CO 0024


CO-0010, CO-0020, CO-0020, 
CO-0015, M12


663 AIS-9000 Commissioning Startup Support - AIS 21 21 0% 21-Oct-22 18-Nov-22 CAR-1010, WTS-0045, 
CN-0020, M8, WTAG-0055


M11


664 CO-0010 PM Implementation (Post Construction) 349 349 0% 21-Oct-22 06-Mar-24 CN-0020, CO-0025 M11


665 CO-0006 General Regulatory (Post Construction) 363 363 0% 21-Oct-22 26-Mar-24 CN-0020 M11, M16


666 CO-0020 Final O&M Manual 87 87 0% 22-Dec-22 24-Apr-23 CO-0025, CO-0025 M11


667 CO-0015 Certificate of Substantial Completion from EPA 0 0 0% 25-Mar-24 CN-0020, M8, WTS-0045, 
CAR-1010, CO-0025, M10


M16


668 Engineering SuEngineering Support 371 46 02-Oct-20 A 01-Nov-22


669 Engineering SEngineering Support During Construction-1 371 46 02-Oct-20 A 01-Nov-22


670 EIA-9035 General Engineering Support During Construction, 
Construction, QC


315 0 96% 02-Oct-20 A 29-Aug-22 M1 EIA-9040


671 EIA-9040 Support During Phase 1B Piping Installation (Offsite) 227 46 80% 30-Apr-21 A 01-Nov-22 EIA-9035 EIA-9010


672 Engineering SEngineering Support During Post-Construction 0 0


673 Groundwater MGroundwater Monitoring-1 318 318 29-Aug-22 28-Nov-23


674 CO-25 Submit Site Wide Monitoring Plan 51 51 0% 29-Aug-22 08-Nov-22 EIA-9000 EIA-9015


675 EIA-9015 GW Monitoring / Reporting During Commissioning 62 62 0% 29-Aug-22 23-Nov-22 CO-25 EIA-9020


676 EIA-9045 O&M NPDES Support 318 318 0% 29-Aug-22 28-Nov-23 EIA-9020 M9


677 EIA-9020 GW Monitoring / Reporting During O&M 318 318 0% 29-Aug-22 28-Nov-23 EIA-9015 EIA-9045


ug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M


2022 2023 2024


Commissioning Plan Approved


Commissioning Report


Development


Construction Completion Report


Commissioning Startup Support - AIS


PM Implem


General


Final O&M Manual


Certifica


General Engineering Support During Construction, Construction, QC


Support During Phase 1B Piping Installation (Offsite)


Submit Site Wide Monitoring Plan


GW Monitoring / Reporting During Commissioning


O&M NPDES Support


GW Monitoring / Reporting
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Wood Environment & Infrastructure Solutions, Inc.
555 12th Street, Suite 215
Oakland, California 94607

USA
T: 1-510-663-4100
F: 1-833-778-3465
www.woodplc.com

 
 
 
 

 
‘Wood’ is a trading name for John Wood Group PLC and its subsidiaries 

September 12, 2022 

Project 8620200310 

Ms. Bianca Handley 
U.S. Environmental Protection Agency 
75 Hawthorne Street 
San Francisco, California 94105 
  
Subject: August 2022 Monthly Progress Report (electronic submittal) 

North Hollywood Operable Unit 
Second Interim Remedy 
Groundwater Remediation Design 

 
Dear Ms. Handley: 
 
On behalf of Honeywell International Inc., attached is the August 2022 monthly progress report for 
North Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to 
the October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA 
Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the 
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019. 

Please contact me at (510) 663-4100 if you have questions regarding this submittal. 

Sincerely, 
Wood Environment & Infrastructure Solutions, Inc. 

 
Michael Taraszki, PG CA 6457, CHG CA 586, PMP 
Project Principal 
MT/MR 
https://woodplc.sharepoint.com/teams/hon-nhou/shared documents/general/03.0 doc & data control/monthly progress reports/2022/2022.09.10/r35216 
nhou_2022 sep_ra_monthly prog report.docx 

Attachment: August 2022 Monthly Progress Report 
 
cc: Mike Heitmann (Honeywell) 

Vahe Dabbaghian (LADWP) 
Rochelle Dungca (LADWP) 
Nicole Alkov and Christina Humphreys (RWQCB-LA) 

 Laura Radke (DTSC) 
Chi Diep (SWRCB DDW) 
Kevin Murdock (Jacobs) 
Eric Mills (Carollo)  
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August 2022 NHOU Monthly Progress Report 

 

ACTIVITIES COMPLETED FOR THE REPORT PERIOD 
 Wood oversaw continued construction at Lankershim Yard and the well sites; Wood 

continued to provide LADWP with contractor submittals for review;  
 On August 5, Wood retracted its draft Phase 1B Treatment System Operations, 

Maintenance, and Monitoring Plan (OMMP) submitted to EPA and NHOU stakeholders on 
July 29, with a revised version to be submitted subsequent to LADWP’s preliminary review; 

 On August 8, Wood responded to follow-up comments from LADWP operators stemming 
from their site tour on June 6; 

 On August 18, Wood provided LADWP with a complete/final copy of the Phase 1B 
Commissioning Plan to Wood for LADWP to submit to DDW for their review; 

 On August 22, LADWP provided comments on the OMMP; 
 On August 25, Wood submitted the 90% Programming Design and a Draft Operating 

Monitoring and Maintenance Plan (OMMP) for LADWP/DDW review; 
 On August 26, Wood provided a copy of the Hazardous Materials Business Plan (HMBP) 

application to LADWP, as requested; 
 On August 30, LADWP provided additional comments from their Operators stemming from 

a site visit on August 11; 
 On August 31, Wood requested a one-month extension to develop the draft Phase 1B Site 

Wide Monitoring Plan in response to EPA comments; 
 On June 1, 2022, Carollo applied for the City of Los Angeles, Bureau of Engineering, U-

Permit, and, 
 On June 29, 2022, EPA provided comments on the Pre-Final (90%) Phase 2B Design to 

Carollo. 
 

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS 
 Honeywell/Wood actions: 

- Wood will continue with construction activities at Lankershim Yard and at the extraction 
well sites, and will continue to provide contractor submittals for LADWP review; 

- Wood will provide responses to LADWP comments on the draft OMMP; 
- Wood will provide responses to LADWP Operator comments from their August 11 site 

visit; 
- Wood will prepare a revised Site Wide Monitoring Plan for EPA review on or before 

September 30; and, 
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August 2022 NHOU Monthly Progress Report (continued) 
 

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS (CONTINUED) 
- Honeywell/Wood will continue to support LADWP with the DDW 97-005 permit 

process, including revisions to the draft Phase 1B Treatment System OMMP in response 
to LADWP comments. 

 Honeywell/Carollo actions: 
- Carollo to submit Phase 2B Final (100%) Design to LADWP and EPA; and, 
- Investigate cause for 12-inch collector line pressure test failure and implement repairs 

as needed. 
 LADWP actions (anticipated): 

- Coordinate with Wood regarding construction activities associated with the Phase 1B 
Groundwater Treatment System (including review of contractor submittals); 

- Review the Phase 1B 90% Programming Design; 
- Review the revised draft Phase 1B Commissioning Plan and provide to DDW; 
- Review the revised draft Phase 1B Treatment System OMMP; 
- Continue development and submittal of DDW 97-005 process documents; and, 
- Review the Phase 2B Final (100) Design. 

 U.S. EPA actions (anticipated): 
- Perform periodic site inspections of the Phase 1B System construction, as needed;  
- Review and approve the revised draft OMMP; 
- Review and approve the revised Site Wide Monitoring Plan; and, 
- Review the Phase 2B Final (100) Design. 

ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS 
 Honeywell/Wood actions:  

- Wood will complete installation of equipment/components of the NHOU Phase 1B 
Groundwater Treatment System and will initiate the commissioning process; 

- Wood will provide contractor submittals for the Phase 1B Groundwater Treatment 
System to LADWP for review; 

- Wood will provide a Phase 1B 100% Programming Design to LADWP; 
- Wood will submit the Phase 3 Intermediate (60%) Design for EPA/LADWP review; and 
- Honeywell/Wood will continue to support LADWP with the DDW 97-005 process. 
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August 2022 NHOU Monthly Progress Report (continued) 
 

ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS (CONTINUED) 
 LADWP actions (anticipated): 

- Review submittals and issued-for-construction drawings associated with the Phase 1B 
Groundwater Treatment System; 

- Participate in Phase 1B Groundwater Treatment System construction and 
commissioning meetings; 

- Review the Phase 1B 100% Programming Design; 
- Review the Phase 3 Intermediate (60%) Design and host a User Review Meeting; 
- Review the Phase 2B Final (100%) Design; and, 
- Continue development and submittal of documents associated with the DDW 97-005 

process, including meeting(s) with DDW. 
 Honeywell/Carollo actions: 

- Carollo will participate in LADWP’s User Review Meeting for the 100% design; and, 
- Carollo will obtain required permits necessary for construction anticipated to begin in 

Q3 of 2022.  
 U.S. EPA actions (anticipated): 

- Perform periodic site inspections (including a final inspection) of the Phase 1B 
Groundwater Treatment System, and participate in associated construction meetings, as 
required;  

- Review and approve the revised Sitewide Monitoring Plan; 
- Review the draft Phase 1B Treatment System OMMP; 
- Review and approve the Phase 2B Final (100%) Design; and, 
- Review and approve the Phase 3 Intermediate (60%) Design. 

SCHEDULE UPDATE 
 An updated Phase 1B Groundwater Treatment System construction schedule is attached. 

ISSUES AND CORRECTIVE ACTIONS  
 None. 
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August 2022 NHOU Monthly Progress Report (continued) 
 

UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN (FOR EPA APPROVAL) 
 Two unresolved issues are anticipated to become critical path items and impact the 

schedule: 
- LADWP power drops at Lankershim Yard and the five well sites was not completed as 

shown on the construction schedule (late August) and is now a critical path item as a 
third-party decision that will delay completion of construction and initiation of the 
Commissioning Phase; 

- The 12-inch collector line, south of Vanowen Street, failed a pressure test; 
Honeywell/Carollo will investigate using acoustical correlators is scheduled to begin in 
mid-September (if a leak cannot be detected, an alternative in-pipe detection 
technology will be scheduled for late October); once the leak(s) location(s) are 
identified, an estimate to complete repair(s) will be prepared subsequently; this issue 
has also become a critical path item as a third-party decision that impacts production 
from extraction wells NHE-4R, NHE-5R, and NHE-6; 

 Material supply-chain issues are delaying delivery of critical equipment to the Site, resulting 
in ongoing delays to the construction schedule (over four months from the baseline 
schedule); 

 LADWP plans to block off Hinds Avenue for construction from March 2022 through 
December 2022, which will push out the start of LADWP water main relocation and 
subsequent Phase 2B construction on Hinds Avenue to 2023. 

DESIGN CHANGES OF NOTE 
 No substantial design changes this month. 



# Activity ID Activity Name Orig
Dur

Rem
 Dur
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Start Finish Critical Predecessors Successors

1 HON North HollyHON North Hollywood Operable Unit 1273 401 29-Mar-19 A 26-Mar-24

2 MilestonesMilestones 906 401 28-Aug-20 A 26-Mar-24

3 M1 Contract Award 0 0 100% 28-Aug-20 A PMOB-0005 WTFD-N104, EIA1015, 
EIA1010, EIA1005, EIA-1005, 
EIA-9035, EIA-9025, A4025, 
A4010 A2000 MOB 0005

4 M2 Mobilization 0 0 100% 16-Oct-20 A MOB-0005 A1500, MOB-0010

5 M4 Backwash Holding Tank-Foundation 0 0 100% 13-May-21 A WTFD-N0070 WTEQ-0005

6 M3 North Side Main Conveyance Lines - Backfill & 
Compact)

0 0 100% 02-Jun-21 A WTUG-N0015 CN-0020

7 M14 Chemical Trudk Unloading Ramp 2/S-501 0 0 100% 21-Jun-21 A WTFD-N0030 M8

8 M6 Backwash Supply Tank Foundation 0 0 100% 25-Jun-21 A WTFD-S0025 WTEQ-0075

9 M15 Hydrogen Peroxide Tank Foundations 0 0 100% 10-Aug-21 A WTFD-N0040 M8

10 M19 Duplex Equipment Foundation 0 0 100% 30-Aug-21 A WTFD-N0035 CN-0020

11 M24 LPGAC System Foundation 0 0 100% 10-Sep-21 A WTFD-S120 M8

12 M13 NS - New Slab Area - Back fill & Compact 0 0 100% 08-Oct-21 A WTUG-N0015 WTUG-N0055, WTUG-N0065

13 M7 Anchor Process Support Equipment 0 0 100% 22-Oct-21 A WTFD-N125, A1505, 
WTFD-N0070, WTFD-N0075, 
WTFD-N0065

M8

14 M17 12" SOG - 15/S-601 0 0 100% 22-Oct-21 A WTFD-N0060 M8

15 M21 Bag Filters - Delivery to Site 0 0 100% 02-Nov-21 A WTEQ-135A CN-0020

16 M5 South Side UG Plumbing 0 0 100% 15-Nov-21 A WTUG-S0010 M8

17 M23 SS- New Slab Area - Install Pipe (LB), Stub-up & 
Pressure Test Cap

0 0 100% 15-Nov-21 A WTUG-S0010 M8

18 M22 Main Conveyance Lines - Install 2 Manholes 0 0 100% 06-Dec-21 A WTS-0015 M25

19 M25 Gypsum Board Sanding/Install/Tape 0 0 100% 10-Mar-22 A M22, WH-0340 M20

20 M20 24" SU / BP Conv. Line - Install Final Topping 0 0 100% 22-Mar-22 A M25, WTS-0040 CN-0020

21 M18 Extraction System - System Pumps & Piping 
Installation (Mob#2)

0 0 100% 24-May-22 A GW-EQ0010 M8

22 M8 Substantial Completion 0 0 0% 20-Oct-22 M23, WTAG-0045, M17, M5, 
M15, M14, M18, M24, M7, 
CN-0020, WTEQ-0055, 
WTEQ 0095 WTEQ 0008

M11, CO-0015, M10, CO-0025, 
M9, AIS-9000, M12

23 M12 Construction Completion Report 0 0 0% 16-Jan-23 CO-0025, M8 M16

24 M9 Commissioning Complete 0 0 0% 29-Dec-23 EIA-9075, EIA-9045, EIA-9010, 
PMOB-0005, CN-0020, M8, 
WTS-0045

M10, M11

25 M10 Commissioning Report 0 0 0% 25-Mar-24 M9, CN-0020, M8, WTS-0045, 
CAR-1010

CO-0015

26 M16 Project Complete 0 0 0% 26-Mar-24 CO-0006, M11, CO-0015, M12

27 M11 Operations & Maintenance Complete 0 0 0% 26-Mar-24 PMOB-0005, CAR-1010, 
CN-0020, M8, WTS-0045, 
CO-0020, AIS-9000, M9, 
CO 0006 CO 0010

M16

28 Electrical DesiElectrical Design 191 44 08-Nov-21 A 31-Oct-22

29 Electrical desElectrical design 177 30 17-Jan-22 A 10-Oct-22

30 Lankershim YLankershim Yard 131 0 17-Jan-22 A 30-Jun-22 A

31 DesignDesign 131 0 17-Jan-22 A 30-Jun-22 A

32 AIS RFI-127AIS RFI-127 1 0 20-Jan-22 A 20-Jan-22 A

33 A4630 Provide response to AIS 1 0 100% 20-Jan-22 A 20-Jan-22 A A4650 A4670

34 AIS RFI-126,AIS RFI-126, Cable Schedule 6 0 17-Jan-22 A 31-Jan-22 A

35 A4650 Meet with Stu & Artem 1 0 100% 17-Jan-22 A 17-Jan-22 A A5045 A4750, A5120, A5150, A4630

36 A5150 Updating Cabling Schedule- MOV (Storm Drain) rev5 6 0 100% 17-Jan-22 A 31-Jan-22 A A4650 A4830, A4770, A4720, A4690, 
A4670, A4900

37 Short CircuiShort Circuit (E-704, E-704-1, E-705) 16 0 07-Feb-22 A 28-Feb-22 A

38 A4670 Prepare redlines 16 0 100% 07-Feb-22 A 28-Feb-22 A A4630, A5150 A5115

39 Cable Tray ECable Tray Elevation Drawing (AIS RFI ??) 1 0 21-Jan-22 A 21-Jan-22 A

40 A4690 Meeting w/ JAMA & Lee & Artem 1 0 100% 21-Jan-22 A 21-Jan-22 A A5150 A4720

41 DCB-029BDCB-029B 4 0 26-Jan-22 A 26-Jan-22 A

42 A4720 Updated single lines/removal of TSTFR 4&5 4 0 100% 26-Jan-22 A 26-Jan-22 A A4690, A5150 A4900

43 DCB-029CDCB-029C 58 0 18-Jan-22 A 25-Mar-22 A
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olding Tank-Foundation

e Main Conveyance Lines - Backfill & Compact)

cal Trudk Unloading Ramp 2/S-501

wash Supply Tank Foundation

Hydrogen Peroxide Tank Foundations

Duplex Equipment Foundation

LPGAC System Foundation

NS - New Slab Area - Back fill & Compact

Anchor Process Support Equipment

12" SOG - 15/S-601

Bag Filters - Delivery to Site

South Side UG Plumbing

SS- New Slab Area - Install Pipe (LB), Stub-up & Pressure Test Cap

Main Conveyance Lines - Install 2 Manholes

Gypsum Board Sanding/Install/Tape

24" SU / BP Conv. Line - Install Final Topping

Extraction System - System Pumps & Piping Installation (Mob#2)

Substantial Completion

Construction Completion Report

Commissioning Comp

Commis

Project C

Operatio

Provide response to AIS

Meet with Stu & Artem

Updating Cabling Schedule- MOV (Storm Drain) rev5

Prepare redlines

Meeting w/ JAMA & Lee & Artem

Updated single lines/removal of TSTFR 4&5
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44 A4760 Instrument & misc loads review 14 0 100% 18-Jan-22 A 16-Feb-22 A A4750 A5115

45 A4750 AHU/HP Connection drawing 14 0 100% 18-Jan-22 A 18-Feb-22 A A4650, A4770 A4760

46 A4770 8 MOVs 11 0 100% 18-Jan-22 A 25-Mar-22 A A5150 A4750, A4940, A4790

47 DCB-033DCB-033 23 0 30-May-22 A 30-Jun-22 A

48 A4790 Relay coordination study & arc flash 23 0 100% 30-May-22 A 30-Jun-22 A A4770 A5115

49 Well SitesWell Sites 157 30 18-Jan-22 A 10-Oct-22

50 A4940 Construction support 30 30 0% 29-Aug-22 10-Oct-22 A4770

51 LADWP p-draLADWP p-drawings/Service Commitment Letters 10 0 18-Jan-22 A 09-Mar-22 A

52 A4830 NHE-2 (Sarah Lu) 10 0 100% 18-Jan-22 A 09-Feb-22 A A5150 A4910, A4840

53 A4840 NHE-3R (Paul Ruanthong) 10 0 100% 18-Jan-22 A 09-Feb-22 A A4830 A4850

54 A4850 NHE-4R (Maziar Maher) 6 0 100% 18-Jan-22 A 09-Feb-22 A A4840 A4860

55 A4860 NHE-5R (Mark Navarro) 4 0 100% 18-Jan-22 A 09-Feb-22 A A4850 A4870

56 A4870 NHE-6 (Daniel Moreno) 7 0 100% 18-Jan-22 A 09-Mar-22 A A4900, A4860 A5170

57 DesignDesign 35 0 18-Jan-22 A 23-Mar-22 A

58 DCB-019B (DCB-019B (update/re-release MEC, ELE, &STR) 14 0 18-Jan-22 A 23-Mar-22 A

59 A4910 Develop plans 10 0 100% 18-Jan-22 A 04-Feb-22 A A4830 A4900

60 A4900 Well sites - LADWP changes 14 0 100% 10-Feb-22 A 23-Feb-22 A A4720, A4910, A5150 A5155, A4930, A4870

61 A5155 NHE-2 1 0 100% 04-Mar-22 A 04-Mar-22 A A4900 A5160

62 A5160 NHE-3R 1 0 100% 10-Mar-22 A 10-Mar-22 A A5155 A5165

63 A5165 NHE-4R 1 0 100% 16-Mar-22 A 16-Mar-22 A A5160 A5170

64 A5170 NHE-5R 1 0 100% 18-Mar-22 A 18-Mar-22 A A4870, A5165 A5175

65 A5175 NHE-6 1 0 100% 23-Mar-22 A 23-Mar-22 A A5170 A5120

66 DCB-019CDCB-019C 15 0 14-Feb-22 A 04-Mar-22 A

67 A4930 VFD Control Schematics 15 0 100% 14-Feb-22 A 04-Mar-22 A A4900 A5120

68 Security desigSecurity design 38 0 13-Dec-21 A 25-Mar-22 A

69 A4960 Respond to LADWP comments 27 0 100% 13-Dec-21 A 24-Jan-22 A A4970

70 A4970 LADWP review 5 0 100% 10-Feb-22 A 17-Feb-22 A A4960 A4990, A4980

71 A4990 DCB-032 (pending DWP review) 1 0 100% 14-Feb-22 A 03-Mar-22 A A4970 A5120

72 A4980 Review LADWP comments 5 0 100% 18-Feb-22 A 25-Mar-22 A A4970 A5120

73 Structural (w/Structural (w/JAMA) 0 0

74 ProcessProcess 40 0 10-Dec-21 A 09-Mar-22 A

75 A5045 Chlorination injection 40 0 100% 10-Dec-21 A 09-Feb-22 A A4650, A5040

76 A5040 DCB-028B 1 0 100% 10-Feb-22 A 09-Mar-22 A A5045 A5105

77 PLC/HMI ProgPLC/HMI Programming Design 171 44 08-Nov-21 A 28-Oct-22

78 30% Design30% Design 26 0 08-Nov-21 A 13-Dec-21 A

79 A5050 LADWP review 16 0 100% 08-Nov-21 A 29-Nov-21 A A5124, A5055, A5070

80 A5070 Review LADWP Comments 10 0 100% 30-Nov-21 A 13-Dec-21 A A5050 A5075

81 60% Design60% Design 71 0 12-Nov-21 A 22-Feb-22 A

82 A5055 CEC Prepare 60% Design 25 0 100% 12-Nov-21 A 16-Dec-21 A A5050 A5075

83 A5075 EIA Review 10 0 100% 17-Dec-21 A 05-Jan-22 A A5070, A5055 A5080

84 A5080 CEC continued preparation 7 0 100% 06-Jan-22 A 14-Jan-22 A A5075 A5085

85 A5085 EIA submit to LADWP 6 0 100% 17-Jan-22 A 24-Jan-22 A A5080 A5090

86 A5090 LADWP review 11 0 100% 25-Jan-22 A 08-Feb-22 A A5085 A5060

87 A5100 Review LADWP Comments 10 0 100% 09-Feb-22 A 22-Feb-22 A A5105

88 90% Design90% Design 84 28 03-Feb-22 A 06-Oct-22

89 A5060 CEC Prepare 90% Design 32 0 100% 03-Feb-22 A 13-Apr-22 A A5090 A5105

90 A5095 Call with LADWP 1 0 100% 06-Jun-22 A 06-Jun-22 A A5105 A5115

91 A5105 EIA review; iterate w/CEC 20 10 80% 27-Jun-22 A 12-Sep-22 A5100, A5040, A5060 A5095, A5110

92 A5110 LADWP Review 20 18 10% 25-Aug-22 A 22-Sep-22 A5105 A5115

93 A5115 Review LADWP Comments 10 10 0% 23-Sep-22 06-Oct-22 A5095, A4790, A4760, A4670, 
A5110

A5120, A5065

94 100% Design100% Design 16 16 07-Oct-22 28-Oct-22

95 A5065 Preparte 100% Design 15 15 0% 07-Oct-22 27-Oct-22 A5115 A5120
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96 A5120 Submit to LADWP/FDT 1 1 0% 28-Oct-22 28-Oct-22 A5175, A4990, A4930, A4980, 
A4650, A5115, A5065

A5135

97 Permitting WoPermitting Wood 171 0 10-Dec-21 A 31-Oct-22

98 A5124 Building Permit (NHE-4R,NHE-6) 40 0 100% 10-Dec-21 A 13-Jan-22 A A5050 A5140, A5125

99 A5130 Storm Drain (annual discharge) 60 0 100% 07-Feb-22 A 29-Apr-22 A A5125 A5135

100 A5125 CUPA/HMBP 40 0 100% 07-Feb-22 A 26-Aug-22 A A5124 A5135, A5130

101 A5135 General Duty Clause (EPA) 0 0 0% 31-Oct-22 31-Oct-22 A5130, A5125, A5120

102 Permiting LAPermiting LADWP 151 11 10-Dec-21 A 03-Oct-22

103 A5140 U - Permit (Lankershim Yard; Vose Street) 44 0 100% 10-Dec-21 A 15-Feb-22 A A5124 A5145

104 A5145 U- Permit (NHE-5R ; Tujunga Ave) 10 10 0% 16-Sep-22* 29-Sep-22 A5140 GW-EQ20A10

105 A5185 Occupancy Permit 0 0 0% 03-Oct-22 03-Oct-22 WTAG-145A

106 Regulatory SubRegulatory Submittals & Approvals (Wood) 821 59 29-Mar-19 A 18-Nov-22

107 Pre-ConstructiPre-Construction Regulatory Submittals & Approvals (EI 367 0 29-Mar-19 A 28-Aug-20 A

108 EIA-1000 Submit 90% Design & RAWP 0 0 100% 29-Mar-19 A LADWP-1000

109 LADWP-1000 EPA & LADWP Review 90 0 100% 29-Mar-19 A 02-Aug-19 A EIA-1000, CAR-1010 CAR-1000

110 CAR-1000 Submit Final RAWP & Storm Drain Conveyance 
Design for Review

44 0 100% 02-Aug-19 A 03-Oct-19 A LADWP-1000 EPA-1000, EPA-1005

111 EPA-1000 EPA Review & Comment Final RAWP 37 0 100% 03-Oct-19 A 25-Nov-19 A CAR-1000 CAR-1005

112 CAR-1005 Revise and Submit Final RAWP 20 0 100% 22-Nov-19 A 23-Dec-19 A EPA-1000, CAR-1010 CAR-1015, CAR-1020, 
MOB-0005

113 EPA-1005 EPA Comments Received 0 0 100% 25-Nov-19 A CAR-1000 EIA-1030

114 EIA-1030 Pre-Construction Regulatory Submittals & Approvals 
(EIA)

125 0 100% 04-Mar-20 A 28-Aug-20 A EPA-1005 EPA-1010, EIA-1020, EIA-1025

115 CAR-1010 Submit Additional Construction Plans per RAWP 
(Final)

1 0 100% 15-May-20 A 15-May-20 A M11, CO-0015, M10, AIS-9000,
CO-0025, MOB-0005, 
CAR-1025, CAR-1030, 
CAR 1040 CAR 1015

116 EPA-1010 Receive EPA Approval on Additional Plans 0 0 100% 01-Jul-20 A EIA-1030 EIA1015

117 Construction RConstruction Regulatory Submittals & Approvals (EIA) 454 59 31-Aug-20 A 18-Nov-22

118 EIA1015 NPDES Reporting (Construction Phase) 347 59 80% 31-Aug-20 A 18-Nov-22 EPA-1010, M1 WTS-75

119 EIA1010 PM Implementation (Construction Phase) 443 59 80% 31-Aug-20 A 18-Nov-22 M1 WTS-75

120 EIA1005 General Regulatory (Construction Phase) 443 59 80% 16-Sep-20 A 18-Nov-22 M1 WTS-75

121 Permitting & PPermitting & Procurement (Priority) 463 0 04-Mar-20 A 03-Mar-22 A

122 EIA-1025 Final Procurement - WAR 149 0 100% 04-Mar-20 A 02-Oct-20 A EIA-1030 EIA-1020

123 EIA-1020 Assist LADWP with SCAR & Ind WW Permit 149 0 100% 04-Mar-20 A 02-Oct-20 A EIA-1025, EIA-1030 CAR-1025

124 CAR-1025 Collect LADBS Temp Construction Power Permit 1 0 100% 09-Oct-20 A 09-Oct-20 A EIA-1020, CAR-1010 MOB-0005, CAR-1030

125 CAR-1030 Collect LADBS Electrical Permit 1 0 100% 02-Nov-20 A 02-Nov-20 A CAR-1010, CAR-1025 WTUG-N0020, CAR-1040

126 CAR-1040 Collect LADBS HVAC Permit 1 0 100% 17-Nov-20 A 17-Nov-20 A CAR-1010, CAR-1030 WH-0170, WH-0285, 
WH-0195, WH-0185

127 CAR-1020 Collect LADBS Grading Permit 1 0 100% 08-Dec-20 A 08-Dec-20 A CAR-1005, CAR-1010 CAR-1035

128 CAR-1015 Collect LADBS Building Permit 1 0 100% 08-Dec-20 A 08-Dec-20 A CAR-1005, CAR-1010 CAR-1035

129 CAR-1035 Collect LADBS Plumbing Permit 1 0 100% 30-Mar-21 A 30-Mar-21 A CAR-1020, CAR-1015 CAR-1050A, CAR-1055A, 
WTS-0005, WTUG-N0011

130 CAR-1050A Collect BOE U Permit - Kittridge 131 0 100% 27-May-21 A 01-Dec-21 A CAR-1035 CAR-1055A5

131 CAR-1055A5 Release Well Sites DCB 1 0 100% 09-Jul-21 A 09-Jul-21 A CAR-1050A CAR-1045A5, CAR-1060A, 
CAR-1055A

132 CAR-1045A5 Honeywell Pays Discharge Fees 12 0 100% 02-Aug-21 A 17-Aug-21 A CAR-1055A5 CAR-1045A

133 CAR-1060A Collect LADBS Well Sites Electrical Permits (5) 14 0 100% 30-Aug-21 A 17-Sep-21 A CAR-1055A5 WTS-0050

134 CAR-1045A Collect BOE S Permit 19 0 100% 30-Aug-21 A 24-Sep-21 A CAR-1045A5 WTS-0050

135 CAR-1055A Collect LADBS Well Sites Building Permits (5) 83 0 100% 02-Sep-21 A 03-Mar-22 A CAR-1055A5, CAR-1035 EIA-1035, WTS-0050, 
GW-DM0010

136 AOP Storage FAOP Storage Fees 220 0 16-Sep-20 A 29-Jul-21 A

137 EIA-1035 AOP Storage Fees 220 0 100% 16-Sep-20 A 29-Jul-21 A CAR-1055A WTEQ-0070

138 Prepatory MeetPrepatory Meetings 458 0 18-Sep-20 A 10-Jun-22 A

139 EIA-1005 Pre-Construction Conference 1 0 100% 18-Sep-20 A 18-Sep-20 A M1 DEMO-0013

140 DEMO-0013 DFOW-04 Preparatory Meeting (Demolition & Dispo 1 0 100% 04-Dec-20 A 04-Dec-20 A EIA-1005, MOB-0005 DEMO-0020

141 MOB-0008 DFOW-01 Preparatory Meeting (Survey) 13 0 100% 13-Jan-21 A 29-Jan-21 A MOB-0010 MOB-0020
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142 WTUG-N0085 DFOW-05 Preparatory Meeting (Excavation & Backf 1 0 100% 02-Feb-21 A 02-Feb-21 A MOB-0005 WTUG-N0019, WTUG-N0005

143 WTUG-N0095 DFOW-06 Preparatory Meeting (UG Piping) 1 0 100% 17-Feb-21 A 17-Feb-21 A MOB-0005 WTEQ-0095, WTUG-N0010

144 WTFD-N105 DFOW-07 Preparatory Meeting (Equipment Pads) 1 0 100% 29-Mar-21 A 29-Mar-21 A WTFD-N104 WH-0002

145 WH-0002 DFOW-08 Preparatory Meeting (Warehouse 
Modifications- CMU)

1 0 100% 25-Jun-21 A 25-Jun-21 A WTFD-N105, WTS-0034, 
MOB-0005

WH-460A

146 GW-DM0020 DFOW-02 Preparatory Meeting (Well Components) 1 0 100% 28-Jul-21 A 28-Jul-21 A MOB-0005 GW-EX0005, GW-SW0025, 
GW-EQ0010

147 WTS-0034 DFOW-03 Preparatory Meeting (Parcel C) 1 0 100% 27-Sep-21 A 27-Sep-21 A MOB-0005 WTEQ-0008, WH-0002

148 WTEQ-0008 DFOW-09 Preparatory Meeting (AG Piping) 41 0 100% 29-Nov-21 A 29-Nov-21 A WTS-0034 M8, CN-0020

149 WTAG-0045 DFOW-11 Preparatory Meeting 
(Controls/Instrumentation)

5 0 100% 06-Jun-22 A 10-Jun-22 A WH-470A M8

150 ProcurementProcurement 575 92 01-Oct-20 A 06-Jan-23

151 Equipment DeEquipment Deliveries 575 92 01-Oct-20 A 06-Jan-23

152 ProtectoSealProtectoSeal 95 0 15-Mar-21 A 27-Jul-21 A

153 WTEQ-0095 Air Dryer - Submittals Received and Approved 13 0 100% 15-Mar-21 A 31-Mar-21 A WTUG-N0095 WTEQ-125A, M8, CN-0020

154 WTEQ-125A Air Dryer - Fabrication 80 0 100% 01-Apr-21 A 25-Jul-21 A WTEQ-0095 WTEQ-130A

155 WTEQ-130A Air Dryer - Delivery to Site 2 0 100% 26-Jul-21 A 27-Jul-21 A WTFD-N0060, WTFD-N125A, 
WTEQ-125A

WTAG-0005

156 Modern CustoModern Custom Fabrication 155 0 16-Feb-21 A 23-Sep-21 A

157 WTEQ-0110 Sulfuric Acid Tank - Submittals - Received and 
Approved

48 0 100% 16-Feb-21 A 23-Apr-21 A MOB-0005 WTEQ-0080

158 WTEQ-0080 Sulfuric Acid Tank - Fabrication 98 0 100% 26-Apr-21 A 10-Sep-21 A WTEQ-0110 WTEQ-0055

159 WTEQ-0055 Sulfuric Acid Tank - Delivery to Site 9 0 100% 13-Sep-21 A 23-Sep-21 A WTFD-N0060, WTFD-S0025, 
WTEQ-0080, WTFD-N125A

WTEQ-0060, M8, CN-0020

160 RosedaleRosedale 260 0 29-Oct-20 A 08-Nov-21 A

161 RP-1000 Inlet Strainers & Bag Filters - Notice of Award 1 0 100% 29-Oct-20 A 29-Oct-20 A PMOB-0005, PMOB-0010 RP-1010, RP-1015, RP-1020, 
RP-1005, RP-1030, RP-1035, 
RP-1040, RP-1045

162 Inlet StrainersInlet Strainers 253 0 09-Nov-20 A 08-Nov-21 A

163 RP-1005 Inlet Strainers - Submittals - Schedule, Catalogs, Oth 68 0 100% 09-Nov-20 A 17-Feb-21 A RP-1000 RP-1025

164 RP-1025 Inlet Strainers - Submittals - Reviewed & Approved 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1005, RP-1010, RP-1015, 
RP-1020

RP-0085A

165 RP-1020 Inlet Strainers - Submittals - Calculations 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1000 RP-1025

166 RP-1015 Inlet Strainers - Submittals - Weld Map, Procedures 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1000 RP-1025

167 RP-1010 Inlet Strainers - Submittals - GA Drawings 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1000 RP-1025

168 RP-0085A Inlet Strainers - Fabrication 123 0 100% 16-Apr-21 A 08-Oct-21 A RP-1025 WTEQ-0085, WTEQ-0060

169 WTEQ-0085 Inlet Strainers - Release for Delivery 0 0 100% 08-Oct-21 A 08-Oct-21 A RP-0085A WH-0265

170 WTEQ-0060 Inlet Strainers - Delivery to Site 7 0 100% 29-Oct-21 A 08-Nov-21 A WTEQ-0055, WTFD-N0035, 
RP-0085A

WTEQ-135A, WTAG-0005, 
WTAG-90, CN-0020

171 Bag FiltersBag Filters 254 0 06-Nov-20 A 08-Nov-21 A

172 RP-1050 Bag Filters - Submittals - Reviewed & Approved 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1030, RP-1035, RP-1040, 
RP-1045

WTEQ-140A, WTEQ-140A, 
WTEQ-110

173 RP-1045 Bag Filters - Submittals - Calculations 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050

174 RP-1040 Bag Filters - Submittals - Weld Map, Procedures 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050

175 RP-1035 Bag Filters - Submittals - GA Drawings 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050

176 RP-1030 Bag Filters - Submittals - Schedule, Catalogs, Other 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050

177 WTEQ-110 Bag Filters - Fabrication 122 0 100% 19-Apr-21 A 08-Oct-21 A RP-1050 WTEQ-135A

178 WTEQ-135A Bag Filters - Delivery to Site 7 0 100% 29-Oct-21 A 08-Nov-21 A WTFD-N130, WTEQ-0060, 
WTFD-N0035, WTEQ-110

M21, WTAG-0005, CN-0020

179 Calgon CarboCalgon Carbon 271 0 01-Oct-20 A 26-Oct-21 A

180 Ion ExchangeIon Exchange 208 0 05-Jan-21 A 26-Oct-21 A

181 WTEQ-0090 Ion Exchange - Fabrication 148 0 100% 05-Jan-21 A 02-Aug-21 A PMOB-0005, PMOB-0010 WTEQ-0065

182 WTEQ-140A Ion Exchange - Submittals - Reveiwed and Approved 5 0 100% 30-Apr-21 A 06-May-21 A RP-1050, RP-1050 WTEQ-0065

183 WTEQ-0065 Ion Exchange - Delivery to Site (2 Vessels) 0 0 100% 23-Sep-21 A 23-Sep-21 A WTFD-N0040, WTEQ-140A, 
WTEQ-0090

WTEQ-135, WTAG-110

184 WTEQ-135 Ion Exchange - Delivery to Site - Manifold & Pipe 
Segments

4 0 100% 21-Oct-21 A 26-Oct-21 A WTEQ-0065 WTAG-30

185 LPGAC SystemLPGAC System 271 0 01-Oct-20 A 26-Oct-21 A
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186 WTEQ-145A LPGAC System - Submittals - Received and Approve 63 0 100% 01-Oct-20 A 04-Jan-21 A M1 WTEQ-120

187 WTEQ-115 LPGAC System -  Fabrication 148 0 100% 05-Jan-21 A 02-Aug-21 A PMOB-0005, PMOB-0010 WTEQ-120

188 WTEQ-120 LPGAC System - Delivery to Site - East 4 0 0 100% 20-Sep-21 A 20-Sep-21 A WTEQ-145A, WTEQ-115 WTEQ-125, WTAG-115, 
WTAG-30, CN-0020

189 WTEQ-125 LPGAC System - Delivery to Site- Middle 4 0 0 100% 21-Sep-21 A 21-Sep-21 A WTEQ-120 WTEQ-130

190 WTEQ-130 LPGAC System - Delivery to Site - West 4 0 0 100% 22-Sep-21 A 22-Sep-21 A WTFD-S130, WTEQ-125 WTEQ-140

191 WTEQ-140 LPGAC System - Delivery to Site- Manifolds & Pipe 
Assemblies

4 0 100% 21-Oct-21 A 26-Oct-21 A WTEQ-130 WTAG-30

192 TrojanTrojan 49 0 16-Jul-21 A 24-Sep-21 A

193 WTEQ-0070 AOP (2) - Delivery to Site 11 0 100% 16-Jul-21 A 30-Jul-21 A EIA-1035, WTFD-N0085 WTEQ-180A, WTEQ-150A

194 WTEQ-150A Hydrogen Peroxide System - Delivery to Site 0 0 100% 24-Sep-21 A 24-Sep-21 A WTEQ-0070 WTAG-0005, CN-0020

195 AISAIS 186 0 28-May-21 A 29-Aug-22

196 A4000 Instrumentation -Submittal Package 5 0 100% 02-Aug-21 A 06-Aug-21 A A2000 A1535A

197 A1535A Instrumentation Package - Delivery to Site 123 0 95% 09-Aug-21 A 29-Aug-22 A4000 WTAG-135A

198 Switchgear (LSwitchgear (Lankershim) 169 0 28-May-21 A 23-Aug-22 A

199 A2000 Switchgear Submittal Package 8 0 100% 28-May-21 A 09-Jun-21 A M1 A4000, A2060, A4005

200 A4005 Electrical Design Adds 20 0 100% 10-Jun-21 A 07-Jul-21 A A2000 A2000.1, A2030, A3020

201 A2000.1 Switchgear Submittal Package Rev1 6 0 100% 08-Jul-21 A 15-Jul-21 A A4005 A2010

202 A2010 Switchgear Fabrication & Delivery (Lankershim) 
-Exterior

135 0 100% 16-Jul-21 A 03-Feb-22 A A2000.1 A4580, A4120, WTAG-0030, 
WTAG-0031

203 A4580 Switchgear Fabrication & Delivery (Lankershim) - Int 135 0 100% 16-Jul-21 A 23-Aug-22 A A2010 WTAG-0031

204 Switchgear (WSwitchgear (Well Sites) 117 0 27-Aug-21 A 08-Feb-22 A

205 A4120 Switchgear Fabrication (Well Sites) 116 0 100% 27-Aug-21 A 02-Feb-22 A A2010 A4110

206 A4110 Switchgear - (Well Sites) Delivery to Site 0 0 100% 08-Feb-22 A 08-Feb-22 A A4120 WTAG-0030

207 MCCMCC 161 0 27-Jun-21 A 24-Feb-22 A

208 A2030 MCC Submittal Package 9 0 100% 27-Jun-21 A 08-Jul-21 A A4005 A2040

209 A2040 MCC Fabrication 108 0 100% 09-Jul-21 A 10-Dec-21 A A2030 A2050

210 A2050 MCC - Delivery to Site 10 0 100% 31-Jan-22 A 24-Feb-22 A A2040 WH-0185

211 Transfer PumTransfer Pumps 167 0 25-Jun-21 A 28-Dec-21 A

212 A2060 Pumps Submittal Package 18 0 100% 25-Jun-21 A 20-Jul-21 A A2000 A2070

213 A2070 Pumps Fabrication 144 0 100% 21-Jul-21 A 23-Dec-21 A A2060 A2080

214 A2080 Pumps - Delivery to Site 5 0 100% 28-Dec-21 A 28-Dec-21 A WTFD-S0050, A2070 WTAG-0010

215 Parcel CParcel C 91 0 24-Jun-21 A 29-Oct-21 A

216 A4010 Receive DCB 015B 1 0 100% 24-Jun-21 A 24-Jun-21 A M1 CN-20, A3000

217 CN-20 Parcel C Submittal Package 57 0 100% 20-Jul-21 A 08-Oct-21 A A4010 A3000

218 A3000 Parcel C Fabrication 0 0 100% 08-Oct-21 A 08-Oct-21 A A4010, CN-20 A3010

219 A3010 Parcel C - Delivery to Site 16 0 100% 08-Oct-21 A 29-Oct-21 A A3000 WTS-90A, WTS-70A, 
WTS-0035

220 Cable TrayCable Tray 48 0 16-Jul-21 A 22-Sep-21 A

221 A3020 Cable Tray Submittal Package 5 0 100% 16-Jul-21 A 22-Jul-21 A A4005 A3030

222 A3030 Cable Tray Fabrication 42 0 100% 23-Jul-21 A 21-Sep-21 A A3020 A3040

223 A3040 Cable Tray - Delivery to Site 1 0 100% 22-Sep-21 A 22-Sep-21 A A3030 WH-470A, WTAG-125A, 
WTAG-130A

224 CECCEC 551 92 03-Nov-20 A 06-Jan-23

225 A1010 CEC Contract Award 0 0 100% 03-Nov-20 A PMOB-0010 A1135

226 Network EquipNetwork Equipment 376 0 04-Nov-20 A 31-May-22 A

227 A1135 Network Equipment Submittal Package (LADWP Ho 173 0 100% 04-Nov-20 A 13-Jul-21 A A1010, A1000 A1520A, A1470

228 A1520A Network Equipment Fabrication 119 0 100% 01-Jul-21 A 17-Dec-21 A A1135 WTEQ-0105

229 WTEQ-0105 SCADA Cabinet - Delivery to Site 15 0 100% 16-Feb-22 A 31-May-22 A A1520A WTAG-0055

230 VFDVFD 280 0 09-Jun-21 A 19-Aug-22 A

231 A1090 NHE-3R, 4R, 5R-VFD Panel Drawing Submittals- 
Received and Approved

36 0 100% 09-Jun-21 A 28-Jul-21 A A1000 A1440, A1440

232 A1440 VFDs - Fabrication 126 0 100% 28-Jul-21 A 11-Aug-22 A A1090, A1000, A1090 A1525A, WTAG-0050

233 A1525A VFDs - Delivery to Site 2 0 100% 20-Jun-22 A 19-Aug-22 A A1440 CN-0020

234 Well Control PWell Control Panel 435 0 04-Nov-20 A 19-Jul-22 A

235 A1075 NHE-6-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1000 A1060
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ceived and Approved

LPGAC System -  Fabrication

LPGAC System - Delivery to Site - East 4

LPGAC System - Delivery to Site- Middle 4

LPGAC System - Delivery to Site - West 4

LPGAC System - Delivery to Site- Manifolds & Pipe Assemblies

AOP (2) - Delivery to Site

Hydrogen Peroxide System - Delivery to Site

Instrumentation -Submittal Package

Instrumentation Package - Delivery to Site

ear Submittal Package

trical Design Adds

itchgear Submittal Package Rev1

Switchgear Fabrication & Delivery (Lankershim) -Exterior

Switchgear Fabrication & Delivery (Lankershim) - Interior

Switchgear Fabrication (Well Sites)

Switchgear - (Well Sites) Delivery to Site

C Submittal Package

MCC Fabrication

MCC - Delivery to Site

umps Submittal Package

Pumps Fabrication

Pumps - Delivery to Site

ve DCB 015B

Parcel C Submittal Package

Parcel C Fabrication

Parcel C - Delivery to Site

able Tray Submittal Package

Cable Tray Fabrication

Cable Tray - Delivery to Site

twork Equipment Submittal Package (LADWP Hold)

Network Equipment Fabrication

SCADA Cabinet - Delivery to Site

NHE-3R, 4R, 5R-VFD Panel Drawing Submittals- Received and Approved

VFDs - Fabrication

VFDs - Delivery to Site

NHE-6-CP Panel Drawing Submittal Package
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236 A1060 NHE-5R-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1075 A1045

237 A1045 NHE-4R-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1060 A1470

238 A1030 NHE-3R-CP- Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1000 A1470

239 A1015 NHE-2-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1000 A1510A, A1470

240 A1470 Well Control Panels - Fabrication 200 0 100% 15-Jun-21 A 13-Jul-22 A A1045, A1000, A1015, A1030, 
A1135

A1530A, WTAG-0050

241 A1530A Well Control Panels - Delivery to Site 3 0 100% 14-Jul-22 A 19-Jul-22 A A1470, A4100 GW-SW25A, GW-SW25A10, 
GW-SW25A20, GW-SW25A30,
GW-SW25A40

242 Main Control PMain Control Panel 435 0 04-Nov-20 A 19-Jul-22 A

243 A1000 MCP Panel Drawing Submittals - Received and 
Approved

184 0 100% 04-Nov-20 A 28-Jul-21 A PMOB-0010 A1440, A1005, WTEQ-0100, 
A1015, A1030, A1075, A1090, 
A1135, A1150, A1185, A1470

244 A1005 LADWP Review & Approve MCP Design 100 0 100% 03-Feb-21 A 24-Jun-21 A A1000 WTEQ-0100

245 WTEQ-0100 MCP - Fabrication 145 0 100% 15-Jun-21 A 13-Jul-22 A A1005, A1000 WTEQ-165A

246 WTEQ-165A MCP - Delivery 3 0 100% 14-Jul-22 A 19-Jul-22 A WTEQ-0100, A4100 WTAG-0070

247 ProgrammingProgramming 551 92 04-Nov-20 A 06-Jan-23

248 A1185 iFIX Software Development Submittals - Received 
and Approved

234 0 100% 04-Nov-20 A 08-Oct-21 A A1000 A1450

249 A1150 PLC Programming Submittals - Received and Approv 245 0 100% 04-Nov-20 A 22-Oct-21 A A1000 A1450, A1230

250 A1450 Software (Licensing) - Delivery 1 1 0% 19-Sep-22 19-Sep-22 A4055, A1185, A1150 WTAG-0055

251 A1230 Start-Up Plan Submittal - Received and Approved 78 78 0% 19-Sep-22 06-Jan-23 A4055, A1150 EIA-9030

252 PLCPLC 264 21 24-Sep-21 A 07-Oct-22

253 A4025 30% PLC Programming Submittal Package 24 0 100% 24-Sep-21 A 28-Oct-21 A M1 A4030, A4060

254 A4030 Review of 30% PLC Programming Submittal Packag 28 0 100% 29-Oct-21 A 10-Dec-21 A A4025 A4040

255 A4040 60% PLC Programming Submittal Package 24 0 100% 29-Nov-21 A 19-Jan-22 A A4030 A4050, A4075, A4045

256 A4050 90% PLC Programming Submittal Package 12 0 100% 19-Jan-22 A 25-Aug-22 A A4040 A4055, A4090

257 A4045 Review of 60% PLC Programming Submittal Packag 15 0 100% 31-Jan-22 A 17-Feb-22 A A4040 A4055

258 A4055 Review of 90% PLC Programming Submittal Packag 15 6 50% 31-May-22 A 16-Sep-22 A4045, A4050 A1450, A1230, A4070

259 A4070 100% PLC Programming Submittal Package 5 5 0% 19-Sep-22 23-Sep-22 A4055 A4085

260 A4085 Review of 100% PLC Programming Submittal Packa 10 10 0% 26-Sep-22 07-Oct-22 A4070 CN-0020

261 IFixIFix 264 29 24-Sep-21 A 07-Oct-22

262 A4060 30% iFIX Software Development Submittal Package 24 0 100% 24-Sep-21 A 28-Oct-21 A A4025 A4065

263 A4065 Review of 30% iFIX Software Development Submittal 
Package

29 0 100% 29-Oct-21 A 10-Dec-21 A A4060 A4075

264 A4075 60% iFIX Software Development Submittal Package 24 0 100% 29-Nov-21 A 19-Jan-22 A A4065, A4040 A4080

265 A4080 Review of 60% iFIX Software Development Submittal 
Package

15 0 100% 20-Jan-22 A 17-Feb-22 A A4075 A4090

266 A4090 90% iFIX Software Development Submittal Package 10 0 100% 17-Apr-22 A 29-Apr-22 A A4080, A4050 A4095

267 A4095 Review of 90% iFIX Software Development Submittal 
Package

15 14 50% 31-May-22 A 16-Sep-22 A4090 A4100, A4105

268 A4100 Incorporate Engineer/Review Comments during FDT 
at CEC Internal

5 0 100% 29-Jun-22 A 06-Jul-22 A A4095 WTEQ-165A, A1530A

269 A4105 100% iFIX Software Development Submittal Packag 5 5 0% 19-Sep-22 23-Sep-22 A4095 A4115

270 A4115 Review of 100% iFIX Software Development 
Submittal Package

10 10 0% 26-Sep-22 07-Oct-22 A4105 CN-0020

271 UIGUIG 483 5 07-Oct-20 A 02-Sep-22

272 A1490 Water Holding Tank Contract Award 0 0 100% 07-Oct-20 A PMOB-0005 A1475, A1480

273 Backwash HoBackwash Holding Tank (North) 461 5 09-Nov-20 A 02-Sep-22

274 A1500 BHT - Foundation Submittal -  Recieved and Approve 45 0 100% 09-Nov-20 A 15-Jan-21 A M2 WTFD-N0070

275 A1510A BHT - Tank  Submittal - Received and Approved 222 0 100% 09-Nov-20 A 24-Sep-21 A A1015 A1515A, A1495

276 A1495 BHT - Fabrication 271 0 100% 30-Nov-20 A 23-Dec-21 A PMOB-0005, A1510A A1505

277 A1505 BHT - Delivery to Site 1 0 100% 15-Feb-22 A 15-Feb-22 A WTFD-S0025, WTFD-N0070, 
A1495

WTEQ-0005, M7, CN-0020, 
A1485

278 WTEQ-0005 BHT - Receive, Offload & Erect 15 0 100% 15-Feb-22 A 02-Mar-22 A WTFD-N125, WTFD-N0075, 
WTFD-N0070, A1505, M4

WTAG-220A, WTEQ-160A, 
WTEQ-0075

279 WTEQ-160A BHT - Fill and Test Tank 5 5 0% 29-Aug-22* 02-Sep-22 WTS-75, WTEQ-0005 WTEQ-155A, CN-0020

280 Backwash SuBackwash Supply Tank (South) 461 5 09-Nov-20 A 02-Sep-22

ug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M

2022 2023 2024

NHE-5R-CP Panel Drawing Submittal Package

NHE-4R-CP Panel Drawing Submittal Package

NHE-3R-CP- Panel Drawing Submittal Package

NHE-2-CP Panel Drawing Submittal Package

Well Control Panels - Fabrication

Well Control Panels - Delivery to Site

MCP Panel Drawing Submittals - Received and Approved

WP Review & Approve MCP Design

MCP - Fabrication

MCP - Delivery

iFIX Software Development Submittals - Received and Approved

PLC Programming Submittals - Received and Approved

Software (Licensing) - Delivery

Start-Up Plan Submittal - Received and Approved

30% PLC Programming Submittal Package

Review of 30% PLC Programming Submittal Package

60% PLC Programming Submittal Package

90% PLC Programming Submittal Package

Review of 60% PLC Programming Submittal Package

Review of 90% PLC Programming Submittal Package

100% PLC Programming Submittal Package

Review of 100% PLC Programming Submittal Package

30% iFIX Software Development Submittal Package

Review of 30% iFIX Software Development Submittal Package

60% iFIX Software Development Submittal Package

Review of 60% iFIX Software Development Submittal Package

90% iFIX Software Development Submittal Package

Review of 90% iFIX Software Development Submittal Package

Incorporate Engineer/Review Comments during FDT at CEC Internal

100% iFIX Software Development Submittal Package

Review of 100% iFIX Software Development Submittal Package

Recieved and Approved

BHT - Tank  Submittal - Received and Approved

BHT - Fabrication

BHT - Delivery to Site

BHT - Receive, Offload & Erect

BHT - Fill and Test Tank
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281 A1475 BST - Foundation Submittal - Received and Approve 45 0 100% 09-Nov-20 A 15-Jan-21 A A1490 WTFD-S0025, A1515A

282 A1515A BST - Tank Submittal - Received and Approved 223 0 100% 09-Nov-20 A 27-Sep-21 A A1510A, A1475 A1480

283 A1480 BST - Fabrication 271 0 100% 30-Nov-20 A 23-Dec-21 A A1515A, A1490 A1485

284 A1485 BST - Delivery to Site 0 0 100% 24-Feb-22 A 24-Feb-22 A WTFD-S55, A1480, A1505 CN-0020

285 WTEQ-0075 BST - Receive, Offload & Erect 10 0 100% 25-Feb-22 A 07-Mar-22 A WTFD-S0025, WTEQ-0005, M WTEQ-155A

286 WTEQ-155A BST - Fill and Test Tank 5 5 0% 29-Aug-22 02-Sep-22 WTS-75, WTEQ-160A, 
WTEQ-0075

CN-0020

287 Phase 1B TreatPhase 1B Treatment System Construction 948 401 01-Jul-20 A 26-Mar-24

288 CN-0010 Provide Notice to LADWP re-East Neighbor 
Excavation

1 0 100% 02-Nov-20 A 02-Nov-20 A MOB-0005 WTUG-S0005

289 Pre MobilizatioPre Mobilization 221 0 28-Aug-20 A 16-Jul-21 A

290 PMOB-0005 Honeywell Executes Agreement 0 0 100% 28-Aug-20 A CAR-1010 MOB-0030, M11, M9, CO-0025,
A1495, PMOB-0010, RP-1000, 
WTEQ-0090, M1, WTEQ-115, 
A1490

291 PMOB-0010 Wood Performs Priority Buyouts 32 0 100% 31-Aug-20 A 14-Oct-20 A PMOB-0005 A1000, PMOB-0015, 
WTEQ-115, WTEQ-0090, 
RP-1000, A1010

292 PMOB-0015 AIS Work Plans 195 0 100% 07-Oct-20 A 16-Jul-21 A PMOB-0010 WH-435

293 MobilizationMobilization 230 0 10-Nov-20 A 07-Oct-21 A

294 MOB-0005 Mobilization, Site Prep, Temp Facilities & Controls 19 0 100% 10-Nov-20 A 08-Dec-20 A M1, CAR-1005, CAR-1010, 
DEMO-0075, DEMO-0005, 
CAR-1025

WTS-0034, MOB-0010, 
WTEQ-0110, M2, CN-0010, 
CN-0005, WH-0002, 
DEMO 0013 GW DM0020

295 Utility InvestigUtility Investigation/Locate/Protection & Positive Identif 215 0 03-Dec-20 A 07-Oct-21 A

296 MOB-0010 Geophysical Survey at Lankershim Yard & Nursery A 1 0 100% 03-Dec-20 A 03-Dec-20 A M2, MOB-0005 MOB-0015, MOB-0008

297 MOB-0015 Potholing the Identified Utilities at Lankershim Yard 8 0 100% 28-Dec-20 A 07-Jan-21 A MOB-0010 MOB-0020

298 MOB-0020 Land Survey 2 0 100% 03-Feb-21 A 04-Feb-21 A MOB-0015, MOB-0008 WTUG-N0011

299 MOB-0035 Potholing at Well Sites (5 Locations) 7 0 100% 01-Sep-21 A 10-Sep-21 A MOB-0025 GW-SW0025, GW-EQ0010

300 MOB-0030 Potholing at Parcel C 4 0 100% 26-Sep-21 A 30-Sep-21 A PMOB-0005 MOB-0025, WTS-0035, 
WTS-0040

301 MOB-0025 Geophysical Survey at 5 Well Locations 5 0 100% 01-Oct-21 A 07-Oct-21 A MOB-0030 DEMO-0075, DEMO-0005, 
MOB-0035

302 Lankershim YaLankershim Yard Selective Demolition 199 0 04-Dec-20 A 17-Sep-21 A

303 Exterior SelecExterior Selective Demolition 31 0 04-Dec-20 A 20-Jan-21 A

304 DEMO-0025 Take Apart Piping from Stripper & Tanks 13 0 100% 04-Dec-20 A 22-Dec-20 A DEMO-0020, DEMO-0015, 
DEMO-0010, DEMO-0005

DEMO-0030, DEMO-0040

305 DEMO-0020 Vacuum Truck In Place to Retrieve All Rinse Water 1 0 100% 11-Dec-20 A 11-Dec-20 A DEMO-0015, DEMO-0013 DEMO-0025, DEMO-0035

306 DEMO-0005 Disconnect Local Power & Live Lines Going to Items 
to be Demolished

1 0 100% 11-Dec-20 A 11-Dec-20 A MOB-0025 MOB-0005, DEMO-0010, 
DEMO-0025, DEMO-0035, 
WTUG-S0115

307 DEMO-0015 Pressure Wash Old Chlorination Building Piping 2 0 100% 16-Dec-20 A 17-Dec-20 A DEMO-0010 DEMO-0020, DEMO-0025, 
DEMO-0035

308 DEMO-0010 Pressure Wash All Piping & Tanks of the Stripper 2 0 100% 16-Dec-20 A 17-Dec-20 A DEMO-0005 DEMO-0015, DEMO-0025, 
DEMO-0035

309 DEMO-0035 Vacuuming Dust Cyclone & Separate from Building & 
Demo

12 0 100% 20-Dec-20 A 20-Dec-20 A DEMO-0005, DEMO-0010, 
DEMO-0015, DEMO-0020

DEMO-0055

310 DEMO-0030 Demo Chlorination Building & All Materials Inside 1 0 100% 23-Dec-20 A 23-Dec-20 A DEMO-0025 DEMO-0070, DEMO-0040, 
WTUG-N0005

311 DEMO-0040 Dispose of All Materials from Demo Job 3 0 100% 29-Dec-20 A 31-Dec-20 A DEMO-0025, DEMO-0030 DEMO-0045, WTUG-N0005

312 DEMO-0075 LADWP Disconnect Transformer 1 0 100% 20-Jan-21 A 20-Jan-21 A MOB-0025 MOB-0005, DEMO-0045

313 Surface & SubSurface & Subsurface Selective Demolition 174 0 13-Jan-21 A 17-Sep-21 A

314 DEMO-0045 Breakout & Stockpile for Loadout - North 3 0 100% 13-Jan-21 A 15-Jan-21 A DEMO-0040, DEMO-0075 DEMO-0050

315 DEMO-0050 Loadout Concrete & Asphalt onto End Dumps - North 1 0 100% 15-Jan-21 A 17-Jan-21 A DEMO-0045 DEMO-0070, WTUG-N0005

316 DEMO-0045S Breakout & Stockpile for Loadout - South 5 0 100% 18-Jul-21 A 23-Jul-21 A WTUG-N0040 DEMO-0050S, DEMO-0050S

317 DEMO-0050S Loadout Concrete & Asphalt onto End Dumps -South 2 0 100% 15-Sep-21 A 17-Sep-21 A DEMO-0045S, DEMO-0045S DEMO-0070S

318 Warehouse InWarehouse Interior Selective Demolition 71 0 21-Dec-20 A 01-Apr-21 A

319 DEMO-0055 All Interior Partitions & Doors 71 0 100% 21-Dec-20 A 01-Apr-21 A DEMO-0035 DEMO-0060

320 DEMO-0060 All Restrooms, Fixtures & Existing Electrical 2 0 100% 28-Dec-20 A 29-Dec-20 A DEMO-0055 WH-0185, WH-460A, WH-0010

321 Water TreatmeWater Treatment UG MEP 334 0 01-Mar-21 A 16-Jun-22 A
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Received and Approved

BST - Tank Submittal - Received and Approved

BST - Fabrication

BST - Delivery to Site

BST - Receive, Offload & Erect

BST - Fill and Test Tank
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S Work Plans
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322 North SideNorth Side 96 0 01-Mar-21 A 14-Jul-21 A

323 UG Plumbing &UG Plumbing & Mechanical 64 0 03-Mar-21 A 02-Jun-21 A

324 New Slab AreNew Slab Area 64 0 03-Mar-21 A 02-Jun-21 A

325 WTUG-N0005 NS - New Slab Area - Excavate Trenches for Piping 16 0 100% 03-Mar-21 A 24-Mar-21 A DEMO-0040, WTUG-N0085, 
DEMO-0030, DEMO-0050

WTUG-N0010

326 WTUG-N0010 NS - New Slab Area - Install Piping, Stub-Up 13 0 100% 10-Mar-21 A 26-Mar-21 A WTUG-N0005, WTUG-N0095 WTUG-N0015, WTUG-N0011

327 WTUG-N0015 NS - New Slab Area - Back fill & Compact 46 0 100% 29-Mar-21 A 02-Jun-21 A WTUG-N0010 A3060, M3, M13, 
WTUG-N0065, WTUG-N0035, 
WTFD-N0020, WTUG-N0055

328 WTUG-N0011 NS - New Slab Area - Pressure Test 2 0 100% 05-Apr-21 A 06-Apr-21 A MOB-0020, WTUG-N0010, 
CAR-1035

WTUG-S0010

329 UG ElectricalUG Electrical 96 0 01-Mar-21 A 14-Jul-21 A

330 WTUG-N0019 Receive DCB-006 (Electrical) 1 0 100% 01-Mar-21 A 01-Mar-21 A WTUG-N0085 WTUG-N95A, WTUG-N0020

331 WTUG-N0020 NS - UG  - Trenching & install conduit  for ductbank 3 0 100% 06-Jul-21 A 08-Jul-21 A CAR-1030, WTUG-N0019 WTUG-N100A, WTUG-N0065, 
WTUG-N0065

332 WTUG-N95A NS - UG  - Trenching & install for site lighting conduit 3 0 100% 08-Jul-21 A 12-Jul-21 A WTUG-N0019 WTUG-N100A

333 WTUG-N100A NS - UG  - Cast ductbank 1 0 100% 14-Jul-21 A 14-Jul-21 A WTUG-N95A, WTUG-N0020 WTUG-S0020

334 South SideSouth Side 240 0 13-Jul-21 A 16-Jun-22 A

335 UG Plumbing &UG Plumbing & Mechanical 106 0 13-Jul-21 A 13-Dec-21 A

336 WTUG-S0005 SS - New Slab Area - Excavate Trenches for Piping 104 0 100% 13-Jul-21 A 08-Dec-21 A WTFD-N0020, CN-0010 WTUG-S0010

337 WTUG-S0010 SS - New Slab Area - Install Pipe (LB), Stub-Up & 
Perform Pressure Test

86 0 100% 16-Jul-21 A 15-Nov-21 A WTUG-N0011, WTUG-S0005 WTFD-S65, M23, M5, 
WTUG-N105A, WTUG-S0060, 
WTUG-S0020, WTUG-S115

338 WTUG-S115 SS - New Slab Area - Install Pipe (SB) , Stub-Up & 
Perform Pressure Test

87 0 100% 08-Aug-21 A 13-Dec-21 A WTUG-S0010 WTFD-S85

339 UG ElectricalUG Electrical 197 0 12-Sep-21 A 16-Jun-22 A

340 WTUG-S0020 SS - UG E&I and Controls - Excavate & Trenching 5 0 100% 12-Sep-21 A 17-Sep-21 A WTUG-N100A, WTUG-N105A,
WTUG-S0010

WTUG-S0025

341 WTUG-N105A SS - UG  - Trenching & install for site lighting conduit 5 0 100% 12-Sep-21 A 17-Sep-21 A WTUG-S0010 WTUG-N105A10, 
WTFD-N135, WTUG-S0020

342 WTUG-N105A1 SS - UG  - Reconnect Existing Chlorination Ductbank 1 0 100% 25-Oct-21 A 25-Oct-21 A WTUG-N105A WTUG-S120

343 WTUG-S120 LADWP Releases Vose Street P Plan 1 0 100% 15-Feb-22 A 15-Feb-22 A WTUG-N105A10 WTUG-S0025

344 WTUG-S0025 SS - UG E & I and Controls - Install Conduit in Trench
& Stub-Up (Includes Ductbank & Switch to PL 
C d it)

4 0 100% 28-Feb-22 A 31-Mar-22 A WTUG-S0020, WTUG-S120 WTUG-S125, WTUG-S0085

345 WTUG-S0085 Install Switch Pad & Transformer Pad 3 0 100% 04-Mar-22 A 31-Mar-22 A WTUG-S0025 WTAG-0030, WTAG-0070, 
WTAG-0065

346 WTUG-S125 Install TSMSB1 Pad 3 0 100% 04-Mar-22 A 04-May-22 A WTUG-S0025 WTAG-0065

347 WTAG-0065 Initial Inspection of Pads & Conduits 15 0 100% 04-Apr-22 A 22-Apr-22 A WTUG-S125, WTFD-S0025, 
WTUG-S0085

WTAG-0030

348 WTAG-120 Initial Inspection of Bollards 1 0 100% 16-Jun-22 A 16-Jun-22 A WTFD-S0005 WTAG-0030

349 OtherOther 98 0 20-Sep-21 A 03-Jan-22 A

350 Main ConveyaMain Conveyance Lines 98 0 20-Sep-21 A 03-Jan-22 A

351 WTUG-N0035 Main Conveyance Lines - Excavate Trenches & Install 
Piping (North to South)

63 0 100% 20-Sep-21 A 17-Dec-21 A WTUG-N0015 WTS-0015

352 WTUG-N0040 Main Conveyance Lines - Pressure Testing & Cap 13 0 100% 14-Nov-21 A 03-Dec-21 A WTS-0015 DEMO-0045S, WTS-0005, 
WTS-0050, WTUG-N0060

353 WTS-0015 Main Conveyance Line - Install 2 Manholes 0 0 100% 06-Dec-21 A 06-Dec-21 A WTUG-N0035 WTUG-N0040, WTS-0050, M2

354 WTS-0010 Sanitary Sewer Line - Install Pipe in Trench & 
Pressure Test from Backwash Holding Tank to Main 

V St

5 0 100% 13-Dec-21 A 17-Dec-21 A WTS-0005 WTS-0050

355 WTS-0005 Sanitary Sewer Line - Excavate 8" & 6" Lateral from 
Backwash Holding Tank

5 0 100% 13-Dec-21 A 17-Dec-21 A WTUG-N0040, WTFD-S0025, 
CAR-1035

WTS-0020, WTS-0010

356 WTS-0050 Sanitary Sewer Line - Public Street Work 
(Restoration)

3 0 100% 27-Dec-21 A 03-Jan-22 A CAR-1060A, CAR-1045A, 
WTS-0010, WTS-0015, 
WTUG-N0040, CAR-1055A

WTS-0020, WTS-0060

357 FoundationsFoundations 250 0 16-Feb-21 A 08-Jul-22 A

358 North SideNorth Side 249 0 16-Feb-21 A 08-Jul-22 A

359 WTFD-N135 Northside Concrete Epoxy 102 0 100% 14-Sep-21 A 08-Jul-22 A WTUG-N105A CN-0020

360 WTFD-N130 Northside Concrete Cure 5 0 100% 22-Oct-21 A 29-Oct-21 A WTFD-N125 WTEQ-135A

361 WTFD-N125 Northside Concrete Pour 0 0 100% 22-Oct-21 A WTFD-N0030, WTFD-N125A, 
WTFD-N130A, WTFD-N0045

WTFD-N130, CN-0020, 
WTEQ-0005, WTAG-220A, M7

ug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M

2022 2023 2024

- Excavate Trenches for Piping

- Install Piping, Stub-Up

 Slab Area - Back fill & Compact

a - Pressure Test

trical)

- UG  - Trenching & install conduit  for ductbank

- UG  - Trenching & install for site lighting conduit

- UG  - Cast ductbank

SS - New Slab Area - Excavate Trenches for Piping

SS - New Slab Area - Install Pipe (LB), Stub-Up & Perform Pressure Test

SS - New Slab Area - Install Pipe (SB) , Stub-Up & Perform Pressure Test

SS - UG E&I and Controls - Excavate & Trenching

SS - UG  - Trenching & install for site lighting conduit

SS - UG  - Reconnect Existing Chlorination Ductbank

LADWP Releases Vose Street P Plan

SS - UG E & I and Controls - Install Conduit in Trench & Stub-Up (Includes Ductbank & Switch to PL Conduit)

Install Switch Pad & Transformer Pad

Install TSMSB1 Pad

Initial Inspection of Pads & Conduits

Initial Inspection of Bollards

Main Conveyance Lines - Excavate Trenches & Install Piping (North to South)

Main Conveyance Lines - Pressure Testing & Cap

Main Conveyance Line - Install 2 Manholes

Sanitary Sewer Line - Install Pipe in Trench & Pressure Test from Backwash Holding Tank to Main on Vose St.

Sanitary Sewer Line - Excavate 8" & 6" Lateral from Backwash Holding Tank

Sanitary Sewer Line - Public Street Work (Restoration)

Northside Concrete Epoxy

Northside Concrete Cure

Northside Concrete Pour
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362 Northwest SidNorthwest Side 112 0 03-May-21 A 07-Oct-21 A

363 WTFD-N0070 Backwash Holding Tank-Foundation 9 0 100% 03-May-21 A 13-May-21 A A1500 A1505, WTEQ-0005, M4, M7, 
CN-0020

364 WTFD-N0075 Backwash Holding Tank- Curtain Pad 5 0 100% 27-Jun-21 A 02-Jul-21 A WTFD-S55 WTFD-N115, WTEQ-0005, M7,
CN-0020

365 WTFD-N0055 8" SOG Pipe Support Pad 21 0 100% 09-Sep-21 A 07-Oct-21 A WTFD-N130A, WTFD-N0045, 
WTFD-N125A

WTAG-220A

366 Northeast SideNortheast Side 176 0 16-Feb-21 A 22-Oct-21 A

367 WTFD-N104 Issue DCB-007 (Structural) 71 0 100% 16-Feb-21 A 26-May-21 A M1 WTFD-N105

368 WTFD-N0020 Sumps S-100, S-200, S-250, S-300 22 0 100% 28-Apr-21 A 27-May-21 A WTUG-N0015 WTUG-N0060, WTFD-N0035, 
WTFD-N0010, WTUG-S0005

369 WTFD-N0035 Duplex Equipment Foundation 13 0 100% 03-Jun-21 A 21-Jun-21 A WTFD-N0020 M19, WTEQ-135A, 
WTEQ-0060, WTFD-N0040, 
WTFD N0025370 WTFD-N0040 Ion Exchange System Foundations 7 0 100% 24-Jun-21 A 02-Jul-21 A WTFD-N0035 WTEQ-0065, M15, 
WTAG-0005, CN-0020

371 WTFD-N0025 Sulfuric Acid Tank Foundation 7 0 100% 24-Jun-21 A 02-Jul-21 A WTFD-N0035 WTFD-N0045, WTFD-N0090

372 WTFD-N0045 Hydrogen Peroxide Tank Foundations 10 0 100% 24-Jun-21 A 07-Jul-21 A WTFD-N0025 WTFD-N125, WTFD-N130A, 
WTFD-N0055, WTAG-0005, 
CN-0020

373 WTFD-N125A Sulfuric Acid Tank Wall 23 0 100% 12-Jul-21 A 11-Aug-21 A WTFD-N130A WTFD-N125, WTEQ-130A, 
WTEQ-0055, WTFD-N0060, 
WTFD-N0055

374 WTFD-N130A Hydrogen Peroxide Tank Wall 23 0 100% 12-Jul-21 A 11-Aug-21 A WTFD-N0045 WTFD-N125A, WTFD-N125, 
WTFD-S75, WTFD-N0055

375 WTFD-N110 Slab Trench Drain 25 0 100% 02-Sep-21 A 07-Oct-21 A WTFD-N0060 WTFD-N0030, CN-0020

376 WTFD-N0060 12" SOG (Form, Rebar, Pour) 36 0 100% 02-Sep-21 A 22-Oct-21 A WTFD-N125A M17, WTEQ-130A, 
WTEQ-0055, WTFD-N110, 
CN 0020377 WTFD-N115 Containment Curb 17 0 100% 14-Sep-21 A 07-Oct-21 A WTFD-N0075 WTFD-N145, CN-0020

378 WTFD-N145 Cable tray support foundations 21 0 100% 24-Sep-21 A 22-Oct-21 A WTFD-N115 WTFD-N150

379 WTFD-N0030 Chemical Truck Unloading Ramp 11 0 100% 08-Oct-21 A 22-Oct-21 A WTFD-N110 WTFD-N125, M14

380 South SideSouth Side 168 0 14-Jun-21 A 18-Feb-22 A

381 Concrete WorkConcrete Work 168 0 14-Jun-21 A 18-Feb-22 A

382 WTFD-S0025 Backwash Supply Tank Foundation (Form & Rebar) 10 0 100% 14-Jun-21 A 25-Jun-21 A A1475 WTFD-S60, WTFD-S55, 
A1505, WTAG-0065, 
WTEQ-0075, WTEQ-0055, 
WTS 0005 M6

383 WTFD-S55 Backwash Supply Tank Foundation (Concrete Pour) 1 0 100% 07-Jul-21 A 07-Jul-21 A WTFD-S0025 WTFD-S135, A1485, 
WTFD-N0075

384 WTFD-S135 Form & Rebar Southside Lightpoles 3 0 100% 25-Aug-21 A 30-Aug-21 A WTFD-S55 WTFD-N150

385 WTFD-N150 Cable tray support foundations 11 0 100% 08-Oct-21 A 22-Oct-21 A WTFD-S135, WTFD-N145 WH-470A

386 WTFD-S75 8" SOG (Rebar & Pour) 10 0 100% 18-Oct-21 A 29-Oct-21 A WTFD-S70, WTFD-N130A WTFD-S80, WH-480A

387 WTFD-S0045 Slab Trench Drain & Equipment Support Pads (Rebar
& Pour)

17 0 100% 26-Jan-22 A 07-Feb-22 A WTFD-S65 WTFD-S0050

388 WTFD-S80 Misc. Finish 5 0 100% 26-Jan-22 A 18-Feb-22 A WTFD-S75 CN-0020

389 WTFD-S0050 Pump Equipment Pads (3) 5 0 100% 09-Feb-22 A 16-Feb-22 A WTFD-S0045 A2080, WTFD-S0055

390 SumpSump 60 0 18-Jun-21 A 10-Sep-21 A

391 WTFD-S60 Sump S-500 (Form & Rebar & Pour Base) 13 0 100% 18-Jun-21 A 06-Jul-21 A WTFD-S0025 WTFD-S65, WTFD-S0020

392 WTFD-S0020 Sump S-500 (Form & Rebar & Pour Walls) 6 0 100% 16-Jul-21 A 23-Jul-21 A WTFD-S60 WTFD-S110, WTFD-S0010, 
WTFD-S0055

393 WTFD-S110 Sump S-510 (Form & Rebar & Pour Base) 8 0 100% 25-Aug-21 A 03-Sep-21 A WTFD-S0020 WTFD-S85

394 WTFD-S85 Sump S-510 (Form & Rebar & Pour Walls) 4 0 100% 06-Sep-21 A 10-Sep-21 A WTFD-S110, WTUG-S115 WTFD-S130

395 LPGACLPGAC 31 0 02-Aug-21 A 14-Sep-21 A

396 WTFD-S65 LPGAC System Foundation (Form & Rebar) - East 2 14 0 100% 02-Aug-21 A 19-Aug-21 A WTUG-S0010, WTFD-S60 WTFD-S115, WTFD-S0045

397 WTFD-S115 LPGAC System Foundation (Form & Rebar) - Middle 9 0 100% 13-Aug-21 A 25-Aug-21 A WTFD-S65 WTFD-S70

398 WTFD-S70 LPGAC System Foundation (Concrete Pour) - East 2 1 0 100% 20-Aug-21 A 20-Aug-21 A WTFD-S115 WTFD-S125, WTFD-S75, 
WTAG-30, CN-0020

399 WTFD-S125 LPGAC System Foundation (Concret Pour) - Middle 1 0 100% 30-Aug-21 A 30-Aug-21 A WTFD-S70 WTFD-S120

400 WTFD-S120 LPGAC System Foundation (Form & Rebar) - West 7 0 100% 01-Sep-21 A 10-Sep-21 A WTFD-S125 WTFD-S130, M24

401 WTFD-S130 LPGAC System Foundation (Concrete Pour) - West 1 0 100% 14-Sep-21 A 14-Sep-21 A WTFD-S85, WTFD-S120 WTEQ-130

402 Sewers & ConSewers & Conveyance Lines 276 0 20-May-21 A 17-Jun-22 A

ug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M

2022 2023 2024

olding Tank-Foundation

wash Holding Tank- Curtain Pad

8" SOG Pipe Support Pad

-007 (Structural)

00, S-200, S-250, S-300

x Equipment Foundation

xchange System Foundations

ric Acid Tank Foundation

rogen Peroxide Tank Foundations

Sulfuric Acid Tank Wall

Hydrogen Peroxide Tank Wall

Slab Trench Drain

12" SOG (Form, Rebar, Pour)

Containment Curb

Cable tray support foundations

Chemical Truck Unloading Ramp

wash Supply Tank Foundation (Form & Rebar)

kwash Supply Tank Foundation (Concrete Pour)

Form & Rebar Southside Lightpoles

Cable tray support foundations

8" SOG (Rebar & Pour)

Slab Trench Drain & Equipment Support Pads (Rebar & Pour)

Misc. Finish

Pump Equipment Pads (3)

p S-500 (Form & Rebar & Pour Base)

ump S-500 (Form & Rebar & Pour Walls)

Sump S-510 (Form & Rebar & Pour Base)

Sump S-510 (Form & Rebar & Pour Walls)

LPGAC System Foundation (Form & Rebar) - East 2

LPGAC System Foundation (Form & Rebar) - Middle 2

LPGAC System Foundation (Concrete Pour) - East 2

LPGAC System Foundation (Concret Pour) - Middle 2

LPGAC System Foundation (Form & Rebar) - West 2

LPGAC System Foundation (Concrete Pour) - West 2
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403 Unknown StruUnknown Structure Closure 43 0 20-May-21 A 20-Jul-21 A

404 A3060 Delay - Unforseen Concrete Structure 7 0 100% 20-May-21 A 28-May-21 A WTUG-N0015 A3045

405 A3045 Remove oil-impacted soil (Vac Truck) 1 0 100% 15-Jul-21 A 15-Jul-21 A A3060 A3050

406 A3050 Backfill Structure with CFD slurry 1 0 100% 15-Jul-21 A 15-Jul-21 A A3045 A3055

407 A3055 Collect Soil Samples 1 0 100% 20-Jul-21 A 20-Jul-21 A A3050 WTS-0055

408 Storm SewerStorm Sewer 196 0 13-Sep-21 A 17-Jun-22 A

409 WTS-0055 Install Maxwell Drywell System 3 0 100% 13-Sep-21 A 15-Sep-21 A A3055 WTS-0025, CN-0020, 
WTS-0065

410 WTS-0025 Storm Sewer - Pipe to Maxwell Plus drywell Infiltration
System

3 0 100% 25-Jan-22 A 16-Feb-22 A WTS-0055 WTS-0030, SITE-0015

411 WTS-0020 Storm Sewer - Trenching & Piping of New 4" to 6" & 
8" PVC Pipe

2 0 100% 25-Jan-22 A 23-Feb-22 A WTS-0005, WTS-0050 CN-0020

412 WTS-0030 Storm Sewer - Leak Test Pipe/ Backfill and Compact 0 0 100% 13-May-22 A 13-May-22 A WTS-0025 WTS-70, CN-0020, WTS-0065

413 WTS-70 LADBS  Final Plumbing Inspection 15 0 100% 31-May-22 A 17-Jun-22 A WH-480A, WTS-0030 CN-0020

414 WTS-75 Release Permanent Water Service 1 0 100% 14-Jun-22 A 14-Jun-22 A EIA1005, EIA1010, EIA1015 WTEQ-155A, WTEQ-160A, 
WTAG-100

415 Parcel CParcel C 101 0 12-Aug-21 A 04-Jan-22 A

416 CN-0005 Provide Notice to LADWP re-Corridor Encroachment 6 0 100% 12-Aug-21 A 19-Aug-21 A MOB-0005 WTS-0033, WTS-0035

417 WTS-0033 Stoneland Owner Available 1 0 100% 30-Aug-21 A 30-Aug-21 A CN-0005 WTS-70A

418 WTS-0040 24" SU / BP Conv. Line - Excavate, Install & Test - 
Storm to Manhole (19+07)

15 0 100% 11-Oct-21 A 29-Oct-21 A MOB-0030 M20, WTS-90A, WTS-80A

419 WTS-80A 24" SU / BP Conv. Line - Backfill & Compact -  Storm 
to Manhole (19+07)

15 0 100% 20-Oct-21 A 09-Nov-21 A WTS-0040 WTS-100A, WTS-90A

420 WTS-90A 24" SU / BP Conv. Line - Excavate, Install & Test - 
Manhole (19+07) to Manhole (15+40)

11 0 100% 03-Nov-21 A 17-Nov-21 A A3010, WTS-0040, WTS-80A WTS-100A

421 WTS-100A 24" SU / BP Conv. Line -Backfill & Compact- Manhole
(19+07) to Manhole (15+40)

3 0 100% 11-Nov-21 A 15-Nov-21 A WTS-90A, WTS-80A WTS-85A, WTS-0035

422 WTS-70A 24" SU / BP Conv. Line - Excavate, Install & Test -  
Manhole (15+40) to Stoneland

5 0 100% 15-Nov-21 A 19-Nov-21 A WTS-0033, A3010, W TS-0035 WTS-75A

423 WTS-75A 24" SU / BP Conv. Line - Backfill & Compact -  
Manhole (15+40) to Stoneland

4 0 100% 18-Nov-21 A 23-Nov-21 A WTS-70A WTS-0045

424 WTS-0035 28" SU / BP Conv. Line - Excavate, Install & Test -  
Stoneland to Backwash

16 0 100% 18-Nov-21 A 13-Dec-21 A A3010, MOB-0030, CN-0005, 
WTS-100A

WTS-70A, WTS-0045

425 WTS-85A 28" SU / BP Conv. Line - Install Final Topping 31 0 100% 19-Nov-21 A 04-Jan-22 A WTS-100A CN-0020

426 WTS-0045 28" SU / BP Conv. Line - Backfill & Compact -  
Stoneland to Backwash

7 0 100% 09-Dec-21 A 17-Dec-21 A WTS-75A, WTS-0035 WTFD-N0110A, M11, 
CO-0015, M10, CO-0025, M9, 
AIS-9000, CN-0020, 
WTS 0070

427 Water TreatmeWater Treatment Equipment 2 0 30-Aug-21 A 31-Aug-21 A

428 WTEQ-180A Anchor AOP Reactors (2) 2 0 100% 30-Aug-21 A 31-Aug-21 A WTEQ-0070, WTFD-N0085 WTAG-25, CN-0020

429 Water HoldingWater Holding Tanks 0 0

430 Warehouse MoWarehouse Modifications 367 25 26-Apr-21 A 03-Oct-22

431 FoundationsFoundations 64 0 30-Apr-21 A 29-Jul-21 A

432 WTFD-N0110A Sumps 5 0 100% 30-Apr-21 A 06-May-21 A WTS-0045 GW-DM20A, WTFD-N110A

433 WTFD-N110A B Trench Walls 25 0 100% 30-Apr-21 A 04-Jun-21 A WTFD-N0110A WTFD-N120A, WTFD-N0085

434 WTFD-N120A Main Slab South 2 0 100% 24-Jun-21 A 25-Jun-21 A WTFD-N110A WH-460A

435 WTFD-N115A Main Slab North 26 0 100% 24-Jun-21 A 29-Jul-21 A WTFD-N0085 WTAG-25, CN-0020

436 WTFD-N0085 AOP Equipment Foundations 8 0 100% 27-Jun-21 A 07-Jul-21 A WTFD-N110A WTEQ-180A, WTFD-N115A, 
WTEQ-0070, WTFD-N0090

437 CMUCMU 252 0 26-Apr-21 A 10-Mar-22 A

438 WH-435 AIS Supplies CMU Schedule 98 0 100% 26-Apr-21 A 10-Sep-21 A PMOB-0015 WH-440, WH-0010

439 WH-0010 CMU - Epoxy #5 Dowels - 6" Embed 1 0 100% 24-Aug-21 A 24-Aug-21 A WH-440, WH-435, WH-460A, 
DEMO-0060

WH-0045

440 WH-440 PEMB Wall Patching 39 0 100% 30-Aug-21 A 22-Oct-21 A WH-435 WH-0010

441 WH-0015 CMU - Base Course & Vertical Rebar to +5' (#5 @ 
16" oc)

5 0 100% 19-Sep-21 A 24-Sep-21 A WH-460A WH-0045, WH-0045

442 WH-460A Holow Metal Frame Installation 3 0 100% 20-Sep-21 A 22-Sep-21 A WTFD-N120A, WH-0002, 
DEMO-0060

WH-0015, WH-0010

443 WH-0045 CMU - Bond Beam @ +4' & Horizontal Rebar (#5) 2 0 100% 22-Sep-21 A 23-Sep-21 A WH-0015, WH-0015, WH-0010 WH-0285, WH-0285, 
WH-0060, WH-0085

ug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M

2022 2023 2024

forseen Concrete Structure

move oil-impacted soil (Vac Truck)

ckfill Structure with CFD slurry

ollect Soil Samples

Install Maxwell Drywell System

Storm Sewer - Pipe to Maxwell Plus drywell Infiltration System

Storm Sewer - Trenching & Piping of New 4" to 6" & 8" PVC Pipe

Storm Sewer - Leak Test Pipe/ Backfill and Compact

LADBS  Final Plumbing Inspection

Release Permanent Water Service

Provide Notice to LADWP re-Corridor Encroachment

Stoneland Owner Available

24" SU / BP Conv. Line - Excavate, Install & Test - Storm to Manhole (19+07)

24" SU / BP Conv. Line - Backfill & Compact -  Storm to Manhole (19+07)

24" SU / BP Conv. Line - Excavate, Install & Test - Manhole (19+07) to Manhole (15+40)

24" SU / BP Conv. Line -Backfill & Compact- Manhole (19+07) to Manhole (15+40)

24" SU / BP Conv. Line - Excavate, Install & Test -  Manhole (15+40) to Stoneland

24" SU / BP Conv. Line - Backfill & Compact -  Manhole (15+40) to Stoneland

28" SU / BP Conv. Line - Excavate, Install & Test -  Stoneland to Backwash

28" SU / BP Conv. Line - Install Final Topping

28" SU / BP Conv. Line - Backfill & Compact -  Stoneland to Backwash

Anchor AOP Reactors (2)

Walls

Slab South

Main Slab North

 Equipment Foundations

AIS Supplies CMU Schedule

CMU - Epoxy #5 Dowels - 6" Embed

PEMB Wall Patching

CMU - Base Course & Vertical Rebar to +5' (#5 @ 16" oc)

Holow Metal Frame Installation

CMU - Bond Beam @ +4' & Horizontal Rebar (#5)
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444 WH-0060 CMU - Bond Beam @ +8' & Horizontal Rebar (#5) 3 0 100% 04-Oct-21 A 06-Oct-21 A WH-0045 WH-0085, WH-0285

445 WH-0085 CMU - Bond Beam @ +12' & Horizontal Rebar (#5) 11 0 100% 06-Oct-21 A 20-Oct-21 A WH-0060, WH-0045 WH-0090

446 WH-0090 CMU - Structural Steel Anchors 18 0 100% 21-Dec-21 A 11-Jan-22 A WH-0085 WH-0120, WH-0130

447 WH-0385 Install Window 3 0 100% 03-Mar-22 A 10-Mar-22 A WH-0290 WH-0400

448 SteelSteel 22 0 27-Dec-21 A 12-Jan-22 A

449 WH-0120 Steel - W8 Main Beams - Erection 19 0 100% 27-Dec-21 A 12-Jan-22 A WH-0090 WH-465A, WH-0125, WH-0130

450 WH-465A Steel - Structural Welding 8 0 100% 04-Jan-22 A 12-Jan-22 A WH-0120 WH-0145

451 WH-0130 Steel - WT5 Diagonal Beam - Erection 2 0 100% 10-Jan-22 A 12-Jan-22 A WH-0090, WH-0120, WH-0125 WH-470A, CN-0020, WH-0145

452 WH-0125 Steel - W8 Connection Beams - Erection 2 0 100% 10-Jan-22 A 12-Jan-22 A WH-0120 WH-0130

453 Framing & WaFraming & Wall Openings 66 0 25-Oct-21 A 06-Jan-22 A

454 WH-0145 Framing - Wall B & C, 3-5/8" Bottom Track Installatio 4 0 100% 25-Oct-21 A 28-Oct-21 A WH-465A, WH-0130 WH-0290

455 WH-0150 Framing - Wall B & C, 3-5/8" Stud & Top Track 
Installation

5 0 100% 26-Oct-21 A 01-Nov-21 A WH-0290 WH-0310, WH-0180

456 WH-0290 Framing - 600S200-43, Joist Installation 24 0 100% 27-Dec-21 A 06-Jan-22 A WH-0145 WH-0210, WH-0385, 
WH-0155, WH-0150, 
WH-0310, WH-0285, 
WH 0195 WH 0170 WH 0185

457 WH-0180 Framing - 600T300-97, Cont Track Ledger Installatio 1 0 100% 05-Jan-22 A 05-Jan-22 A WH-0150, WH-0155, WH-0155 WH-0235

458 WH-0155 Framing - Wall A, 5.5" Stud Above CMU to Bottom of 
'E' Roof

1 0 100% 05-Jan-22 A 05-Jan-22 A WH-0290 WH-0310, WH-0180, WH-0180

459 MechanicalMechanical 152 2 23-Feb-22 A 03-Oct-22

460 WH-0210 Install AHU 5 0 100% 23-Feb-22 A 04-Mar-22 A WH-0290 WH-0235, WH-0230

461 WH-0230 Install Ducting 5 0 100% 24-Feb-22 A 30-Jun-22 A WH-0210 WH-0245

462 WH-0200 Install HP 5 0 100% 02-Mar-22 A 25-Mar-22 A WH-0195 WH-0235

463 WH-0235 Install Refrigerant Piping 5 0 100% 09-Mar-22 A 03-May-22 A WH-0210, WH-0200, WH-0180 WH-0240, WH-0245

464 WH-0195 Rough-In Exhaust Fans 3 0 100% 25-Mar-22 A 25-Apr-22 A WH-0290, CAR-1040 WH-0250, WH-0200

465 WH-0250 Install FA & RA Diffusers & Grilles 3 0 100% 25-Apr-22 A 29-Apr-22 A WH-0195 WH-0260

466 WH-0260 Install Pipe and Duct Insulation 9 0 100% 31-May-22 A 15-Jul-22 A WH-0250 WH-0265

467 WH-0245 Duct Pressure Test & Inspection 0 0 100% 19-Jul-22 A 19-Jul-22 A WH-0230, WH-0235 WH-0265

468 WH-0240 Install Control Panel 4 0 100% 27-Jul-22 A 25-Aug-22 A WH-0235 WH-0365

469 WH-0265 Equipment Start-Up & Testing & TAB 2 2 0% 30-Sep-22 03-Oct-22 WH-0245, WTEQ-0085, 
WTAG-0085, WH-0260

CN-0020

470 PlumbingPlumbing 205 0 28-Jul-21 A 27-Apr-22 A

471 WH-0170 Plumbing - Rough-In Pipes & Vents 130 0 100% 28-Jul-21 A 14-Jan-22 A CAR-1040, WH-0290 WH-0185, WH-0285

472 WH-480A Plumbing - Finishes 12 0 100% 11-Apr-22 A 27-Apr-22 A WTFD-S75 WTS-70

473 ElectricalElectrical 189 11 16-Dec-21 A 13-Sep-22

474 WH-470A Elec - Install Cable Tray Structures 31 0 100% 16-Dec-21 A 10-May-22 A WTFD-N150, A3040, WH-0130 WTAG-225A, WTAG-0045, 
WH-0185, WTAG-0020

475 WH-0430 Elec - Install Fixtures, Receptacles & Devices 10 0 95% 28-Feb-22 A 29-Aug-22 WH-0185 WH-475A, WTAG-225A, 
WH-0435

476 WH-0185 Elec - Install Cabinets in MCC Room 5 0 100% 09-Mar-22 A 20-Apr-22 A A2050, WH-0290, WH-0170, 
DEMO-0060, WH-470A, 
CAR-1040

WH-0370, WH-0430, 
WTAG-225A, WH-490A, 
WH-0320

477 WH-0435 Elec - Lighting; Wire Pulling & Termination 2 0 95% 25-Mar-22 A 29-Aug-22 WH-0430 WTAG-225A, CN-0020

478 WH-450 Elec Secondary Wire Pulling & Termination 5 0 50% 25-Mar-22 A 29-Aug-22

479 WH-445 Procure / Deliver - UPS 10 0 100% 25-Apr-22 A 24-Aug-22 A WTAG-225A, WH-465

480 WH-490A Elec - Install Cabinets in Control Room 5 0 0% 02-May-22 A 29-Aug-22 WH-0185 WTAG-225A, WH-485A

481 WH-0320 Elec - Extend Conduits Between Cabinets/Devices & 
Cable Tray

8 0 95% 04-May-22 A 29-Aug-22 WH-0185 WTAG-225A

482 WH-485A Elec - Install Cabinets in Electrical Room 5 1 100% 09-May-22 A 29-Aug-22 WH-490A WTAG-225A

483 WH-475A Elec - Install Fire Alarm System 5 1 0% 16-May-22 A 02-Sep-22 WH-0430 WTAG-225A

484 WH-0370 Elec  Primary Wire Pulling & Termination 4 0 100% 05-Jul-22 A 11-Jul-22 A WH-0185 WTAG-225A

485 WTAG-0070 Elec - Install MCP 2 0 100% 10-Aug-22 A 14-Aug-22 A WTEQ-165A, WTUG-S0085 WH-0365, WTAG-225A, 
WTAG-0055, CN-0020

486 WH-0365 Elec - HVAC Equipment; Wire Pulling & Termination 3 0 100% 23-Aug-22 A 25-Aug-22 A WTAG-0070, WH-0240 CN-0020, WTAG-225A

487 WH-465 Install - UPS 6 6 0% 29-Aug-22 06-Sep-22 WH-445 WTAG-225A

488 WTAG-225A Final LADBS Electrical Inspection 5 5 0% 07-Sep-22 13-Sep-22 WH-445, WTAG-0070, 
WTAG-0060A, WTAG-0040, 
WH-490A, WH-485A, 
WH 475A WH 0435

WTAG-0085, CN-0020, 
WTAG-0080

ug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M

2022 2023 2024

CMU - Bond Beam @ +8' & Horizontal Rebar (#5)

CMU - Bond Beam @ +12' & Horizontal Rebar (#5)

CMU - Structural Steel Anchors

Install Window

Steel - W8 Main Beams - Erection

Steel - Structural Welding

Steel - WT5 Diagonal Beam - Erection

Steel - W8 Connection Beams - Erection

Framing - Wall B & C, 3-5/8" Bottom Track Installation

Framing - Wall B & C, 3-5/8" Stud & Top Track Installation

Framing - 600S200-43, Joist Installation

Framing - 600T300-97, Cont Track Ledger Installation

Framing - Wall A, 5.5" Stud Above CMU to Bottom of 'E' Roof

Install AHU

Install Ducting

Install HP

Install Refrigerant Piping

Rough-In Exhaust Fans

Install FA & RA Diffusers & Grilles

Install Pipe and Duct Insulation

Duct Pressure Test & Inspection

Install Control Panel

Equipment Start-Up & Testing & TAB

Plumbing - Rough-In Pipes & Vents

Plumbing - Finishes

Elec - Install Cable Tray Structures

Elec - Install Fixtures, Receptacles & Devices

Elec - Install Cabinets in MCC Room

Elec - Lighting; Wire Pulling & Termination

Elec Secondary Wire Pulling & Termination

Procure / Deliver - UPS

Elec - Install Cabinets in Control Room

Elec - Extend Conduits Between Cabinets/Devices & Cable Tray

Elec - Install Cabinets in Electrical Room

Elec - Install Fire Alarm System

Elec  Primary Wire Pulling & Termination

Elec - Install MCP

Elec - HVAC Equipment; Wire Pulling & Termination

Install - UPS

Final LADBS Electrical Inspection
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489 DCB 033DCB 033 9 9 23-Aug-22 A 09-Sep-22

490 WTAG-225A10 Release Design 1 0 100% 23-Aug-22 A 23-Aug-22 A

491 WTAG-225A20 Relocate Transformers & Panel 9 9 0% 29-Aug-22* 09-Sep-22

492 MiscMisc 214 3 01-Nov-21 A 31-Aug-22

493 WH-0315 R-19 Insulation Below 'E' Roof 7 0 100% 01-Nov-21 A 09-Nov-21 A WH-0310 WH-0350, WH-0340, WH-0425

494 WH-0350 Painting (Primer & Paint) 98 0 100% 22-Nov-21 A 10-Mar-22 A WH-0425, WH-0315 WH-0380, CN-0020

495 WH-0340 Gypsum Board Sanding/Install/Tape 0 0 100% 02-Feb-22 A 10-Mar-22 A WH-0315 WH-0415, M25

496 WH-0310 R-13 Insulation Within Walls 3 0 100% 07-Feb-22 A 09-Feb-22 A WH-0150, WH-0155, WH-0290 WH-0315

497 WH-0415 Acoustical Ceiling Grids & Tiles 5 1 95% 14-Feb-22 A 29-Aug-22 WH-0340 GW-SW45

498 WH-0425 Roof Coating @ 'E' Corr-Roof 9 0 100% 28-Feb-22 A 10-Mar-22 A WH-0315 WH-0350

499 WH-0380 Install Door & Hardware 5 3 50% 03-Jun-22 A 31-Aug-22 WH-0350 CN-0020

500 WH-0285 Firestop & Sealants at Wall / Roof Penetrations 2 0 100% 27-Jun-22 A 28-Jun-22 A WH-0290, WH-0045, 
WH-0045, WH-0060, 
CAR 1040 WH 0170

GW-EQ10A

501 WH-0400 Install Signage 5 3 5% 25-Aug-22 A 31-Aug-22 WH-0385

502 Groundwater EGroundwater Extraction System 345 38 15-Jun-21 A 20-Oct-22

503 GW-DM20A Release DCB-019 1 0 100% 15-Jun-21 A 15-Jun-21 A WTFD-N0110A GW-DM0010

504 A5180 Honeywell Carollo Repair 12" Conveyance 5 5 0% 30-Sep-22* 06-Oct-22 GW-EQ20A5, GW-EQ20A15, 
GW-EQ20A25, GW-EQ20A35, 
GW-EQ20A45

505 NHE - 6NHE - 6 185 33 17-Jan-22 A 13-Oct-22

506 GW-DM0010 Selective Demolition - NHE-6 3 0 100% 17-Jan-22 A 24-Feb-22 A GW-DM20A, CAR-1055A GW-SW35, GW-EQ10A, 
GW-DM50, GW-EX0005, 
GW-EQ10A10, GW-SW0025, 
GW EQ0010

507 GW-SW0025 Sitework - NHE-6 5 1 90% 07-Mar-22 A 29-Aug-22 MOB-0035, GW-DM0010, 
GW-DM0020

GW-SW25, GW-HT0005, 
GW-SW25A

508 GW-HT0005 Hydrostatic Testing 2 2 0% 21-Mar-22 A 30-Aug-22 GW-SW0025 CN-0020

509 GW-EQ0010 Extraction System - Demo, System Pump & Features 6 0 100% 02-May-22 A 24-May-22 A MOB-0035, GW-DM0010, 
GW-DM0020

GW-EQ20, M18, GW-EQ70

510 GW-SW25A Install Well Control Panel 3 0 100% 22-Aug-22 A 24-Aug-22 A A1530A, GW-SW0025 GW-EQ10A, GW-EQ15A

511 GW-EQ15A Pull and Land Cables 5 5 0% 30-Aug-22 06-Sep-22 GW-SW25A GW-EQ10A

512 GW-EQ10A LADWP Receives Power Releases from LADWP & 
LADBS

1 1 0% 07-Sep-22 07-Sep-22 WH-0285, GW-SW25A, 
GW-DM0010, GW-EQ15A

WTAG-175A, GW-EQ20A

513 GW-EQ20A Install Features and Energize System 10 10 0% 22-Sep-22 05-Oct-22 GW-EQ10A CN-0020, GW-EQ20A5

514 GW-EQ20A5 Perform System Checks 5 5 0% 07-Oct-22 13-Oct-22 GW-EQ20A, A5180 GW-EQ20A15

515 NHE - 5/5RNHE - 5/5R 134 38 07-Mar-22 A 20-Oct-22

516 GW-SW25 Sitework - NHE-5/5R 10 3 90% 07-Mar-22 A 31-Aug-22 GW-SW0025 GW-HT5, GW-SW25A10

517 GW-EQ20 Extraction System - Pedestal Install 5 0 100% 02-May-22 A 06-May-22 A GW-EQ0010 GW-EQ10, GW-EQ40

518 GW-EQ10 Extraction System - System Pump & Features 6 0 100% 25-May-22 A 07-Jun-22 A GW-EQ20 GW-EQ15A10, GW-HT5

519 GW-SW25A10 Install Well Control Panel 3 0 100% 22-Aug-22 A 25-Aug-22 A GW-HT5, A1530A, GW-SW25 GW-EQ15A10

520 GW-HT5 Hydrostatic Testing 2 2 0% 01-Sep-22 02-Sep-22 GW-SW25, GW-EQ10 GW-SW25A10

521 GW-EQ15A10 Pull and Land Cables 5 5 0% 06-Sep-22 12-Sep-22 GW-EQ10, GW-SW25A10 GW-EQ10A10

522 GW-EQ10A10 LADWP Receives Power Releases from LADWP & 
LADBS

1 1 0% 14-Sep-22 14-Sep-22 GW-DM0010, GW-EQ15A10 GW-EQ20A10

523 GW-EQ20A10 Install Features and Energize System 10 10 0% 30-Sep-22 13-Oct-22 GW-EQ10A10, A5145 GW-EQ20A15

524 GW-EQ20A15 Perform System Checks 5 5 0% 14-Oct-22 20-Oct-22 GW-EQ20A5, GW-EQ20A10, 
A5180

GW-EQ20A25

525 NHE - 4/4RNHE - 4/4R 129 38 03-Mar-22 A 20-Oct-22

526 GW-SW35 Sitework - NHE-4/4R 10 3 90% 03-Mar-22 A 31-Aug-22 GW-DM0010 GW-HT15, GW-SW25A20

527 GW-EQ40 Extraction System - Pedestal Install 5 0 100% 09-May-22 A 13-May-22 A GW-EQ20 GW-EQ30, GW-EQ60

528 GW-SW25A20 Install Well Control Panel 3 0 100% 22-Aug-22 A 25-Aug-22 A GW-SW35, A1530A GW-EQ10A20, GW-EQ15A20

529 GW-EQ15A20 Pull and Land Cables 5 5 0% 16-Sep-22 22-Sep-22 GW-EQ30, GW-SW25A20 GW-EQ20A20, GW-EQ10A20

530 GW-EQ30 Extraction System - System Pump & Features 3 3 0% 19-Sep-22* 21-Sep-22 GW-EQ40 GW-EQ15A20, GW-HT15

531 GW-HT15 Hydrostatic Testing 2 2 0% 22-Sep-22 23-Sep-22 GW-SW35, GW-EQ30

532 GW-EQ10A20 LADWP Receives Power Releases from LADWP & 
LADBS

1 1 0% 23-Sep-22 23-Sep-22 GW-SW25A20, GW-EQ15A20 GW-EQ20A20

533 GW-EQ20A20 Install Features and Energize System 10 10 0% 30-Sep-22 13-Oct-22 GW-EQ10A20, GW-EQ15A20 GW-EQ20A25

ug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M

2022 2023 2024

Release Design

Relocate Transformers & Panel

R-19 Insulation Below 'E' Roof

Painting (Primer & Paint)

Gypsum Board Sanding/Install/Tape

R-13 Insulation Within Walls

Acoustical Ceiling Grids & Tiles

Roof Coating @ 'E' Corr-Roof

Install Door & Hardware

Firestop & Sealants at Wall / Roof Penetrations

Install Signage

e DCB-019

Honeywell Carollo Repair 12" Conveyance

Selective Demolition - NHE-6

Sitework - NHE-6

Hydrostatic Testing

Extraction System - Demo, System Pump & Features

Install Well Control Panel

Pull and Land Cables

LADWP Receives Power Releases from LADWP & LADBS

Install Features and Energize System

Perform System Checks

Sitework - NHE-5/5R

Extraction System - Pedestal Install

Extraction System - System Pump & Features

Install Well Control Panel

Hydrostatic Testing

Pull and Land Cables

LADWP Receives Power Releases from LADWP & LADBS

Install Features and Energize System

Perform System Checks

Sitework - NHE-4/4R

Extraction System - Pedestal Install

Install Well Control Panel

Pull and Land Cables

Extraction System - System Pump & Features

Hydrostatic Testing

LADWP Receives Power Releases from LADWP & LADBS

Install Features and Energize System
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534 GW-EQ20A25 Perform System Checks 5 5 0% 14-Oct-22 20-Oct-22 GW-EQ20A15, GW-EQ20A20, 
A5180

535 NHE - 3/3RNHE - 3/3R 117 36 17-Feb-22 A 18-Oct-22

536 GW-SW45 Sitework - NHE-3/3R 10 3 90% 17-Feb-22 A 31-Aug-22 WH-0415 GW-HT25, GW-SW25A30

537 GW-EQ50 Extraction System - System Pumps & Features 6 0 100% 16-May-22 A 18-May-22 A GW-EQ60 GW-HT25

538 GW-EQ60 Extraction System - Pedestal Install 5 0 100% 16-May-22 A 20-May-22 A GW-EQ40 GW-EQ50

539 GW-SW25A30 Install Well Control Panel 3 0 100% 22-Aug-22 A 25-Aug-22 A GW-HT25, GW-SW45, A1530A GW-EQ15A30

540 GW-HT25 Hydrostatic Testing 2 2 0% 01-Sep-22 02-Sep-22 GW-SW45, GW-EQ50 GW-SW25A30

541 GW-EQ15A30 Pull and Land Cables 5 5 0% 06-Sep-22 12-Sep-22 GW-SW25A30 GW-EQ20A30, GW-EQ10A30

542 GW-EQ10A30 LADWP Receives Power Releases from LADWP & 
LADBS

1 1 0% 13-Sep-22 13-Sep-22 GW-EQ15A30 GW-EQ20A30

543 GW-EQ20A30 Install Features and Energize System 10 10 0% 28-Sep-22 11-Oct-22 GW-EQ10A30, GW-EQ15A30 GW-EQ20A35

544 GW-EQ20A35 Perform System Checks 5 5 0% 12-Oct-22 18-Oct-22 GW-EQ20A30, A5180 GW-EQ20A45

545 NHE - 2NHE - 2 185 36 20-Jan-22 A 18-Oct-22

546 GW-DM50 Selective Demolition - NHE-2 3 0 100% 20-Jan-22 A 24-Jan-22 A GW-DM0010 GW-DM55, GW-SW55, 
GW-EQ70

547 GW-DM55 Power Disconnection by LADWP 1 0 100% 20-Jan-22 A 20-Jan-22 A GW-DM50 GW-EQ70

548 GW-SW55 Sitework - NHE-2 10 3 90% 17-Feb-22 A 31-Aug-22 GW-DM50 GW-HT35, GW-SW25A40

549 GW-EQ70 Extraction System - Demo, System Pump & Features 6 0 100% 19-May-22 A 20-May-22 A GW-DM55, GW-DM50, 
GW-EQ0010

GW-HT35

550 GW-SW25A40 Install Well Control Panel 3 0 100% 22-Aug-22 A 25-Aug-22 A GW-HT35, GW-SW55, A1530A GW-EQ15A40

551 GW-HT35 Hydrostatic Testing 2 2 0% 01-Sep-22 02-Sep-22 GW-SW55, GW-EQ70 GW-SW25A40

552 GW-EQ15A40 Pull and Land Cables 4 4 0% 06-Sep-22 09-Sep-22 GW-SW25A40 GW-EQ20A40, GW-EQ10A40

553 GW-EQ10A40 LADWP Receives Power Releases from LADWP & 
LADBS

1 1 0% 09-Sep-22 09-Sep-22 GW-EQ15A40 GW-EQ20A40

554 GW-EQ20A40 Install Features and Energize System 10 10 0% 26-Sep-22 07-Oct-22 GW-EQ10A40, GW-EQ15A40 GW-EQ20A45

555 GW-EQ20A45 Perform System Checks 5 5 0% 12-Oct-22 18-Oct-22 GW-EQ20A35, GW-EQ20A40, 
A5180

CN-0020

556 Water TreatmeWater Treatment AG MEP 443 22 04-Jan-21 A 28-Sep-22

557 Plumbing & MPlumbing & Mechanical Work 93 0 06-Dec-21 A 29-Aug-22

558 WTAG-0005 North System - Pipe, Connect & Test 47 0 95% 06-Dec-21 A 29-Aug-22 WTEQ-130A, WTFD-N0040, 
WTEQ-0060, WTEQ-135A, 
WTFD-N0045, WTEQ-150A

SITE-0010, WTAG-0030, 
WTAG-95, WTFD-N135A

559 WTAG-25 Interior Systems - Pipe, Connect & Test 31 0 100% 20-Dec-21 A 25-May-22 A WTEQ-180A, WTFD-N115A WTAG-30

560 WTAG-0010 Install North & South Sump Pumps 6 0 100% 11-Jan-22 A 13-Jan-22 A A2080 WTAG-175A

561 WTAG-30 South Systems - Pipe, Connect & Test 65 0 95% 14-Jan-22 A 29-Aug-22 WTEQ-135, WTAG-25, 
WTFD-S70, WTEQ-120, 
WTEQ-140

WTAG-200A, WTAG-0060A, 
WTFD-S0010, WTAG-130A, 
WTAG-100, CN-0020, 
WTAG 90 WTAG 95

562 Electrical WoElectrical Work 443 22 04-Jan-21 A 28-Sep-22

563 WTAG-220A Erect Radio Tower 53 0 100% 08-Nov-21 A 29-Apr-22 A WTFD-N125, WTFD-N0065, 
WTFD-N0055, WTEQ-0005

WTAG-0020

564 WTAG-125A Install Cable Tray Structures - North 12 0 100% 20-Dec-21 A 25-Feb-22 A A3040 WTAG-0020

565 WTAG-130A Install Cable Tray Structures - South 38 0 100% 20-Dec-21 A 29-Jul-22 A WTAG-30, A3040 WTAG-0040, WTAG-0020

566 WTAG-0060A Install Devices & Disconnects 10 2 0% 02-May-22 A 30-Aug-22 WTAG-30 WTAG-0090, WTAG-120A, 
WTAG-0040, WTAG-225A

567 WTAG-0031 Install TSMSB2 - Interior 5 0 100% 02-Jun-22 A 24-Aug-22 A A4580, A2010 WTAG-0035, WTAG-225A

568 WTAG-0040 Pull & Land Cable 10 4 60% 20-Jun-22 A 01-Sep-22 WTAG-0060A, WTAG-130A WTAG-225A

569 WTAG-120A Install TSMSB1 - Exterior 1 0 100% 18-Jul-22 A 18-Jul-22 A WTAG-0060A WTAG-220A5, WTAG-170A, 
WTAG-225A

570 WTAG-0030 Receive & Anchor Switch & Transformer 2 2 0% 29-Aug-22 30-Aug-22 WTAG-120, WTAG-0065, 
WTAG-0005, WTUG-S0085, 
A4110, A2010

WTAG-0035

571 WTAG-220A5 Install Radio and Antennae 5 5 0% 29-Aug-22 02-Sep-22 WTAG-120A WTAG-0035

572 WTAG-0035 Pull & Land Primary Feed (Pole to Switch to 
Transformer to TSMSB1

4 4 0% 06-Sep-22 09-Sep-22 WTAG-220A5, WTAG-0030, 
WTAG-0031

WTAG-0085

573 WTAG-0080 LADWP Receives Power Releases from LADWP & 
LADBS

1 1 0% 14-Sep-22 14-Sep-22 WTAG-225A WTAG-0085, CN-0020

574 WTAG-0085 Install Meter & Energize System 1 1 0% 28-Sep-22 28-Sep-22 WTAG-0080, WTAG-225A, 
WTAG-0035

WH-0265, WTAG-205A, 
WTAG-190A, WTAG-185A, 
WTAG-180A, WTAG-175A, 
WTAG 170A WTAG 165A

ug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M

2022 2023 2024

Perform System Checks

Sitework - NHE-3/3R

Extraction System - System Pumps & Features

Extraction System - Pedestal Install

Install Well Control Panel

Hydrostatic Testing

Pull and Land Cables

LADWP Receives Power Releases from LADWP & LADBS

Install Features and Energize System

Perform System Checks

Selective Demolition - NHE-2

Power Disconnection by LADWP

Sitework - NHE-2

Extraction System - Demo, System Pump & Features

Install Well Control Panel

Hydrostatic Testing

Pull and Land Cables

LADWP Receives Power Releases from LADWP & LADBS

Install Features and Energize System

Perform System Checks

North System - Pipe, Connect & Test

Interior Systems - Pipe, Connect & Test

Install North & South Sump Pumps

South Systems - Pipe, Connect & Test

Erect Radio Tower

Install Cable Tray Structures - North

Install Cable Tray Structures - South

Install Devices & Disconnects

Install TSMSB2 - Interior

Pull & Land Cable

Install TSMSB1 - Exterior

Receive & Anchor Switch & Transformer

Install Radio and Antennae

Pull & Land Primary Feed (Pole to Switch to Transformer to TSMSB1

LADWP Receives Power Releases from LADWP & LADBS

Install Meter & Energize System
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575 CE-003CE-003 78 0 04-Jan-21 A 22-Apr-21 A

576 WTUG-S0115 Develop & Submit Change Order CE-003 27 0 100% 04-Jan-21 A 09-Feb-21 A DEMO-0005 WTUG-S0100

577 WTUG-S0105 Install Light Poles (CE-003) 1 0 100% 03-Mar-21 A 03-Mar-21 A WTUG-S0100 WTUG-S0110

578 WTUG-S0110 Relocate Fiber Optic & Disconnects / Remove SCADA
Equip (CE-003)

5 0 100% 06-Mar-21 A 06-Mar-21 A WTUG-S0105 WTAG-135A

579 WTUG-S0100 HON Review & Approve (CE-003) 15 0 100% 01-Apr-21 A 22-Apr-21 A MOB-0005, WTUG-S0115 WTFD-N0065, WTUG-S0105

580 InstrumentatiInstrumentation Work 45 15 20-Jun-22 A 19-Sep-22

581 WTAG-0090 Install Security System Devices 26 1 30% 20-Jun-22 A 29-Aug-22 WTAG-0060A WTAG-140A, CN-0020

582 WTAG-0050 Install Secondary Panels 3 1 95% 27-Jun-22 A 29-Aug-22 A1470, A1440 CN-0020

583 WTAG-135A Install Instrumentation Devices 10 2 0% 16-Aug-22 A 30-Aug-22 WTAG-0020, WTUG-S0110, 
A1535A

WTAG-185A

584 WTAG-0020 Pull and Land Wiring 10 0 50% 22-Aug-22 A 29-Aug-22 WTAG-220A, WTAG-130A, 
WTAG-125A, WH-470A

WTAG-135A, WTAG-165A, 
WTAG-150A, WTAG-145A, 
CN-0020

585 WTAG-0055 Install SCADA Cabinet 3 3 0% 15-Sep-22 19-Sep-22 WTAG-0070, WTEQ-0105, 
A1450

WTAG-155A, CN-0020, 
AIS-9000

586 Site Features &Site Features & Topping 372 35 03-May-21 A 17-Oct-22

587 WTFD-N0065 Backwash Holding Tank-Elect Tower Foundation 9 0 100% 03-May-21 A 13-May-21 A WTUG-S0100 WTAG-220A, M7, CN-0020

588 WTFD-N0010 North Side - Install Guardrails - Stantions 12 0 100% 22-Sep-21 A 07-Oct-21 A WTFD-N0020 WTFD-N135A, SITE-0010

589 SITE-0010 Fine Grade & Asphalt - North 4 0 100% 19-Jan-22 A 19-Jan-22 A WTFD-N0010, WTAG-0005 WTFD-N140, SITE-20A, 
SITE-0015

590 WTFD-N140 North Side - Install Guardrails 3 0 100% 07-Mar-22 A 08-Mar-22 A SITE-0010 WTFD-S0010

591 WTFD-S0010 South Side - Install Guardrails 3 0 100% 08-Mar-22 A 09-Mar-22 A WTFD-N140, WTAG-30, 
WTFD-S0020

SITE-0020, CN-0020

592 WTFD-N135A Install Filtration Platform 3 0 100% 25-Mar-22 A 30-May-22 A WTFD-N0010, WTAG-0005 SITE-25A, SITE-0020, SITE-2

593 SITE-25A Fine Grade and Asphalt - South 4 0 100% 25-May-22 A 27-May-22 A WTFD-N135A WTFD-S0005, WTFD-N0015, 
SITE-20A

594 WTFD-S0005 South Side - Install Bollards to Protect Utility 
Transformers

10 0 100% 31-May-22 A 15-Jun-22 A SITE-25A WTAG-120, SITE-20A

595 SITE-0015 Entrance Gate Inductive Loop Replacement 3 1 80% 27-Jul-22 A 29-Aug-22 SITE-0010, WTS-0025 SITE-20A, SITE-0020

596 SITE-20A Striping 2 2 0% 29-Aug-22 30-Aug-22 SITE-0015, WTFD-S0005, 
SITE-25A, SITE-0010, 
WTFD-N135A

WTFD-N0015, WTS-0070

597 WTFD-N0015 North Side - Install  IX Fencing 3 3 0% 29-Aug-22 31-Aug-22 SITE-20A, SITE-25A SITE-0020

598 SITE-0020 Perform As-Built Survey 2 2 0% 14-Oct-22 17-Oct-22 CN-0020, WTFD-S0010, 
SITE-0015, WTFD-N135A, 
WTFD-N0015

599 Transport & DiTransport & Disposal of Non-Hazardous Spoils 378 0 18-Jan-21 A 12-Jul-22 A

600 DEMO-0070 Transport & Disposal of Non-Hazardous Excavation 
Spoils - North

3 0 100% 18-Jan-21 A 20-Jan-21 A DEMO-0050, DEMO-0030 WTUG-N0055

601 WTUG-N0055 Transport & Disposal of Non-Hazardous Excavation 
Spoils

1 0 100% 18-Mar-21 A 18-Mar-21 A M13, WTUG-N0015, 
DEMO-0070

WTUG-N0060

602 WTFD-N0090 Transport & Disposal of Non-Hazordous Excavation 
Spoils

54 0 100% 14-Jun-21 A 26-Aug-21 A WTFD-N0085, WTFD-N0025 WTFD-S0055

603 GW-EX0005 Transport & Disposal of Non-Hazordous Excavation 
Spoils

45 0 100% 14-Jan-22 A 14-Jan-22 A GW-DM0010, GW-DM0020 CN-0020

604 WTFD-S0055 Transport & Disposal of Non-Hazordous Excavation 
Spoils

26 0 100% 14-Jan-22 A 14-Jan-22 A WTFD-S0050, WTFD-N0090, 
WTFD-S0020, WTUG-S0080

WTS-0060

605 WTUG-S0080 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0070 WTFD-S0055

606 WTUG-S0070 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0065 WTUG-S0080

607 WTUG-S0065 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0060 WTUG-S0070

608 WTUG-S0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0010, WTUG-N0065 WTUG-S0065

609 WTUG-N0065 Transport & Disposal of Non-Hazardous Excavation 
Spoils

1 0 100% 14-Jan-22 A 14-Jan-22 A M13, WTUG-N0020, 
WTUG-N0015, WTUG-N0060, 
WTUG-N0020

WTUG-S0060

610 WTUG-N0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 0 100% 14-Jan-22 A 14-Jan-22 A DEMO-0070S, WTFD-N0020, 
WTUG-N0040, WTUG-N0055

WTUG-N0065

ug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M

2022 2023 2024

Order CE-003

03)

Disconnects / Remove SCADA Equip (CE-003)

Approve (CE-003)

Install Security System Devices

Install Secondary Panels

Install Instrumentation Devices

Pull and Land Wiring

Install SCADA Cabinet

olding Tank-Elect Tower Foundation

North Side - Install Guardrails - Stantions

Fine Grade & Asphalt - North

North Side - Install Guardrails

South Side - Install Guardrails

Install Filtration Platform

Fine Grade and Asphalt - South

South Side - Install Bollards to Protect Utility Transformers

Entrance Gate Inductive Loop Replacement

Striping

North Side - Install  IX Fencing

Perform As-Built Survey

Hazardous Excavation Spoils - North

of Non-Hazardous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazardous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils
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# Activity ID Activity Name Orig
Dur

Rem
 Dur

Phys
%Comp

Start Finish Critical Predecessors Successors

611 DEMO-0070S Transport & Disposal of Non-Hazardous Excavation 
Spoils - South

1 0 100% 14-Jan-22 A 14-Jan-22 A DEMO-0050S WTUG-N0060

612 WTS-0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 0 100% 05-Jul-22 A 05-Jul-22 A WTS-0050, WTFD-S0055 WTS-0065

613 WTS-0065 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 0 100% 06-Jul-22 A 06-Jul-22 A WTS-0055, WTS-0030, 
WTS-0060

WTS-0070

614 WTS-0070 Transport & Disposal of Non-Hazordous Excavation 
Spoils

4 0 100% 07-Jul-22 A 12-Jul-22 A SITE-20A, WTS-0065, 
WTS-0045

CN-0020

615 Pre-CommissiPre-Commissioning 16 16 29-Sep-22 20-Oct-22

616 Pre-Clean & DPre-Clean & Disinfect 5 5 29-Sep-22 05-Oct-22

617 WTAG-100 Test & Disinfect- LPGAC System 5 5 0% 29-Sep-22* 05-Oct-22 WTS-75, WTAG-30 CN-0020, WTAG-115

618 WTAG-95 Test & Disinfect- Ion Exchange Equipment 5 5 0% 29-Sep-22* 05-Oct-22 WTAG-30, WTAG-0005 CN-0020, WTAG-110

619 WTAG-90 Test & Disenfect - Inlet Strainer 5 5 0% 29-Sep-22* 05-Oct-22 WTAG-30, WTEQ-0060 CN-0020

620 WTAG-200A Test & Disinfect - Bag Filters 5 5 0% 29-Sep-22* 05-Oct-22 WTAG-30 CN-0020

621 Install MediaInstall Media 7 7 06-Oct-22 14-Oct-22

622 WTAG-115 Receive & Install Media  - LPGAC System Equipmen 1 1 0% 06-Oct-22* 06-Oct-22 WTEQ-120, WTAG-100 WTAG-210A, CN-0020

623 WTAG-110 Receive & Install Media - Ion Exchange Equipment 1 1 0% 06-Oct-22 06-Oct-22 WTEQ-0065, WTAG-95 CN-0020

624 WTAG-210A Receive & Install Media - Sulfuric Acid Tank 1 1 0% 14-Oct-22 14-Oct-22 CN-0020, WTAG-115

625 WTAG-215A Receive & Install Media - Hydrogen Peroxide Tank 1 1 0% 14-Oct-22 14-Oct-22 CN-0020

626 Pre-FunctionaPre-Functional & Functional Testing 15 15 29-Sep-22 19-Oct-22

627 WTAG-140A5 Test VFDs 1 1 0% 29-Sep-22 29-Sep-22 WTAG-205A WTAG-140A10

628 WTAG-140A10 Test UPS 1 1 0% 29-Sep-22 29-Sep-22 WTAG-140A5 WTAG-140A15

629 WTAG-140A15 Test Air Dryer 1 1 0% 29-Sep-22 29-Sep-22 WTAG-140A10 WTAG-140A20

630 WTAG-140A20 Test Hydrogen Peroxide Tank 1 1 0% 29-Sep-22 29-Sep-22 WTAG-140A15 WTAG-140A25

631 WTAG-140A25 Test Sulfuric Acid Tank 1 1 0% 29-Sep-22 29-Sep-22 WTAG-140A20 WTAG-140A30

632 WTAG-140A Test Video Surveillance System 2 2 0% 29-Sep-22 30-Sep-22 WTAG-0090, WTAG-0085 CN-0020

633 WTAG-145A Test Fire Alarm System 2 2 0% 29-Sep-22 30-Sep-22 WTAG-0085, WTAG-0020 CN-0020, A5185

634 WTAG-150A Test Lighting Control Panel 2 2 0% 29-Sep-22 30-Sep-22 WTAG-0085, WTAG-0020 CN-0020

635 WTAG-190A Test Card Reader System 2 2 0% 29-Sep-22 30-Sep-22 WTAG-0085 CN-0020

636 WTAG-195A Test Phone System 2 2 0% 29-Sep-22 30-Sep-22 WTAG-165A CN-0020

637 WTAG-140A30 Test Well Control Panels 2 2 0% 29-Sep-22 30-Sep-22 WTAG-140A25 WTAG-140A35

638 WTAG-140A35 Test Main Control Panel 2 2 0% 29-Sep-22 30-Sep-22 WTAG-140A30

639 WTAG-205A Test AOP 5 5 0% 29-Sep-22 05-Oct-22 WTAG-0085 WTAG-140A5, CN-0020

640 WTAG-155A Test SCADA Communicatons 8 8 0% 29-Sep-22 10-Oct-22 WTAG-0085, WTAG-0055 WTAG-180A, CN-0020

641 WTAG-165A Test Loops 15 15 0% 29-Sep-22 19-Oct-22 WTAG-0085, WTAG-0020 EPA-1015, CN-0020, 
WTAG-195A

642 WTAG-185A Test Instrumentation Devices 5 5 0% 30-Sep-22 06-Oct-22 WTAG-135A, WTAG-0085 CN-0020

643 WTAG-170A Test Motorized Control Valves 5 5 0% 03-Oct-22 07-Oct-22 WTAG-120A, WTAG-0085 CN-0020

644 WTAG-175A Test Pumps (Sump & Transfer) 5 5 0% 04-Oct-22 10-Oct-22 WTAG-0010, WTAG-0085, 
GW-EQ10A

CN-0020

645 WTAG-180A Test Radio System 5 5 0% 11-Oct-22 17-Oct-22 WTAG-155A, WTAG-0085 CN-0020

646 Construction Construction Completion 1 1 20-Oct-22 20-Oct-22

647 EPA-1015 Inspection of Construction 1 1 0% 20-Oct-22 20-Oct-22 WTAG-165A CN-0020

648 CN-0020 Substantial Completion 0 0 0% 20-Oct-22 WH-0365, EPA-1015, A4085, 
WTS-70, A1525A, A4115, 
GW-EQ20A45, WTAG-0050, 
WTFD N135 M20

SITE-0020, WTAG-210A, 
WTAG-215A, M11, CO-0015, 
M10, CO-0025, M9, AIS-9000, 
CO 0006 CO 0010 M8

649 Post ConstrucPost Construction Commissioning-1 887 340 01-Jul-20 A 29-Dec-23

650 EIA-9025 Draft Commissioning Plan Development 380 0 100% 01-Jul-20 A 29-Apr-22 A M1 EIA-9050, EIA-9030

651 EIA-9050 Submit Commissioning Plan to LADWP 0 0 100% 29-Apr-22 A EIA-9025 EIA-9055

652 EIA-9055 LADWP Review/Comment Draft Commissioning Plan 44 0 100% 02-May-22 A 17-Jun-22 A EIA-9050 EIA-9000, EIA-9060

653 EIA-9060 Incorporate LADWP Commissioning Plan Comments 10 10 0% 29-Aug-22 12-Sep-22 EIA-9055 EIA-9065

654 EIA-9000 Commissioning - EIA 46 46 0% 29-Aug-22 01-Nov-22 EIA-9055 CO-25, EIA-9030, EIA-9010

655 EIA-9065 Submit Commissioning Plan to LADWP/DDW for 
Approval

0 0 0% 12-Sep-22 EIA-9060 EIA-9070

656 EIA-9070 LADWP/DDW Review/Approve Commissioning Plan 64 64 0% 13-Sep-22 13-Dec-22 EIA-9065 EIA-9075

657 EIA-9010 Post Commissioning O&M 294 294 0% 02-Nov-22 29-Dec-23 EIA-9040, EIA-9030, EIA-9000 M9

ug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M

2022 2023 2024

Transport & Disposal of Non-Hazardous Excavation Spoils - South

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Test & Disinfect- LPGAC System

Test & Disinfect- Ion Exchange Equipment

Test & Disenfect - Inlet Strainer

Test & Disinfect - Bag Filters

Receive & Install Media  - LPGAC System Equipment

Receive & Install Media - Ion Exchange Equipment

Receive & Install Media - Sulfuric Acid Tank

Receive & Install Media - Hydrogen Peroxide Tank

Test VFDs

Test UPS

Test Air Dryer

Test Hydrogen Peroxide Tank

Test Sulfuric Acid Tank

Test Video Surveillance System

Test Fire Alarm System

Test Lighting Control Panel

Test Card Reader System

Test Phone System

Test Well Control Panels

Test Main Control Panel

Test AOP

Test SCADA Communicatons

Test Loops

Test Instrumentation Devices

Test Motorized Control Valves

Test Pumps (Sump & Transfer)

Test Radio System

Inspection of Construction

Substantial Completion

Draft Commissioning Plan Development

Submit Commissioning Plan to LADWP

LADWP Review/Comment Draft Commissioning Plan

Incorporate LADWP Commissioning Plan Comments

Commissioning - EIA

Submit Commissioning Plan to LADWP/DDW for Approval

LADWP/DDW Review/Approve Commissioning Plan

Post Commissioning O
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658 EIA-9075 Commissioning Plan Approved 0 0 0% 13-Dec-22 EIA-9070 M9

659 EIA-9030 Commissioning Report 49 49 0% 09-Jan-23 16-Mar-23 A1230, EIA-9025, EIA-9000 EIA-9010

660 Post ConstrucPost Construction Regulatory Submittals & Approvals (W 866 401 27-Oct-20 A 26-Mar-24

661 CO-0024 Loop Diagram Development 128 0 100% 27-Oct-20 A 30-Apr-21 A M1 CO-0025

662 CO-0025 Construction Completion Report 87 87 0% 29-Aug-22 30-Dec-22 PMOB-0005, CN-0020, M8, 
WTS-0045, CAR-1010, 
CO 0024

CO-0010, CO-0020, CO-0020, 
CO-0015, M12

663 AIS-9000 Commissioning Startup Support - AIS 21 21 0% 21-Oct-22 18-Nov-22 CAR-1010, WTS-0045, 
CN-0020, M8, WTAG-0055

M11

664 CO-0010 PM Implementation (Post Construction) 349 349 0% 21-Oct-22 06-Mar-24 CN-0020, CO-0025 M11

665 CO-0006 General Regulatory (Post Construction) 363 363 0% 21-Oct-22 26-Mar-24 CN-0020 M11, M16

666 CO-0020 Final O&M Manual 87 87 0% 22-Dec-22 24-Apr-23 CO-0025, CO-0025 M11

667 CO-0015 Certificate of Substantial Completion from EPA 0 0 0% 25-Mar-24 CN-0020, M8, WTS-0045, 
CAR-1010, CO-0025, M10

M16

668 Engineering SuEngineering Support 371 46 02-Oct-20 A 01-Nov-22

669 Engineering SEngineering Support During Construction-1 371 46 02-Oct-20 A 01-Nov-22

670 EIA-9035 General Engineering Support During Construction, 
Construction, QC

315 0 96% 02-Oct-20 A 29-Aug-22 M1 EIA-9040

671 EIA-9040 Support During Phase 1B Piping Installation (Offsite) 227 46 80% 30-Apr-21 A 01-Nov-22 EIA-9035 EIA-9010

672 Engineering SEngineering Support During Post-Construction 0 0

673 Groundwater MGroundwater Monitoring-1 318 318 29-Aug-22 28-Nov-23

674 CO-25 Submit Site Wide Monitoring Plan 51 51 0% 29-Aug-22 08-Nov-22 EIA-9000 EIA-9015

675 EIA-9015 GW Monitoring / Reporting During Commissioning 62 62 0% 29-Aug-22 23-Nov-22 CO-25 EIA-9020

676 EIA-9045 O&M NPDES Support 318 318 0% 29-Aug-22 28-Nov-23 EIA-9020 M9

677 EIA-9020 GW Monitoring / Reporting During O&M 318 318 0% 29-Aug-22 28-Nov-23 EIA-9015 EIA-9045

ug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M Jun Jul Aug S Oct N Dec Jan F Mar Apr M

2022 2023 2024

Commissioning Plan Approved

Commissioning Report

Development

Construction Completion Report

Commissioning Startup Support - AIS

PM Implem

General

Final O&M Manual

Certifica

General Engineering Support During Construction, Construction, QC

Support During Phase 1B Piping Installation (Offsite)

Submit Site Wide Monitoring Plan

GW Monitoring / Reporting During Commissioning

O&M NPDES Support

GW Monitoring / Reporting
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